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NSW AGL Energy Ltd Camden Gas Project 

(Continuing) 
Camden Gas Project 

Status:  Current Spud Date:   Current Depth:   Target Depth:   
AGL Energy Ltd(50%), Sydney Gas Ltd(50%). 
05/02/08 The JV has now completed the drilling of five planned coreholes to prove up additional gas reserves in Stage III, IV and V areas 
of the Camden Gas Project. A Reservoir Characterisation Study of the respective seams from all five coreholes continued during the 
quarter. This study will confirm gas content, gas composition and gas saturation values for delineating the "High Production Fairway" to 
optimise future production drilling in the Camden area.  At the end of the quarter, a total of 120 wells were drilled in the Camden Project 
area of which 72 wells are producing and a further eight wells currently going through the dewatering phase. The average production of 
the producing wells during the quarter was 201 GJ per day (SGL has a 50% share in this production). RPGP achieved 99.7% availability 
during this quarter. One In-seam well was drilled during the quarter. JV PLANS FOR THE NEXT QUARTER ENDING 30 JUNE 2008: 
Complete drilling of two In-seam wells. Achieve a rate of production in excess of 450 TJ per month gas sale target. This is expected to be 
achieved with the production from eight wells that are being currently dewatered and from the production of the In-seam well SL09 that is 
being currently drilled. Continue constructing gathering pipelines to connect recently drilled vertical, directional and SIS wells to the 
RPGP gas gathering network. Continue seismic interpretation of the 1987, 1988 and 1990 reprocessed data to locate potential drilling 
targets. Examine possible improvements to drilling technology. 05/08/08 AGL Energy and Sydney Gas Company have completed drilling 
eight surface-to-inseam (SIS) wells at the Camden Gas coal seam methane project in New South Wales. Four of the wells are producing at 
an average rate of about 438,000 cubic feet of gas per day while another two wells are de-watering. The seventh well, SL09, was 
temporarily abandoned  on 21 June 2008 after failing to complete in both the Bulli and Balgownie seams due to complex geological 
faulting encountered during drilling, while the eighth well will undergo de-watering soon. The eighth SIS well EM38 spudded on 27 June 
2008 and reached a total depth of 1859 metres on 23 July 2008 with approximately 976 metres drilled through the inseam section. The 
dewatering process of this well will commence soon. A ninth SIS well is scheduled to be drilled. 
 
Turkey AJ Lucas Group Stratford Pilot /Gloucester 

Basin  (Continuing) 
PEL 285  (Gloucester Basin) 

Status:  Current Spud Date:   Current Depth:   Target Depth:   
AJ Lucas Group(70%), Molopo Australia Ltd(30%). 
The Gloucester Basin appraisal program comprises the Stratford Production Pilot and Gloucester Basin exploration drilling program. 
02/06/08 Drilling: Drilling has recently commenced on a 5 well program which includes additional production and appraisal holes. This 
program has been designed to extend the understanding of the Basin and test the potential for production in different areas. Stratford 9 is 
part of the Stratford Pilot and is currently drilling at a depth of 820 metres with a prognosed total depth of 950 metres. This well will be 
completed with a single zone fracced completion of the Avon Seam at around 850 metres to evaluate the potential for production from this 
depth. Wiesmantel 3 is a single well production test in the southern part of the Basin targeting the Wiesmantel and Clareval seams. 
Faulkland 1A is a stratigraphic test hole with a prognosed total depth of 1,500 metres twinning the existing Faulkand 1 well which 
encountered drilling difficulties and had to be plugged and abandoned. Faulkland 3 is a stratigraphic test hole with a prognosed total depth 
of 1,000 metres. Depending on the drilling results, this may be cased to allow production testing. Craven 6 is a stratigraphic test hole with 
a prognosed total depth of 900 metres. Depending on the drilling results, this may be cased to allow production testing. 08/07/08 Update 
of Stratford Pilot: Stratford 3 (LMG 03) drilled and completed in 2004, excellent production in excess 1,000 mcf/d. Currently testing 
shallow Bowens Road seam (primary source of water in well), Stratford 4 and 8 completed to test deeper coals > 500 m. Stratford 5 and 6 
completed to confirm production from shallower seams and test additional coals. Commenced testing past week, Stratford 9 has been 
drilled and completed in Avon seam @ 900m awaiting  pumping equipment. Results very encouraging with wells dewatering quickly, and 
first three (ST 3, 4 & 8) wells all exceeded 1050 mcf/d during initial flow testing. 
 
United 
States 

AKG Operating Company Marlin Unit-2 Champions Area, Grimes 
County (Marlin) 

Status:  Current Spud Date:  07-Jul-08 Current Depth:  14,896f Target Depth:  20,000ft 
Burleson Energy Ltd(TextOwnership), AKG Operating Company(TextOwnership). 
Drilling by Nabhors-19 rig. 09/07/08 Marlin Unit-2 spudded on 7 July 2008 and is currently at a depth of 500ft. 16/07/08 Set 10 3/4 inch 
surface casing  at 2704ft. 23/07/08 Marlin Unit-2 is drilling ahead at 12,844ft. 31/07/08 Marlin Unit-2 is drilling ahead at 14,794 feet. 
1950 feet drilled were during the past week. 06/08/08 Marlin Unit-2 is drilling ahead at 14,896ft. During the past week casing was set 
above the reservoir target. The well is currently being deviated while drilling so that it will be near horizontal when it enters the reservoir. 
 
QLD Arrow Energy NL Plainview-3 ATP 683P 
Status:  Current Spud Date:   Current Depth:  564.19m Target Depth:  564.19m 
Arrow Energy NL(60%), Beach Petroleum Ltd(40%). 
CSG Well. 16/04/08 Plainview-3 is at a depth of 159 metres. Coring ahead. 23/04/08 Plainview is at a depth of 405 metres. Coring ahead. 
02/05/08 Plainview-3 is at a target depth of 564.19 metres. Preparing to log hole. 
 
QLD Arrow Energy NL South Walker/Annandale-

5/Carborough Downs 
ATP 364P / PL 191 

Status:  Current Spud Date:   Current Depth:   Target Depth:   
Arrow Energy NL(TextOwnership). 
16/03/07 A re-entry of an existing well on this field (which is located approximately 50 KM west of the MGP) is underway in order to test 
this well. Two additional surface-to-inseam wells are planned to expand the South Walker Pilot in the near future. This work forms part of 
the previously announced reserves certification program in the Moranbah area. 30/10/07 In ATP364, the South Walker Creek Pilot 
expansion targeting the Leichhardt Seam of the Rangal Coal Measures (MB02, MB03 and MB04) has been completed. The three wells 
have all recently been put on pump and are currently de-watering. Two stratigraphic wells and two core wells have been completed in the 
South Walker area to assist in the upgrade of reserves to 2P status. Permeability testing has been completed on these wells. On PL191, 
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35km of seismic was completed and is currently awaiting final interpretation. Four core wells (one partial) and one stratigraphic well have 
been completed of a seven well exploration program designed to expand the 2P reserves in the Moranbah Coal Measures. Drilling has 
been delayed due to suitable rig availability and will re-commence during October. Permeability testing is underway on the completed 
wells.  
 
 
QLD Arrow Energy NL Tipton Project (Continuing) Tipton West Field 
Status:  Current Spud Date:   Current Depth:   Target Depth:   
Arrow Energy NL(60%), Beach Petroleum Ltd(40%). 
17/07/08 Tipton-39T has reached a target depth of 553 metres and has been completed. The rig has moved to Tipton-46T. Tipton-38T has 
reached a target depth of 512 metres and has been completed. The rig has moved to Tipton-45T. Tipton-45T is at a depth of 392.95 metres 
and is drilling ahead.  Tipton-46T is currently at a dept of 76.5 metres and is drilling ahead. 23/07/08 Tipton-37T is at a depth of 352.02 
metres and installing blow out preventors. Tipton-45T is at a target depth of 552 metres.  Tipton-45T has been completed and the rig has 
moved to Tipton-37T. Tipton-46T has reached a target depth of 553 metres and is preparing to run casing. 30/07/08 Tipton-37T is at a 
target depth of 542.54 metres and running production liner. Tipton-46T is at a target depth of 553.0 metres. Tipton-46T has been 
completed and the rig is moving to Tipton 44T. 
 
QLD Blue Energy Ltd Cerulean-2 ATP 854P 
Status:  Current Spud Date:   Current Depth:   Target Depth:   
Blue Energy Ltd(100%). 
Onshore CSG well. 15/07/08 Cerulean-2 has spudded and is drilling ahead. 
 
QLD Blue Energy Ltd Indigo-2 ATP 818P 
Status:  Current Spud Date:   Current Depth:   Target Depth:   
Blue Energy Ltd(100%). 
Onshore CBM well. Drilling by Depco Drilling Rig-26.  20/03/08 Indigo-2 has spudded and is drilling ahead. 17/06/08 Next report at end 
of drilling program. 
 
QLD Carbon Energy Ltd Underground Coal Gasification 

(UCG) 
Bloodwood Creek 

Status:  Current Spud Date:   Current Depth:   Target Depth:   
Carbon Energy Ltd(TextOwnership). 
 
 
Thailand Carnarvon Petroleum Ltd NSE-A4 Na Sanun East (NSE) 

Status:  Current Spud Date:   Current Depth:   Target Depth:   
Carnarvon Petroleum Ltd(TextOwnership), Pan Orient(TextOwnership). 
Drilling by Aztec Rig-14.  25/07/08 NSE-A4 is currently drilling ahead at a depth of approximately 120 metres towards the top of the 
main volcanic reservoir objective at a subsurface location approximately 350 metres northeast of the NSE-A drilling pad, within the NSE 
central fault compartment. 
 
Kyrgyz 
Republic 

Caspian Oil & Gas Ltd West Mailisu I-1 Fergana Basin, Kyrgyz 
Republic. 

Status:  Current Spud Date:  24-Jul-08 Current Depth:  170m Target Depth:  1000m 
Caspian Oil & Gas Ltd(TextOwnership), Textonic(TextOwnership). 
30/09/08 West Mailisu I-1 spudded on 24 July 2008 and is drilling ahead at 170 metres towards a depth of 1,000 metres. 
 
NT Central Petroleum Ltd Blamore-1 (Continuing) EP 93 
Status:  Current Spud Date:   Current Depth:  2128m Target Depth:   
Central Petroleum Ltd(85%). 
05/08/08 Blamore 1 Drilling: Having unsuccessfully attempted to run cement plug over troublesome tight hole section c. 1300m now 
running 7" casing over problem zone prior to running electric logs. It is considered important to have electric logs over the Purni 
Formation as coals and some sandstones may have sufficient gas saturation to warrant testing. Geology : Encountered interpreted top of 
upper Crown Point/Tirrawarra Formation at 2098m, no positive identification of Tirrawarra Formation. Peak gas readings generally 
associated with coal in the Purni Formation have ranged up to 233 units. Preliminary estimates of coal thicknesses, (total of c.87m 
cumulative to date) depth and maximum Gas Readings are as follows: 1537m - 1544m 7m thickness 26 units gas peak. 1569m - 1573m 
4m thickness 20 units gas peak. 1578m - 1579m 1m thickness 12 units gas peak. 1616.5m - 1619.5m  5m thickness 80 units gas peak. 
1625.5m - 1630.5m 5m thickness 71 units gas peak.1651m - 1660m 9m thickness 100 units gas peak.1681.5m - 1690m 8.5m thickness 
133 units gas peak. 1698m - 1700m 2m thickness 70 units gas peak. 1719m - 1721m 2m thickness 60 units gas peak. 1726m - 1732m 6m 
thickness 126 units gas peak. 1750m - 1752m 2 m thickness 45 units gas peak. 1778m - 1794m 6m thickness 60 units gas peak. 1797m - 
1803m 6m thickness 233 units gas peak. 1834m - 1842m 8m thickness 169 units gas peak. 1880m - 1882m 2m thickness 100 units gas 
peak. 1898m - 1905m 7m thickness 181 units gas peak. 1919m - 1923m 5m thickness 104 units gas peak. 1943m - 1945m 2m thickness 
65 units gas peak. Average background gas 5-10 units, includes C1 to C5. Peak gas in parts per million of 233 units was comprised of C1 
23991, C2 1500, C3 335, iC4 34, nC4 11, iC5 4, nC5 2 in parts per million (ppm). Thus far the Purni has been interpreted to be over 590m 
thick with the claystones and siltstones of the overlying Triassic Walkandi Formation (thought to be a Nappamerri equivalent providing 
potentially good sealing qualities overlying the Permian Purni Formation. The Purni Formation at Colson 1 was only c.150m thick and the 
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Walkandi was not interpreted to be present. Oil Shows : No further oil shows have been encountered thus far. 
 
QLD CH4 Ltd Moranbah Gas Project  

(Current) 
PL 191 

Status:  Current Spud Date:   Current Depth:   Target Depth:   
CH4 Ltd(50%), AGL(50%). 
16/03/07 An intensive period of development drilling is under way to bring the field up to a planned deliverability level of 55 TJ/D. Three 
rigs for horizontal/radius bend drilling are on site as are two rigs drilling vertical well sections as part of the current development program. 
Most of the current drilling is in the north and west of the MGP. Eleven development wells are planned over the next 6 months.  Seven of 
these wells will be of the new multi-seam configuration that has two horizontal wells in the "P" Seam and two horizontal wells in the 
"GM" Seam intersecting one vertical well. Previously, single-seam configurations wells were drilled with two vertical wells at each 
location with a pair of "P" seam horizontals intersecting one of the verticals and a pair of "GM" seam horizontals intersecting the other 
vertical well. In the new configurations all four laterals (two in each seam) intersect the one vertical.  Analysis shows that these multi-
seam wells will deliver improved performance per dollar of expenditure. One such well, GM57, is already in production and is ramping 
up rapidly, already surpassing 1.1 million cubic feet per day ("MMcfd') within 2 months of first gas. The MGP (including Moranbah 
North gas) is currently producing 46 MMcfd field production, translating in to 22 TJ/D sales net to Arrow. It is planned to increase this to 
58MMcfd / 28 TJ/D respectively during 2007 to meet contractual supply obligations. 30/10/07 The Moranbah area is currently producing 
46.3 mmcfd with the best performing well at around 3 mmcfd. Gas sales for the quarter were 3.96 PJ. There are five rigs currently drilling 
on the field. The prior drilling campaign due to be completed in October was finished ahead of schedule in September 2007. Those wells 
drilled in this campaign are either online in ramp up, yet to be completed or in dewatering phase. As previously reported, the JV has not 
reached the Enertrade nomination principally due to wells in PL196 to the south of the main MGP gas field continuing to under-perform 
in terms of gas production. Further wells have been connected to the MGP from the Moranbah North Mine Degassing Project and 
excellent gas flows from there should continue over the coming months. 
 
Indonesia CITIC Seram Energy Ltd Dawang-1 Seram Block 

Status:  Current Spud Date:  13-Jul-08 Current Depth:   Target Depth:  2,133ft 
CITIC Seram Energy Ltd(TextOwnership), Lion Energy Limited(TextOwnership), Kufpec(TextOwnership), Gulf Petroleum 
Investment(TextOwnership). 
14/07/08 Dawang-1 spudded on 13 July 2008.  Next report at end of drilling program. 
 
Indonesia CITIC Seram Energy Ltd Neif Utara-2 Seram Block 
Status:  Current Spud Date:   Current Depth:  6,975ft Target Depth:   
CITIC Seram Energy Ltd(TextOwnership), Lion Energy Limited(TextOwnership), Kufpec(TextOwnership), Gulf Petroleum 
Investment(TextOwnership). 
Nief Utara A-2 is a delineation well, following on from the discovery well Nief Utara A-1 which confirmed the presence of hydrocarbons 
in the Nief Utara A. 27/05/08 The drilling rig was skidded from Nief Utara A-1 (NUA-1) to Nief Utara A-2. (NUA-2). NUA-2 is being 
drilled from the same surface location as NUA-1, as a deviated well and will drill to a final bottom-hole location some 1000 metres SE of 
the NUA-1 well bottom-hole location. 14/07/08 Neif Utara A-2 spudded on May 19, 2008. The 13-3/8 inch casing was cemented at 4,016 
feet. Routine drilling operations continued to a depth of 6,050 feet. The 9-5/8 inch casing was cemented at 6,039 feet. Drilling continued 
to 6,975 feet. Electric logs are currently being run to evaluate the objective Manusela reservoir section. 
 
United 
States 

Comet Ridge Limited Apache 33-20 Florence Oilfield 

Status:  Current Spud Date:   Current Depth:  693ft. Target Depth:  3,500ft 
Comet Ridge Limited(39%). 
Drilling by Xtreme Coil Drilling Corp. 29/07/08 Apache 33-20B is at a depth of 693ft. Running 8 5/8 inch casing. 
 
QLD Eastern Star Gas Limited Dewhurst-7 PEL 238 
Status:  Current Spud Date:   Current Depth:   Target Depth:   
Eastern Star Gas Limited(65%), Gastar Exploration Ltd(35%). 
Onshore well. Drilling by McDermott Rig-27. 23/07/08 Dewhurst-7 has spudded and is preparing to drill surface hole 
 
SA Eden Energy Pty Ltd Chowilla-1 GEL 175 

Status:  Current Spud Date:   Current Depth:  512m Target Depth:  512 metres 
Eden Energy Pty Ltd(100%). 
Hot Rock Well.  09/01/08 Chowilla-1 spudded on 6 December 2007. Drilling to take a further 3-6 weeks. 15/02/08 A heat flow estimate is 
expected to be known in six to eight weeks time from the first hole drilled in the Riverland area of South Australia to determine that 
region's potential to host a new province for Australia's rapidly emerging geothermal sector. Eden Energy announced  that it had this week 
completed the prospecting drill hole, Chowilla 1, to its first stage depth of 512 metres. The well is the first "hot rock" hole ever to be 
undertaken in the region. Eden will now allow temperatures in the hole to return to stable equilibrium conditions  possibly taking up to 
two months - following the disruption caused by the drilling activity. The Company will then undertake measurements to determine the 
temperature gradient over the well's entire surface to bottom-of-hole length. This "first stage" heat flow estimate is a key determinant of 
whether the ground temperatures will continue to warm up to commercially attractive levels if the hole is deepened in any subsequent 
drilling stages. 17/07/08 Heat flow results from prospecting drill hole, Chowilla-1 in South Australia and results of a temperature survey 
obtained in an existing abandoned oil well immediately across the border in NSW. These results provide positive indications of the 
region's potential to host a new province for Australia's rapidly emerging geothermal sector. Eden's first geothermal exploration hole 
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(Chowilla-1) was drilled and completed to 512 metres in South Australia's Riverland, north of Renmark. Thermal conductivity 
measurements were taken on core samples and temperature data obtained from well surveys. The aim of the hole was to measure the 
geothermal gradient and measure thermal conductivity to estimate heat flows. The heat flows of 51 mW/m 2  calculated from Chowilla-1 
well data unfortunately do not  indicate an exploitable heat resource. However, an existing abandoned oil exploration well, Nulla Nulla-1, 
approximately 40 km to the North East of the Chowilla well was re-entered in May and a temperature survey was successfully conducted 
to a depth of 399 metres. The well is located in Eden's NSW geothermal exploration licence EL7090, immediately adjacent to the 
Chowilla licence. Initial calculations using data from this survey and regional geological data from the Murray basin suggest higher heat 
flows than the Chowilla well. Eden Energy's holds two South Australian geothermal licences in the Riverland - GEL175 and GEL176 - 
located 40km northeast of Renmark and an adjacent New South Wales licence-EL7090, which are part of the geological feature known as 
the Renmark-Tararra Trough. These are located close to infrastructure and grid powerlines, including the main transmission lines running 
to Adelaide and Broken Hill  factors which enhance the area's commercial potential for geothermal energy, should commercial geothermal 
heat sources be identified. Eden intends to follow up these results with further exploration activity to assess the area for potentially 
exploitable geothermal resource. 
 
United 
States 

Empire Oil & Gas NL Steinberger 1-16 Greenbush Project 

Status:  Current Spud Date:  22-Jul-08 Current Depth:  6,286ft Target Depth:  7,300 ft 
Empire Oil & Gas NL(TextOwnership). 
24/07/08 Steinberger 1-16 spudded on July 22, 2008 with a revised total Depth of 7,300 feet. Current Activity: Set conductor pipe and 
drilled rathole and mousehole with small rig. Moved in and rigged up large rig over the last few days. Drilling ahead in preparation to set 
surface casing. 31/07/08 Steinberger 1-16 well is currently at a depth of 5,185 feet Depth in Spearfish formation. Drilling ahead to 
primary objectives Mississippian Sherwood and Mohall Carbonates at approximately 6,000 feet. 06/08/08  Steinberger 1-16 is at a depth 
of 6,286 feet in Kisbey formation. Current Activity: Drilling ahead to secondary objective Bakken shale formation at approximately 7,000 
feet. Ran Drill Stem Test across Kisbey sand interval from 6,190 to 6,237 feet. Recovered 10.12 barrels of drilling mud and 16.07 of mud 
and gas cut salt water. Primary objectives Sherwood and Mohall oolite mounds were not developed. Operator plans to "core" the "Bakken 
Formation"  
prior to reaching total depth.  
 
 
 
 
SA Geodynamics Ltd Jolokia-1 GEL 98 (Jolokia) 

Status:  Current Spud Date:  18-Mar-08 Current Depth:  4,344m Target Depth:  5,000 m 
Geodynamics Ltd(70%), Origin Energy Geothermal(30%). 
Geothermal well. Drilling by Rig 100. 18/03/08 Jolokia-1 spudded on 18 March 2008 and has drilled 45 metres with an initial rate of 
penetration of 10-20 metres per hour. The well is being drilled 610 mm diameter to 580 metres for this section being the first casing point. 
08/04/08 Drilling of Jolokia-1 is progressing well. The running and cementing of the 473 mm casing in the top hole section has been 
successfully completed. The drilling of the 406 mm section of the well has commenced and is now at a depth of 1,862 metres. 29/04/08 
Drilling of Jolokia 1 is progressing well.  The running and cementing of the 406 mm (16 inch) section of the well to a depth of 2,285 
metres has been successfully completed. The drilling of the 311 mm (12.25 inch ) section of the well has commenced and is now at a 
depth of 2,717 metres. Current drilling rates are between 2 - 5 metres per hour. There remains around 1,343 metres to complete the current 
311 mm section which will then be cased and cemented before the final 216 mm diameter (8 ½ inch) open hole section in the granite is 
drilled. 13/05/08 Drilling of Jolokia 1 is progressing well. The drilling of the 311 mm (12.25 inch) section of the well is now at a depth of 
3,220 metres. Drilling rates are between 2-4 metres per hour with three drill bit changes in the last two weeks and current bit performance 
exceeding expectations. Drilling has been suspended to conduct a scheduled pressure test of the blow out preventers which in this case 
requires the bit to be pulled from the hole. Drilling will resume after testing and there remains around 840 metres to complete the current 
311 mm section which will then be cased and cemented before the final 216 mm diameter (8½ inch) open hole section in the granite is 
drilled. 29/05/08 Drilling of Jolokia-1 is progressing well. The drilling of the 311 mm (12.25 inch) section of the well is now at a depth of 
3,425 metres. Drilling rates are between 1 - 2 metres per hour with three drill bit changes in the last two weeks. The current formation is 
known as the Patchawarra Formation which is around 375 metres thick and is the hardest section to drill through. There remains around 
635 metres to complete the current 311 mm section which will then be cased and cemented before the final 216 mm diameter (8½ inch ) 
open hole section in the granite is drilled. 18/06/08 Drilling of Jolokia 1 is progressing well. Drilling of the 311 mm (12.25 inch) section 
to depth of 3,776 metres has been completed after intersecting the granite at 3,701 metres. Preparations for casing and cementing of the 
well are now underway. Drilling rates have been between 1 - 2 metres per hour with 4 drill bit changes since the last update on 29 May 
2008. A decision was made to terminate the 311mm section earlier than original planned (previously 4,060 metres) to increase the length 
of the 216 mm diameter (8½") open hole section in the granite to further evaluate the shallow section of the granite. 03/07/08 Drilling of 
Jolokia-1 is progressing well. The 244 mm (9 5/8 inch) diameter casing has been run successfully to its design depth of 3,776 metres and 
the annulus has been fully cemented. The forward drilling program will now focus on completing the well to intersect the target fracture 
zone. The casing and cement job has been pressure tested to prove its integrity, and drilling has commenced in the 216mm (8½ inch) open 
hole section using the proven managed pressure drilling approach to drilling the fractured granite. The current depth is 3,818 metres. 
Geodynamics advises that at a depth of approximately 3,805 metres, the first small fracture in Jolokia was intersected. This is exciting 
news as it confirms existence, earlier than expected, that the Jolokia location has water saturated over pressured granites consistent with 
the three Habanero wells. The purpose of stepping Jolokia out 9 km from Habanero was to indeed confirm the consistency of the targeted 
granites. 24/07/08 Jolokia-1 well depth has been revised from 4,250 metres to 5,000 metres following Joint Venture discussions and 
agreements. The revised objective of the well is to continue drilling deep into the granite to understand the fracture conditions beyond the 
first fracture zone. Drilling will continue to a maximum depth of 5,000 metres but may be suspended earlier depending upon a range of 
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factors including the number and nature of fractures intersected and our ability to successfully test and isolate fractures at increasing 
depths. Drilling of Jolokia 1 is progressing well. The current depth is 4,036 metres. Since the last update, the first fracture zone intersected 
at 3,805 metres has been tested and successfully isolated to enable drilling to continue. The modified objectives for Jolokia require drilling 
through multiple fracture zones and this challenge has now been met on the first fracture. Solutions for future fracture zones will be 
assessed as the fractures are encountered. 05/08/08 Drilling of Jolokia-1 is progressing well. Over the last two weeks Geodynamics has 
drilled a total of 308 metres with three bit changes. The current  
depth is 4,344 metres making the well now deeper than Habanero 3. Drilling has continued steadily at 2 - 3 metres per hour. Closed Loop 
Flow Test Update: Final mechanical commissioning was completed on 29 July 2008. The re-injection pump supplier completed the 
commissioning of the variable speed pump drive and associated control and safety interlocks allowing the closed circulation loop to be 
run on 1 August 2008. Initial operation was entirely stable and satisfactory, with brine being supplied from Habanero 3, passed through 
the air-cooled heat exchanger, and then re-injected into Habanero 1. During operation of the circulation loop on 2 August 2008, the shaft 
mechanical seal on the inlet side of the pump failed and the loop was shutdown. The cause of this failure is under investigation by the 
pump supplier and the supplier of the mechanical seal. It is expected that this investigation and any resultant remedial works will take 2 to 
3 weeks. As previously advised, the flow test is scheduled to run for a period of six weeks. Upon completion of this test, the results will be 
subject to a period of external review and validation. A successful validation will mark the completion of Stage One of the Company's 
business plan i.e. `Proof of Concept'. 
 
SA Geothermal Resources Ltd Frome Geothermal 

(Continuing) 
GEL 208 

Status:  Current Spud Date:   Current Depth:   Target Depth:   
Geothermal Resources Ltd(TextOwnership). 
Geothermal.  18/02/08  Geothermal Resources advises that it has commenced the first of three shallow drillholes designed to test the 
geothermal gradient of its Frome Project. The holes are being drilled in the area between drillholes Frome-3 and Frome-9, both of which 
returned abnormally high bottom of hole temperatures from downhole logging completed last year. The holes are being drilled to the 
maximum depth capacity of the available percussion drill rig, which is expected to be in the range of 200-300 metres. Based on logging 
results from 2007, it appears that a reliable indication of the geothermal gradient can be obtained from boreholes of this depth, thereby 
saving the expense of drilling to depth of 500 metres in the first testing phase. The purpose of the three additional holes is to narrow down 
the area of highest geothermal gradient in the interpreted core region of the buried Vulcan granite. Based on this information, the optimum 
location will be selected for a drillhole to at least 1000 metres deep in the next sage of deeper drill testing. It is planned that the deeper 
hole will be commenced in the first half of 2008, once all temperature logging results are available for the current drillholes and a suitable 
capacity drill rig can be contracted. This will prelude a hole at least 3 km deep to be drilled into the granite geothermal reservoir later in 
the year, subject to results. 05/05/08 Geothermal Resources is pleased to advise that it has completed drilling and temperature logging for 
two additional shallow holes on its Frome Project, namely Frome 10 and Frome 11. These holes were drilled to 250 metres depth with the 
objective of better defining the area of highest geothermal gradient within the central region of the buried "Vulcan" granite, indicated by 
earlier drillholes Frome 3 and Frome 9.  Frome 10 and 11, although 3.6 km apart, recorded almost identical temperature gradients of 
approximately 42oC / km. Importantly, the downhole temperature data is very consistent, showing an almost linear relationship between 
temperature and depth in both holes. Combining this new temperature data with that for the earlier holes in the area, has for the first time, 
enabled modelling of the variation in the regional temperature gradient above the "Vulcan" granite. This shows that the area of expected 
highest temperature gradient (shown in red on the map) and therefore the optimum location for a deeper drillhole lies roughly 3 km west 
of Frome 3. Based on earlier temperature measurements in Frome 3, a temperature gradient of at least 45-49oC / km would be predicted, 
which could result in temperatures of 200 o C at 4 km depth.  Accordingly, planning is now proceeding for drilling of a diamond core hole 
to a target depth of 1800 metres located 3 km west of Frome 3, with the objective of confirming continuity of the high temperature 
gradient at depth. Diamond drilling has been chosen over conventional rotary drilling with an oil rig, owing to the current availability of 
diamond drill rigs, and the considerably lower cost. While it will not be possible to extend the hole for production purposes because of its 
small diameter, the drill core will provide valuable information on the insulating properties of the cover rocks and the extent of horizontal 
fracturing that will be critical to permeability. Subject to obtaining a drilling permit from PIRSA and procuring a diamond drilling rig 
suitable for the task, it is proposed to commence this drillhole early in the second half of 2008. 
 
United 
States 

Golden Eye Resources Greenbush-1 Ward & Renville Counties 

Status:  Current Spud Date:   Current Depth:   Target Depth:   
Golden Eye Resources(TextOwnership), Emerald Oil & Gas  NL(15%). 
Onshore well.  14/07/08 Greenbush-1 is currently at 8,870 ft total depth in the Ashern formation. Primary objective Winnipegosis 
pinnacle reef was encountered at 8,612 ft and was approximately 20ft  thick with scattered live and dead shows. The Operator is currently 
evaluating logs prior to making a recommendation to partners. 
 
Louisiana Golden Gate Petroleum Ltd Jumonville-1 Bulls Eye, Ibervile  

(Jumonville) 
Status:  Current Spud Date:  29-Apr-08 Current Depth:  12,050ft Target Depth:  12,550ft 
Golden Gate Petroleum Ltd(TextOwnership), Modena Resources Ltd(TextOwnership), Pantheon Resources Plc(TextOwnership), Eastern 
Advisors(TextOwnership), Nuenco(TextOwnership). 
29/04/08 Jumonville- 1 commenced drilling on 28 April 2008 with a planned total depth of 14,200 ft and is expected to take 
approximately 60 days to reach total depth. 16/05/08 Jumonville-1 is currently drilling below 10,200 ft and ahead of planned drilling 
schedule. 26/05/08 Prior to running an intermediate casing string to approximately 10,900ft, an over pressured  interval was encountered. 
At this point, natural gas and saltwater inflows resulted in the drill pipe becoming differentially stuck. After retrieving key bottom hole 
equipment and working to free the drill pipe, it was decided to sidetrack the well. The well has kicked off at 5,143ft and is currently 
drilling ahead below 6,000ft. It is forecast that it will take approximately eight days to reach the required depth to set the intermediate 
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casing string again and add modestly to the cost (estimated at US$350,000 for GGP). As the well was five days ahead of schedule prior to 
the pipe becoming stuck it is currently estimated that, this sidetrack is estimated to add approximately five days to the total drilling days. 
12/06/08 Jumonville-1 has successfully reached intermediate casing point at 10,670ft. Intermediate casing has been cemented and logging 
completed. The well will now drill ahead to approximately 12,100ft where a production casing string will be set. Below this depth the 
well will encounter the upper primary objective in the Miogyp sands as well as the secondary objective in the Camerina. 01/07/08 
Jumonville-1 is preparing to drill ahead after setting an intermediate liner. Due to formation pressures being lower than originally 
anticipated the liner was set at 10,877 feet instead of at 12,100 feet as was the original plan. This was necessary in order to prevent the 
loss of circulation which could have caused potential problems while drilling. This liner has now been successfully tested at the necessary 
mud weight pressure and the well is drilling ahead into the objective section below the geopressure transition zone.  The well will test 
secondary objective reservoirs in the Marg Vag (~11,600ft) and Camerina (~12,100ft) intervals on its way to the primary objective at the 
Miogyp (~12,400ft) sand.   08/07/08 Jumonville-1 has successfully had a 5½ inch liner set at 12,050ft, which is approximately 300ft 
above the primary target. In order to more effectively drill and test the primary objectives, it has been decided to continue drilling with a 
smaller workover rig. As a consequence we have released the existing drilling rig and will continue drilling with an already contracted 
smaller rig. The forward plan is to drill out with 4 1/2 inch bit using the smaller rig which provides a more effective platform to finish 
drilling operations and facilitate testing. The current Helmrich & Payne rig 72 is estimated to be off location by Thursday and Key 
Drilling will have their rig 88 on location ready to drill by Saturday. The Company anticipates 3 days to drill the next 500ft to below the 
primary objective in the Miogyp also penetrating the Camerina reservoirs above. With a workover rig on location, the testing program can 
begin immediately. 15/07/08 Jumonville- 1 has continued to progress with the rigging down of the Helmrich & Payne rig 72 and 
preparations for the Key Drilling rig 88 to move on location. The arrival of rig 88 is planned for 22 July, 2008, which gives the necessary 
time to complete all preparatory work to the location and allow for the most effective platform to finish drilling operations and facilitate 
testing. As reported on 8 July 2008, Jumonville-1 successfully set a 5 1/2 inch liner at 12,050 ft which is approximately 300ft about the 
primary target. The forward plan is to drill out with a 4 1/2 inch bit and penetrate the Camerina and Miogyp objectives, with a planned 
total depth of 12,550 ft at which point wireline logs will be run. Drill time is anticipated to be 3 days followed by a testing program. 
25/07/08 Drilling of Jumonville-1 is due to recommence activity on 1 August 2008 following a delay in the moving of the Key Drilling 
rig-88 to site. All preparations are in place to begin immediate drilling operations once the rig is on site. The current plan is to drill ahead 
approximately 500ft to test the primary objective in the Miogyp and secondary Camerina sands followed by electric logs. Drill time is 
anticipated to be 3 days followed by a testing program of approximately 7 days. 05/08/08 The new drilling rig contracted to continue 
deepening the Jumonville- 1 well to the targeted intervals is currently rigging down from its present location and is expected to start 
arriving at the drill site on Thursday, 7 August 2008. It is expected to begin open hole drilling early next week. Drill and testing is 
expected to be approximately 7 days. The delays in starting this phase of the Jumonville well have been caused by the tight rig market and 
existing operator not releasing the rig until now. 
 
Texas Hibernia Resources LLC Williams 9-1 Martin County (Williams) 
Status:  Current Spud Date:   Current Depth:   Target Depth:   
Hibernia Resources LLC(TextOwnership), Advance Energy(TextOwnership). 
10/03/08 Williams 9-1 has been spudded, is currently at a depth of 4,400 ft and will be drilled to a total depth of 11,100 ft. This well is 
being drilled to test and develop ten different productive horizons and it is estimated the well will reach total depth in 20 days. Williams 
9-1 well is a direct offset to the Thomas 9-1 and the Thomas 5-1 wells that have both far surpassed expectations in their first year of 
production. 
 
TAS KUTh Energy Snow-, Lake Leake, Elizabeth, 

Tooms (SEL26/2005) 
SEL26/2005 

Status:  Current Spud Date:   Current Depth:   Target Depth:   
KUTh Energy(TextOwnership). 
Shallow thermal drilling program across SEL 26/2005,  30/10/07 Tooms-1 spudded this week. 28/04/08 Value for Snow-1 92mW/m2,  
Lake Leake 92mW/m2,1, Elizabeth-1 94/02mW/m2, Tooms-1 96.0 mW/m2. KUTh Energy is pleased to announce that it has received the 
first batch of equilibrated surface heat flow values from drilling on its Tasmanian geothermal tenement, SEL26/2005. Surface heat flow 
values of between 92 and 96 milliWatts per square metre (mW/m2) returned from the first 4 drill holes of KUTh's drilling program; These 
values fall within the top 17% of heat flow values recorded for Australia in the Global Heat Flow Database and are within the range 
commonly reported from the Cooper Basin. The reported values are the first to come from KUTh's tenement-wide drilling program. To 
date, 16 holes have been completed and the program is on-going. As equilibrium is reached in the more recent drill holes, temperature and 
conductivity measurements will be made and this will allow the calculation and reporting of further surface heat flow values. The reported 
holes were left to equilibrate for at least 3 months from the end of drilling to the time of down-hole thermal measurement. Measurements 
and the calculation of surface heat flows were undertaken by Hot Dry Rocks Pty Ltd (HDRPL), KUTh's geothermal consultant on the 
program. HDRPL report that this range of surface heat flows recorded from KUTh's tenement in eastern Tasmania lie in the top 17% of 
values for all of Australia found in the Global Heat Flow Database and are within the range of values commonly reported from the Cooper 
Basin. "KUTh's model for geothermal energy from eastern Tasmania has been confirmed and enhanced," KUTh's Chief Operating 
Officer, Malcolm Ward said today. "We have outcropping known hot granites to the north and east of the project area and geophysical 
evidence that granites continue south and west under between two and six km of insulating cover. Now we have confirmation of strong, 
consistent surface heat flows from approximately 1,200km . This is a large area and although further anomalous areas may be defined we 
are already planning follow-up drilling to further test this zone."  20/06/08 KUTh Energy is pleased to announce that it has received the 
second batch of equilibrated heat flow values from drilling on its Tasmanian geothermal tenement, SEL26/2005. The results confirm and 
extend the high values reported previously from elsewhere in the KUTh tenement. HIGHLIGHTS:  Surface heat flow values of between 
83 and 97 milliWatts per square metre (mW/m2) returned from 3 drill holes to the NE and NW of the Storey's Creek Granite. These are 
all regarded as highly anomalous and the 97 mW/m2 value is the highest yet recorded from the current geothermal program;  One 
additional hole, at Epping, has a heat flow of 92 mW/m2 towards the base of the hole, but only 62 mW/m2 towards the top, indicating 
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heat removal, probably by water circulation in the middle part of the hole. The area of high heat flow outlined by KUTh's drilling program 
to-date is greater than 1,500 km2 and open on several sides. Surface heat flow, the quantum of energy flowing out of the Earth's surface 
per unit area, is a direct indicator of a buried heat source and the surface expression of enhanced geothermal energy potential. Hence high 
heat flow values are a critical element of hot rock geothermal projects. These results, together with four earlier reported values of between 
92 and 96 mW/m2, reinforce the conclusion that KUTh's heat flow drilling program is defining a new, significant geothermal province in 
Australia. The magnitude of the heat flows obtained is comparable with those reported from the Cooper Basin, currently Australia's best 
known geothermal province. The locations of the new drill holes Temple Bar 'Tem', Epping 'Epp', Ben Lomond 'Ben' and Tower Hill 
'Twr'. The holes were left to equilibrate for at least 3 months from the end of drilling to the time of down-hole thermal measurement. 
Measurements and the calculation of heat flows were undertaken by Hot Dry Rocks Pty Ltd (HDRPL), KUTh's geothermal consultant on 
the program. HOLE ID: Temple Bar: Northing  5,403,592  Easting 530,426 Surface heat flow# mW/m2 87 
Tower Hill: Northing 5,399,699 Easting 573,964 Surface heat flow# mW/m2 83. Epping 5: Northing 382,606 Easting 533,251 Surface 
heat flow# mW/m2 62. Ben Lomond: Northing 5,402,059 Easting 546,613 Surface heat flow# mW/m2 97. 
 
 
NSW Metgasco Ltd Riflebird-P14 PEL 16 (Riflebird) 

Status:  Current Spud Date:  06-Nov-07 Current Depth:  150m Target Depth:   
Metgasco Ltd(100%). 
Onshore well. 14/12/07 Riflebird-P14 spudded on 6 November 2007. Riflebird-P14 has been drilled to a depth of 150 metres and casing 
set and cemented. 
 
QLD Molopo Australia Ltd Mungi Gas Field PL 94  (Mungi) 
Status:  Current Spud Date:  13-Sep-07 Current Depth:   Target Depth:   
Molopo Australia Ltd(TextOwnership), Anglo(TextOwnership), Mitsui(TextOwnership). 
Onshore Development well. 02/10/07 Drilling operations at the first of Molopo's sole risk horizontal drilling wells at the Mungi Gas Field, 
commenced on 13 September 2007. The first well, Mungi-22, will trial two 800 metre in-seam laterals. Each of these laterals will intersect 
both seams A and C, which are two major coal seams of the Baralaba Coal Measures. Operations commenced with drilling to deepen the 
existing vertical well in Mungi-22 from 491 metres to 575 metres, to make seam C available for lateral drilling. The thick 3.5 metre C 
Seam was intersected by the vertical well at a depth of between 524 metre and 527.5 metre, and the hole diameter was widened to 16 
inches for lateral drilling. Mungi-22La, the first of the two in-seam laterals which will intersect both seams A and C, is expected to spud 
late tonight, with the drilling rig positioned yesterday at the surface location of this lateral. The Mungi-22La laterals will then connect 
with the deepened Mungi 22 vertical well. On completion of Mungi-22La, similar operations will be repeated at Mungi-22Lb, which will 
originate from another location, targeting seams A and C, and connecting with the Mungi 22 vertical well. All laterals will have 50 mm 
pre-slotted liners installed in sections within the coal seam. Drilling at Mungi-22 vertical well, Mungi 22La and Mungi 22Lb, is expected 
to last approximately two months for the proposed two seam, two lateral configuration, before moving on to the trial of two longer length 
triple lateral in-seam wells, Mungi-21 and Mungi-20 later in the year. Horizontal wells Mungi 22, 21 and 20 will be progressively 
connected to the existing Mungi Gas Field gathering and processing system as the wells become available. These wells are expected to 
add approximately 1 PJ per annum of production from the field when all three are on-stream in 2008. Molopo will have 100% share of the 
production increase. 30/10/07 In September 2007, the vertical component of the first well being drilled, Mungi 22V, was deepened to 
establish the C seam as a second lateral target from which to produce gas. At month end the rig was moving to location to commence 
drilling the first lateral well to intersect the A seam in Mungi 22. 02/01/08 Molopo has announced the successful completion of its first 
lateral, Mungi-22La, in the C seam.  C Seam drilling commenced in early December, and concluded on 20 December 2007 with the 
vertical well intersection and installation of a 50 mm pre-slotted liner in the lateral. The C Seam is approximately 3.5 metres thick at the 
Mungi-22 location and the C Seam lateral comprises 703 m horizontal length with 595 m in-seam.  Operations will recommence in mid 
January 2008 after the holiday period, with the drilling of a radius bend section and the trial drilling of in-seam laterals in the A and C 
Seams on the Mungi-22Lb location. It is anticipated that the well will be finished in March when the vertical well completion will be 
installed and the well tied into the gas gathering system. De-watering will likely commence in April subject to drilling progress. With 
respect to the thinner A Seam, drilling operations finished in early December without intersecting the vertical well. Mechanical difficulties 
were encountered during drilling, associated with structural complexities and several equipment failures which prevented this seam being 
completed. As a result, some changes were made to the approach taken to the C-seam lateral; this was successfully drilled and completed 
in less than three weeks. COO Ian Gorman said "The drilling of the A and C Seams has given the team experience with the geology and 
stratigraphy specific to the area being developed. It was pleasing to note that we were able to penetrate structural faults and re-establish 
drilling within the seam on the far side of the faulting. Hole stability was good and hole cleaning excellent with drilling parameters 
(torque and drag) within the range of expectation. This gives us significant confidence that longer holes are practical in the Mungi Field 
setting."  Following Mungi-22, Molopo will be trialling two longer triple lateral design wells, Mungi-20 and Mungi-21, in the northern 
portion of the Mungi field. Molopo will have a 100% share of the production increase from these wells. 03/04/08 Molopo announced the 
successful completion of its first multi-lateral development well, Mungi-22. The Mungi-22 well consists of three lateral wells intersecting 
the Mungi-22 vertical well in two separate seams. The first lateral, Mungi-22La, was drilled in the C seam late last year. The second 
lateral, Mungi-22Lb, was spudded in mid January 2008 and drilled through the C seam. The third lateral was drilled through the thinner A 
seam, which had proved problematic in 2007. A total of 1120 metres of horizontal hole was drilled in the coal with seam thickness 
ranging from 2.3 to 3.5 metres. Mungi-22 will now have a completion pump installed and should be tied into the flow system during April 
2008. Production start-up (dewatering) will commence in May 2008 and initial gas flow results are expected during June. All gas 
production from this development trial well will be sold as part of Molopo's existing gas offtake contract. Drilling performance times 
continually improved throughout the trial and several fault intersections were successfully negotiated, demonstrating a repeatable ability 
to deal with structural features within the coal. Experiences has been gained that longer wells can now be attempted with confidence. 
Following Mungi-22, operations have commenced at Mungi-20.  Molopo will be trialling two longer triple lateral design wells, Mungi-20 
and Mungi-21 in the northern portion of the Mungi field. Molopo will have a 100% share of production increase from these wells. 
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VIC Nexus Energy Longtom-4 Vic/P29 (Longtom) 
Status:  Current Spud Date:  21-Jun-08 Current Depth:  3,400m Target Depth:   
Nexus Energy(100%). 
Drilling by West Triton jack-up rig. 24/06/08 Longtom-4 spudded on 21 June 2008. The well is currently setting 16 inch casing having 
reached 755 metres. 02/07/08 Longtom-4 is drilling ahead in 13 1/2 inch hole at 1,835 metres. 15/07/08 Longtom-4 is setting 10 3/4 inch 
casing after having had reached a depth of 2,600 metres in 13 1/2 inch hole at an inclination of 52 degrees. Interpretation of intermediate 
wireline logging data has confirmed that, as was predicted, the well has intersected a single hydrocarbon bearing sand in the shallower 
section of the Longtom field. This sand will be production tested after drilling and completion of the horizontal section of the well. 
22/07/08 Longtom-4 is preparing to drill ahead the 9½ inch pilot hole. Since last week the 10 3/4 inch casing was run and cemented to a 
depth of 2,591 metres and the subsea tree was installed on the sea floor. The pilot hole will now be drilled to intersect the deeper section 
of the Longtom field which is anticipated to contain the major portion of gas reserves in this part of the field. 29/07/08 Longtom-4 has 
reached a depth of 2,987 metres in the 9 1/2 inch pilot hole and is preparing to run wireline logs. Longtom-has intersected approximately 
100 metres of gas sands across a gross interval of 470 metres. The result is in line with pre-drill expectations and further confirms the 
ability of seismic to predict the position of gas charged reservoirs across the field. Since last week the pilot hole has intersected a total of 
80 metres of net gas sand in three separate reservoir sands which when combined with the 20 metres of gas sand previously intersected 
brings the total to approximately 100 metres. Schematic cross section of the Longtom-4 well path: Upon completion of logging the pilot 
hole, the well will be plugged back before the horizontal section of the well is drilled to intersect lengthy intervals of the two deepest 
sands. These sands are prognosed to contain the major portion of gas reserves in this part of the field. Once the horizontal section has been 
drilled, the Longtom-4 well will be production tested and then suspended as a future gas producer, awaiting connection to the pipeline 
later this year. 05/08/08 Longtom-4 is drilling ahead at 3,400 metres in the 9 1/2 inch horizontal hole. Since last week, pressure data 
recorded in the Longtom-4 pilot hole has confirmed that the deeper reservoir sands encountered are in pressure communication with the 
equivalent sands intersected in the previous Longtom wells. This supports the interpretation that these sands are laterally continuous 
across the Longtom field. The pilot hole has been plugged back and drilling of the horizontal section is underway. 
 
PNG Oil Search Limited Cobra 1AST3 PPL 190 
Status:  Current Spud Date:   Current Depth:  2,894m Target Depth:   
Oil Search Limited(62.556%), Murray Petroleum(26.497%), Cue PNG Oil Company(10.947%). 
05/08/08 Due to mechanical problems at Cobra 1A ST2, the PPL 190 participants have decided to drill a third sidetrack at the Cobra 1A 
well. As at 0600 on 5 August 2008, operations were close to completion on Cobra 1A ST2 and drilling will commence shortly at Cobra 
1A ST3. Since the last report, Cobra 1A ST2 was drilled to a total depth of 2,894 metres and logging-while-drilling logs were acquired 
prior to the drill pipe becoming stuck across the sand interval while pulling out of the hole. Interpretation of the log data indicates the 
Hedinia sandstone interval intersected in Cobra 1A ST2 is both thicker and of better quality than that in Cobra 1A and Cobra 1A ST1. 
Elevated gas readings up to C5 were encountered within the upper section of the Hedinia sandstone but it was not possible to acquire 
pressure measurements to define the presence and type of hydrocarbons. Cobra 1A ST3 will be drilled close to Cobra 1A ST2 and a short 
liner to cover the interval above the sand is being considered to mitigate the problems seen in Cobra 1A ST2. 
 
OSEAS Oilex NL Cambay- 73 (Previously 

Cambay-34Z) 
Cambay Field 

Status:  Current Spud Date:  24-Jul-08 Current Depth:  1,268m Target Depth:  2,205m 
Oilex NL(45%), Gujarat State Petroleum Corporation Ltd(55%). 
29/07/08 Drilling commenced at Cambay-73, the third well in the Cambay Field appraisal program, on 24 July 2008. The well is currently 
at a depth of 597 metres preparing to run 13 3/8 inch casing. A wireline testing unit has been deployed at Cambay-19Z and has run more 
successful tests on the Basal EP IV oil zone while waiting for the arrival of a workover rig to begin Drillstem Test #2 (DST #2). 
Operations: A wireline testing unit was successfully deployed and re-entered the well bore to conduct additional tests at the level of the 
Basal EP IV oil zone. The workover rig has been contracted and is expected to be on site within the next 10-14 days. DST #2 will be 
carried out over an interval of 16 metres of potential oil pay below the zone that was tested by DST #1. Results: Additional testing has 
confirmed the rates from the initial test and the well will continue to produce oil until the workover rig arrives. DST #1 successfully 
flowed oil to surface at a rate of over 800 barrels of oil per day (BOPD) for the first hour of the test and later stabilised at a rate of 120 
BOPD on 1 inch choke during the final phase of the 32 hour flow period. No formation water was produced with the oil which is 410 - 
430API gravity. The Basal EP IV zone is present in at least three old wells on the Western High Block. These old wells were either not 
tested or were poorly evaluated and appear to have a similar log response to the zone that was successfully tested in Cambay-19Z. 
Preliminary indications from seismic and the analogous well logs are that the Basal EP IV may extend across the Western High Block. 
Preparing to run 133/8 inch casing before drilling ahead in 121/4 inch hole to the first of the main objective horizons at about 1,460 
metres. 05/08/08 Cambay-73 is drilling ahead at a depth of 1,268 metres. The first of the primary objectives is anticipated at about 1,495 
metres.  
 
 
United 
States 

P&J Resources Myrtle Crum-4 Appalachian Project (Emerald) 

Status:  Current Spud Date:  16-Jun-08 Current Depth:  4,000ftft Target Depth:  5.200ft 
Empire Oil & Gas NL(TextOwnership), P&J Resources(TextOwnership). 
Onshore well.  17/06/08 Myrtle Crum-4 spudded on 16 June 2008. The well is currently at a depth of 40ft and preparing to set conductor 
casing. 08/07/08 Current depth 7,993 feet and drilling ahead in Souris River formation. 14/07/08 Myrtle Crum-4 is currently at a depth of 
4,000 ft. Top of Corniferous formation. Drilling ahead to the primary objective Bix Six Sandstone towards total depth of 5,200ft. 
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Thailand Pan Orient Energy L44-C Wichian Buri (SW1A ) 
Status:  Current Spud Date:   Current Depth:  1,000m Target Depth:   
Carnarvon Petroleum NL(40 %), Pan Orient Energy(60%). 
09/07/08 Although drilling had commenced, operations have been temporarily suspended at a depth of around 200 metres due to other 
operational requirements for the drilling rig. Drilling will resume upon completion of the workover of NSE-A1. 18/07/08 L44-C is 
currently drilling ahead at a depth of 370 metres. 25/07/08 L44-C is currently drilling ahead at a depth of approximately 1,000 metres with 
objectives within the F and G sandstones and a deeper "WB-1" volcanic at a location 1.15 kilometres north of the POE-6 oil discovery and 
within the POE-6 fault compartment. Oil shows and elevated mud gas readings have been observed whilst drilling at a number of 
stratigraphic levels. The WB-1 "Deep" volcanic reservoir is anticipated to be encountered at a depth of approximately 1,250 metres. 
 
Thailand Pan Orient Energy NS1-D1 Wichian Buri (SW1A ) 

Status:  Current Spud Date:   Current Depth:  328m Target Depth:   
Carnarvon Petroleum NL(40 %), Pan Orient Energy(60%). 
Drilling by Aztec Rig 14. 07/03/08 NS1-D1 has commenced drilling the deviated appraisal well NS1-D1 and is drilling ahead at 328 
metres. 
 
Mauritania PC  Mauritania PL Chinguetti C-19 PSC Area B 
Status:  Current Spud Date:  09-Jun-08 Current Depth:  2808m Target Depth:  3,570m 
Roc Oil(3.693%), PC  Mauritania PL(TextOwnership), Tullow Oil(TextOwnership), Mauritania Holdings B.V(TextOwnership), Premier Oil 
Mauritania B Ltd(TextOwnership), Government of Mauritrania(TextOwnership). 
Offshore Mauritania. The C-19 development well is the first of two development wells to be drilled in the Chinguetti Oil Field during 
2008. 25/06/08 Chinguetti C-19 spudded on 9 June 2008. The current operation is preparing to cement intermediate casing in 12 ¼ inch 
hole at a depth of 2808 metres, prior to drilling out the 8 ½ inch section to total target depth of 3,570 metres. 
 
United 
States 

Petro-Hunt LLC, Dallas A Wilberts Sons et al-1 North Bayou Henry, Iberville 

Status:  Current Spud Date:  05-Jun-08 Current Depth:  10,046ft Target Depth:  11,700ft 
Amadeus Energy Ltd(TextOwnership), Petro-Hunt LLC, Dallas(TextOwnership). 
Onshore well. Drilling by Greywolf Rig-314 11/06/08 A Wilberts Sons et al-1 spudded on 5 June 2008 and has progressed to a depth of 
2,672ft. 18/06/08 A Wilberts Sons et al-1 has progressed to a depth of 7,856 ft. 25/06/08 A Wilberts Sons et al-1 has progressed to a depth 
of 9,445 ft. 02/07/07 A Wilberts Sons et al-1 has progressed to a depth of 10,046ft. 09/07/08 A Wilberts Sons et al-1 is currently at a 
depth of 10,046ft. Mechanical difficulties in running the 7 5/8 inch liner have slowed progress and drilling is expected to recommence in 
the next 3-4 days. 
 
Vietnam Premier Oil 12W-CC-1X (Peacock) Nam Con Nam Con Block 12W 
Status:  Current Spud Date:  14-Jul-08 Current Depth:   Target Depth:   
Premier Oil(37.5%), Santos Limited(37.5%), Delek Energy(25%). 
Offshore well. Drilling by Wilboss Jack-up rig.  22/07/08 12W-CC-1X spudded on 14 July 2008. 05/08/08 In progress. 
 
QLD Queensland Gas Company Berwyndale South-7 PL 201 (Berwyndale) 

Status:  Current Spud Date:  07-Jun-08 Current Depth:  468.4m Target Depth:   
Queensland Gas Company(80%), BG International(20%). 
Onshore well. Drilling by Des Caling Rig-3. 10/06/08 Berwyndale South-7  spudded on 7 June 2008.  The rig is currently coring ahead at 
297.8 metres. 17/06/08 The rig is currently waiting on cement in Berwyndale South -7 after setting a plug to prevent further wellbore 
damage before coring on. 24/06/08 The rig is currently coring at 468.4 metres. 01/07/08 The rig is currently fishing after pipe twisted off. 
09/07/08 The rig is currently coring cement after cementing over twisted off pipe. 
 
QLD Queensland Gas Company Cam-1 ATP 651P 
Status:  Current Spud Date:  25-Apr-08 Current Depth:  782.0m Target Depth:  782.0m 
Queensland Gas Company(TextOwnership), BG International(TextOwnership), Lucas Energy(TextOwnership). 
Onshore well. Drilling by Des Caling Rig-2.  27/04/08  Cam-1 spudded on 25 April 2008. Cam-1 reached a total depth of 782.0 metres. 
The well is currently wireline logging. 
 
United 
States 

Red Fork Energy Redfork 1-3 (RDKF 1-3) East Oklahoma 

Status:  Current Spud Date:  23-Jul-08 Current Depth:   Target Depth:  2200ft 
Red Fork Energy(TextOwnership). 
Onshore well.  24/07/08 Redfork 1-3  spudded on 23 July 2008. 29/07/08 Drilling. 06/08/08 RDFK-1-3 has confirmed the presence of the 
Woodford Shale. RDFK 1-3, which is located in close proximity to Red Fork's compressor station and tap (currently under construction), 
was designed and located to provide important data  
on the target Woodford Shale formation. Open hole logs have confirmed the presence of the Woodford Shale at the depth and width 
predicted by our internal modelling. The shale was encountered at 480 feet and was logged to be approximately 50 feet thick. Importantly, 
the samples had a show of gas and demonstrated good porosity and permeability. This well is currently drilling ahead in the Arbuckle 
formation and it will be completed to facilitate use as a water disposal well when production from the first program of Woodford Shale 
wells is established. Red Fork is planning a total of five wells in this initial campaign at East Oklahoma. The first of these wells is 
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expected to be spudded this week.  
 
 
OSEAS Roc Oil Sesamo-1 Cabdina South Block 
Status:  Current Spud Date:   Current Depth:   Target Depth:   
Roc Oil(60%), Force Petroleum Ltd(20%), Sonangol(20%). 
Onshore Angola. Drilling by Simmons 80 rig.  25/06/08 Sesamo-1 commenced drilling on 22 June 2008. The well is currently drilling 
ahead at 261 metres. 
 
Texas Samson Oil & Gas Ltd Davis Blintiff-1 (Sabretooth) Brazoria County,(Samson) 

Status:  Current Spud Date:  18-Jun-08 Current Depth:  13,336ft Target Depth:   
Samson Oil & Gas Ltd(TextOwnership). 
08/07/08 Sabretooth-1 spudded on 18 June 2008 and is drilling ahead at 4,000ft.  22/07/08 Davis Bintliff-1 is at a depth of 12,263 feet on 
the 34th day of drilling operations. The rig is undertaking a wiper trip in preparation to run open hole logs and subsequent to this 
operation, 9 5/8 inch casing. Currently, operations are on schedule and meeting the cost and timing requirements expected by the 
Company. 05/08/08 Davis Bintliff-1 is drilling ahead at a depth of 13,336 feet. A drilling break (an increase in the rate of penetration) was 
recorded from 13,196 to 13,267 feet depth. In line with industry practice, drilling was temporarily halted to observe the fluid level (a 
"flow check") and a positive mud flow at the surface was indicated. Also during this interval, mud logging equipment recorded a gas show 
that peaked at 2620 gas units. Before drilling into this sandstone, the background gas had been measured at 48 units. This represents a gas 
increase of over 50 times the background gas measurement and is therefore considered to be significant. An increase in heavy gases (C2, 
C3, C4, and C5's) was also noted. As a result of the influx of gas, the mud weight exiting the wellbore was reduced from 14.5 pounds per 
gallon (ppg) to 12.7 ppg while drilling this sand, and in order to continue drilling safely (and because of the positive flow check noted 
above) an increase from 14.5 ppg to 15.5 ppg in the mud weight entering the wellbore has been required. This and other drilling data 
adduced to date, as well as the examination of rock chips, suggest the existence of a reservoir quality rock in this zone that appears to be 
gas saturated. The zone will be examined in more detail through the evaluation of electronic logs to be recorded before the next casing 
string is set. Notwithstanding the positive evidence found in this zone, it bears noting that the two main target zones for this well have yet 
to be penetrated. Additional drilling will occur via an 8 1/2 inch hole in which a 7 5/8 inch  drilling liner is expected to be cemented at a 
measured depth of approximately 14,305 feet (13,250 feet true vertical depth). The final drill hole will be 6 1/2 inch in size in which 5 
inch  production casing is expected to be cemented at a depth of 15,655 feet. 
 
SA Santos Limited Bundella-2 PL 8 

Status:  Current Spud Date:  13-Jul-08 Current Depth:   Target Depth:   
Santos Limited(TextOwnership). 
Onshore well. Drilling by MDC-105 rig.  22/07/08 Bundella-2 spudded on 13 July 2008. 05/08/08 In progress. 
 
Vietnam Santos Limited Chim Boi-1 Nam Con Son Basin 
Status:  Current Spud Date:   Current Depth:   Target Depth:   
Santos Limited(TextOwnership). 
25/07/07 Chim Boi-1 is in progress. 
 
NT Santos Limited Frigate Deep-1 Bonaparte Basin 

Status:  Current Spud Date:  28-Jul-08 Current Depth:   Target Depth:   
Santos Limited(TextOwnership). 
05/08/08 Frigate Deep-1 spudded on 28 July 2008.  In progress. 
 
QLD Santos Limited Grafton Range-26 PL 13 (Grafton) 
Status:  Current Spud Date:  19-Jul-08 Current Depth:   Target Depth:   
Santos Limited(TextOwnership). 
Onshore well. Drilling by Mitchell-107 rig.  05/08/08 Grafton Range-26 spudded on 19 July 2007.  In progress. 
 
SA Santos Limited James-2 PPL 182 
Status:  Current Spud Date:   Current Depth:  72m Target Depth:   
Santos Limited(TextOwnership), Beach Petroleum Ltd(TextOwnership), Origin Energy Resources Ltd(TextOwnership). 
Onshore well. 30/07/08 James-2 is at a depth of 72 metres. Drilling ahead in surface hole. 05/08/08 In progress. 
 
TAS Santos Limited Javert-1 T /33P 
Status:  Current Spud Date:  16-May-08 Current Depth:   Target Depth:   
Santos Limited(TextOwnership). 
Offshore well. Drilling by Ocean Patriot.  28/05/08 Javert-1 spudded on 16 May 2008. In progress. 
 
NSW Santos Limited Kahlua-1 PEL 1 
Status:  Current Spud Date:   Current Depth:   Target Depth:   
Santos Limited(TextOwnership). 
Onshore well. Drilling by McDermott-29 rig.  05/08/08  Kahlua-1 spudded on 26 July 2008. In progress. 
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SA Santos Limited Kirralee-2 PPL 51 
Status:  Current Spud Date:   Current Depth:  2692m Target Depth:   
Santos Limited(TextOwnership), Beach Petroleum Ltd(TextOwnership), Origin Energy Resources Ltd(TextOwnership). 
Onshore well. 23/07/08 Kirralee-2 is at a depth of 795 metres. Cementing surface casing. 31/07/08 Kirralee-2 is at a depth of 2692 metres 
and drilling ahead in the Patchawarra Formation. 05/08/08 In progress. 
 
OSEAS Santos Limited Magnama-1 Block 16 (Bangladesh) 

Status:  Current Spud Date:  03-Oct-07 Current Depth:   Target Depth:   
Santos Limited(TextOwnership). 
Wildcat. 07/11/07 Magnama 1 spudded on 3 October 2007. 13/11/07 In progress. 18/12/07 In progress. 
 
 
QLD Santos Limited Naccowlah South-17 PL 25  (Naccowlah Block) 
Status:  Current Spud Date:   Current Depth:  1619m Target Depth:   
Drillsearch Energy Limited(2%), Santos Limited(55.5%), Beach Petroleum Ltd(38.5%), IOR Exploration(2%), Australian Gas Fields(2%). 
Onshore well. 30/07/08 Naccowlah South-17 is at a depth of 1619 metres. Drilling ahead in the Westbourne Formation. 05/08/08 In 
progress. 
 
VIC Santos Limited Netherby-1 VIC P-44 (Henry) 

Status:  Current Spud Date:  15-Jul-08 Current Depth:  1,875m Target Depth:  1,870m 
Santos Limited(50%), Mittwell Energy Resources(25%), Australian Worldwide Exploration Ltd(25%). 
Offshore Otway Basin well. Drilling by Ocean Patriot. 17/07/08  Netherby-1 spudded on 15 July 2008. The rig is currently setting surface 
casing conductor at 131 metres. 22/07/08 Netherby-1 is drilling ahead at a depth of 1,240 metres. Progress for the week was 1,109 metres. 
/07/08 Netherby-1 is running electric logs at a total depth of 1,870 metres. Progress for the week was 630 metres. Gas shows were 
encountered in the Waarre "A" Sandstone over a gross interval of  approximately 22 metres. These shows will be assessed by the electric 
logging suite, including pressure testing. 04/08/08 Logging and evaluation of the Netherby-1, approximately 4 km north of the Henry-1 
gas discovery, has been completed. Good quality gas bearing Waarre A Sandstones were intersected and the extent of the new field is 
interpreted to be in line with pre drill expectations. The well is currently being sidetracked and will be completed as a producer and tied 
by pipeline to Henry and Casino gas fields, as part of the Henry development currently underway. The Henry-2 pilot and development 
wells will follow immediately after the Netherby development well. 
 
QLD Santos Limited Raslie North-1 ATP 336P 
Status:  Current Spud Date:  26-Sep-07 Current Depth:   Target Depth:   
Santos Limited(100%). 
Onshore well. Drilling by Mitchell 105 rig.  16/10/07 Raslie North-1 spudded on 26 September 2007. 05/08/08  In progress. 
 
QLD Santos Limited Treville Downs-1 ATP 631P (Ben Bow) 

Status:  Current Spud Date:  17-Dec-07 Current Depth:   Target Depth:   
Santos Limited(TextOwnership). 
CSG Core Hole. Drilling by Mitchell 105.  15/01/08 Treville Downs-1 spudded on 17 December 2007. 25/01/08 Drilling. 
 
OSEAS South West Pinnacle Drilling ATR-1 Tatapani-Ramkola 
Status:  Current Spud Date:  05-May-08 Current Depth:   Target Depth:  900m 
GAIL India(TextOwnership), Arrow Energy NL(35%), Tata Power Company Ltd(TextOwnership), South West Pinnacle Drilling(TextOwnership), EIG 
Energy Infrastructure Group AB(TextOwnership). 
06/05/08 Arrow has commenced drilling its first overseas well - at the Tatapani-Ramkola block in India. ATR-1 is situated approximately 
90 km to the south of the city of Ambikapur in the northern part of the State of Chhattisgarh. The well was "spudded" in the morning of 
Monday 5 May, 2008 following a ceremony attended by senior representatives of the joint venture partners, local officials and land-
owners. The well is being drilled by Australian drilling company South West Pinnacle Drilling. It will be drilled to a total depth of 900 
metres with coals expected between 500-900 metres. 
 
United 
States 

Strike Oil Hlavinka Gas Unit-1 Rayburn Prospect 

Status:  Current Spud Date:   Current Depth:   Target Depth:  12,00ft 
Strike Oil(TextOwnership). 
23/07/08 Hlavinka Gas Unit-1 has reached  7,214 ft (2,199 metres) after setting the 9 5/8 inch casing at 7,130 ft (2,173 metres) as planned. 
 
United 
States 

Sundance Energy Ltd Jack Pennington 21-28H South Antelope 

Status:  Current Spud Date:  26-Jun-08 Current Depth:  16,032ft Target Depth:  19.971ft 
Sundance Energy Ltd(TextOwnership). 
16/07/08 Jack Pennington 21-28H spudded on 26 June 2008 and is currently drilling ahead at 16,032 ft (4,886 metres). 
 
United Sundance Energy Ltd Levang 4-13H South Antelope 
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States 
Status:  Current Spud Date:  12-Jul-08 Current Depth:  3,719ft Target Depth:  15,500ft 
Sundance Energy Ltd(TextOwnership). 
Onshore well. 16/07/08 Levang 4-13H spudded on 12 July 2008 and is currently drilling ahead at 3,719ft (1,333 metres) 
 
United 
States 

Sundance Energy Ltd State 4-36H South Antelope 

Status:  Current Spud Date:   Current Depth:   Target Depth:   
Sundance Energy Ltd(TextOwnership). 
Onshore well.  16/07/08 Preparations are being made to spud State 4-36H immediately following completion of operations at Levang 4-
13. 
 
QLD Sunshine Gas Ltd Lacerta Lacerta CSG Field 

(Continuing) 
Lacerta CSG Field (ATP 795P 
& 767P) 

Status:  Current Spud Date:   Current Depth:   Target Depth:   
Sunshine Gas Ltd(100%). 
Coal Seam Gas Field. Drilling by Mitchell Rig 101 rig. 4/07/08 Sunshine Gas is pleased to advise that Phase I development drilling at the 
Company's Lacerta Coal Seam Gas (CSG) field is underway and delivering encouraging results. Mitchell Rig 101 is currently mobilising 
to development well CS47, the fourth of forty development wells planned in the south-eastern portion of the Lacerta field. Sunshine Gas 
Managing Director Mr Tony Gilby said the Company had been employing a new well completion technique developed to optimise gas 
flows from the Walloon coal seams. "Preliminary results have been in-line with pre-drill expectations and wells to date have showed 
strong free gas flows to surface during clean-up," Gilby said. "These early results are an endorsement of the new completion technique the 
Company has been developing throughout our appraisal drilling program." Sunshine Gas aims to have two rigs running for the majority of 
the development program with Mitchell Rig 141 expected to arrive on site during July. Wells are expected to take five days to drill, under-
ream, log and complete. 15/07/08 CU47 has reached a total depth of 449 metres and has been suspended awaiting completion as a future 
producer. DA47 has reached a total depth of 464 metres and has been suspended awaiting completion as a future producer. CT41 has 
reached a total depth of 418 metres and has been suspended awaiting completion as a future producer. CS47 has reached a total depth of 
502 metres and has been suspended awaiting completion as a future producer. CU45 has reached a total depth of CU45 metres and has 
been suspended awaiting completion as a future producer. CS45 is awaiting rig arrival. 22/07/08 Phase I development drilling is currently 
underway. Results as follows: CU47 is at a total depth of 449 metres and is suspended awaiting completion as a future producer. DA47 is 
at a total depth of 464 metres and is suspended awaiting completion as a future producer. CT41 is at a total depth of 418 metres and is 
suspended awaiting completion as a future producer. CS47 is at a total depth of 502 metres and is suspended awaiting completion as a 
future producer. CU45 is at a total depth of 464 metres and is suspended awaiting completion as a future producer. CU45 is at a total 
depth of 464 metres and is suspended awaiting completion as a future producer. CS45 is at a total depth of 457 metres and is suspended 
awaiting completion as a future producer. CQ47 is drilling ahead at 258 metres. 29/07/08 CU47 is at a total depth of449 metres. The well 
is suspended awaiting completion as a future producer. DA47 is at a total depth of 464 metres. The well has been suspended awaiting 
completion as a future producer.  CT41 is at a total depth of 418 metres. The well is suspended awaiting completion as a future producer. 
CS47 is at a total depth of 502 metres. The well is suspended awaiting completion as a future producer.  CU45 is at a total depth of 464 
metres. The well is suspended awaiting completion as a future producer. CS45 is at a total depth of 457 metres. The well is suspended 
awaiting completion as a future produce. CQ47 is at a total depth of 586 metres. Operations has been delayed due to wet weather. 
Preparing to flow test the well. 05/08/08 CU47 is at a total depth of 449 metres and has been suspended awaiting completion as a future 
producer.  DA47 is at a total depth of 464 metres and has been suspended awaiting completion as a future producer. CT41 is at a total 
depth of 418 metres and has been suspended awaiting completion as a future producer. CS47 is at a total depth of 502 metres and has been 
suspended awaiting completion as a future producer. CU45 is at a total depth of 464 metres and has been suspended awaiting completion 
as a future producer. CS45 is at a total depth of 457 metres and has been suspended awaiting completion as a future producer. CQ47 is at a 
total depth of 586 metres and has been suspended awaiting completion as a future producer. CN45 is at a total depth of 577 metres and has 
been suspended awaiting completion as a future producer. CB47 is preparing to commence drilling. 
 
QLD Sunshine Gas Ltd Polaris-2 ATP 768P (Polaris) 
Status:  Current Spud Date:   Current Depth:  546m Target Depth:  700m 
Sunshine Gas Ltd(100%). 
CSG well. An aggressive exploration/appraisal drilling program has been designed to rapidly confirm the net coal, gas content, 
permeability and productivity of both the Juandah and Taroom coal seams that make up the Walloon Coal Measures. Up to 12 core and 
pilot wells will be drilled as part of this initial campaign over a 3 month period. 16/02/08 Polaris 2, has spudded and is currently coring 
ahead at 66 metres. 22/07/08 Polaris-2 corehole is currently coring ahead at 288 metres. The well to date has intersected several well 
developed coal seams within the upper Juandah section of the Walloon Coal Measures. An off-bottom drill stem test (DST) was 
subsequently conducted between 186 and 204 metres. The DST yielded outstanding results with preliminary interpretation indicating 
excellent permeability. This is highly encouraging for the flow potential of the upper Juandah coal section at Polaris. Mitchell Rig 181 
will continue coring at Polaris 2 to a prognosed depth of 700 metres. Offbottom DST's will be run on the intersection of lower coal 
packages to further evaluate permeability. 29/07/08 Drilling at Polaris 2 corehole has been delayed due to persistent wet weather in the 
area. Currently the rig is on standby at a depth of 297 metres awaiting weather conditions to improve before recommencing coring 
operations. Mitchell Rig 181 will continue coring at Polaris 2 to a prognosed depth of 700 metres. Offbottom Drill Stem Tests (DST's) 
will be run on the intersection of coal packages to evaluate coal seam permeability. 05/08/08 Polaris 2 is coring ahead at 546 metres. 
Further coal packages have been intersected within the Juandah coal sequence of the Walloon Coal Measures with a total of 16 samples 
put on test. An additional two Drill Stem Tests (DST's) were conducted over the best developed coal sections with preliminary results 
indicating excellent permeability. Mitchell Rig 181 will continue coring at Polaris 2 to a prognosed depth of 700m. Off-bottom DST's will 
be run on the intersection of coal packages further to evaluate coal seam permeability. 
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NSW Sydney Gas Ltd Hunter Gas Project 

(Continuing) 
PEL 2 / PEL 267. (Hunter) 

Status:  Current Spud Date:   Current Depth:   Target Depth:   
Sydney Gas Ltd(50%), AGL(50%). 
28/03/08 Sydney Gas Ltd is pleased to advise that its Hunter exploration activities have recommenced following the arrival of McDermott 
Rig 28 at the HC05 Corehole site on 12 February 2008. Earlier the Rig 28 completed the drilling of 3 Coreholes in PEL 2 following the 
release of the rig from Hunter Corehole site HC 03 on 14 August 2007. Rig 28 will now remain in the Hunter Region until the Hunter 
Corehole Program is completed. HC05 is located in PEL 267 approximately 10.5km southwest of the Singleton township in the Hunter 
Valley. The well has been drilled to a total depth of 900 metres and intersected coal seams within the Lower Permian Greta Coal 
Measures with aggregate thickness of 8.3 metres. A 3.5 metres seam was intersected at the depth between 800 metres-803.5 metres and 
early onsite desorption results appear to be promising. The well has been plugged and abandoned following the logging of geophysical 
data for lithology identification and subsequent coal seam reservoir characterisation. The sample cores from HC05 are currently 
undergoing the full desorption process to determine primarily the gas content, gas composition and gas saturation values. This will enable 
SGL to ascertain the coal seam methane production potential of the respective seams. Rig 28 is currently being mobilised at the Corehole 
site HC06 in PEL 4. HC06 is located 3.4km southwest of Howes Valley town and 7.8km northwest of Noisey Point. HC06 will target the 
Upper Permian Newcastle and Wittingham Coal Measures. The well is planned to reach a total depth of approximately 1,400m. SGL 
plans to drill at the initial phase, a total of 10 Coreholes (inclusive of 2 drilled wells, HC03 & HC05) in PEL 4 and PEL 267 to prove up 
potential 2P reserves in the Hunter Region. An extended Corehole Program in both exploration permits is being planned for proving up 
additional 2P reserves. 02/05/08 The JV has now approved the drilling of 10 coreholes of which four coreholes are located in PEL 4 and 
the remaining six coreholes are located in PEL 267. The Joint Venture is now planning to drill additional coreholes in both permits to 
accelerate the gas development in the Hunter area. The second corehole HC05, located in PEL 267, was spudded on 11 February 2008 and 
completed on 25 March 2008 after intersecting approximately 8.5m of coal (aggregate gross thickness) of the Early Permian Greta coal 
Measures. The corehole was plugged and abandoned after reaching a total depth of 900 metres. HC05 core samples are currently being 
analysed and evaluated to determine primarily the gas content, gas composition and gas saturation values of the individual seams. Early 
desorption results are promising. This evaluation will allow Sydney Gas to ascertain the coal seam methane production potential of the 
Greta seam. The third corehole HC06, located in PEL4 was spudded on 26 March 2008 to collect coal samples from the Upper Permian 
Coal Measures. As at 18 April 2008, the corehole had reached a depth of 835m. Approximately 17m of coal (aggregate gross thickness) 
has been encountered to date. Technical review to locate further coreholes in PEL 4 and PEL 267 continued during the quarter. A further 
meeting of the Bulga Community Consultative Committee was held at Broke on 26 March 2008. HUNTER AREAL Further core hole 
drilling under agreed program. Planning and approvals for the next tranche of core holes. Further interpretation of seismic data. Planning 
and engineering for four production pilot wells. Continued community consultation and further meetings of the Bulga Community 
Consultative Committee. 27/06/08 Following the drilling of the corehole HC05 in PEL267, corehole HC06 was spudded on 26 March 
2008 which is located in Petroleum Exploration Licence 4 (PEL 4), 3.4km south-west of the town of Howes Valley and 7.8km north-west 
of Noisey Point. Corehole HC06 has been drilled to a total depth of 996 metres and intersected coal seams within the Upper Permian 
Newcastle Coal Measures with net coal of 35 metres. The well was plugged and abandoned on 11 June 2008, following the logging of 
geophysical data for lithology identification. The sample cores from HC06 are currently undergoing the full desorption process to 
determine the gas content, gas composition and gas saturation values. This will enable the Joint Venture to ascertain the coal seam 
methane production potential of the respective seams in the Newcastle Coal Measures. Subsequent to the drilling of HC06, corehole 
Rothanal 01 (RN01) was spudded on 13 June 2008. RN01 is located in PEL 267 approximately 15.6km south-east of Singleton in the 
Hunter Valley. RN01 will target the Lower Permian Greta Coal Measures with an estimated total drilling depth of 920 metres; the first 
coal is expected at 780 metres. RN01 reached a depth of 493 metres on 23 June 2008. The SGL and AGL Joint Venture plans to drill at 
the initial phase, a total of 10 coreholes inclusive of two coreholes already drilled in PEL 4 (HC03 and HC06) and one corehole drilled in 
PEL 267 (HC05) to prove up potential 2P reserves in the Hunter region. An extended Corehole Program in both exploration permits are 
being planned for proving up additional 2P reserves for commercialisation. To expedite the drilling program in the Hunter Valley, a 
second coring rig is expected to be commissioned in mid-July 2008.  05/08/08 HC06 SPUDDED ON 26 March 2008 and was plugged 
and abandoned on 11 June 206 after reaching a total depth of 996 metres. The well intersected approximately 35 metres of net thickness of 
coal in the Newcastle Coal Measures that overlies the Whittingham Coal Measures intersected at HC03. During the quarter, the 
geophysical logging at the well site was completed for lithology identification. The analyses of gas content and gas composition results 
were finalised during this quarter. The fourth corehole Rothanal-1 spudded on 13 July 2008 and reached a total depth of 865 metres on 10 
July 2008. The well encountered approximately 9 metres net thickness of coal in the Lower Permian of Greta Coal Measures. The 
Geophysical logging was competed for lithology identification. Gas content and gas composition results are currently being analysed. 
 
Philippines Tap Oil Limited Lumba Lumba-1A (Philippines) SC-41 Sandakan Basin 
Status:  Current Spud Date:  19-Jul-08 Current Depth:  1,469m Target Depth:  3000m 
Tap Oil Limited(50%), Salamander Energy Plc(35%). 
Offhsore well. Drilling by semi-submersible Transocean Legend. 21/07/08 Lumba Lumba-1 spudded on 19 July 2008 and has reached a 
depth of 1374 metres. 31/07/08 Drilling operations are proceeding at Lumba Lumba-1A following the abandonment of the Lumba 
Lumba-1 well on 25 July 2008 due to mechanical problems during cementing the 20 inch casing. Lumba Lumba-1A well has since 
progressed to 1,469 meters and is currently drilling ahead. Lumba Lumba-1A is planned to drill to a total depth of around 3,000 metres in 
a water depth of 1,100 metres and is planned to take an additional 14 days to reach the total well depth. 05/08/08 Drilling. 
 
Texas Texas Crude Energy Kowalik-1H Sugarloaf 
Status:  Current Spud Date:  18-Jul-08 Current Depth:  6,126ft Target Depth:   
Texas Crude Energy(41.5%), Adelphi Energy Ltd(20%), Aurora Oil & Gas Ltd(20.0%), Empyrean Energy PLC(6.0%), Eureka Energy Ltd(12.5%). 
Kowalik-1H is located approximately 5km north of Kennedy -1H well. 21/07/08 Kowalik-1H spudded on 18 July 2008 and as 
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preparations are currently being made to commence drilling the 12 1/4 inch  hole section having set and cemented 13 3/8 inch  casing at a 
depth of 825 ft. 31/07/08 Kowalik 1H has reached a depth of 6,126 feet in the 8 3/4 inch hole section and is drilling ahead. Since the last 
operational update the 13 3/8 inch and 9 5/8 inch casing have both been run and cemented, with the latter at a depth of 6,020 feet. 
 
United 
States 

TNT Engineering Losey Trust-1 White Eagle 

Status:  Current Spud Date:   Current Depth:  3,215ft. Target Depth:  5,200ft 
TNT Engineering(TextOwnership), Amadeus Energy Ltd(TextOwnership). 
Onshore well.  09/07/08 Losey Trust-1 spudded on 6 July 2008 and has progressed to a current depth of 3,215ft. 
 
United 
States 

TNT Engineering Red Bluff 16-7 (Previously Red 
Bluff 16-11) 

Ford East Field 

Status:  Current Spud Date:  25-Jun-08 Current Depth:  3000ft Target Depth:  3000ft 
Amadeus Energy Ltd(82%), TNT Engineering(TextOwnership). 
02/07/08 Red Bluff 16-11 spudded on 25 June 2008 and has progressed to a depth of 3,065ft. 09/07/08 Red Bluff 16-7 has progressed to 
total depth and is currently being cased. Open hole logs will be run within the next week to determine the result of this well. 
 
United 
States 

TNT Engineering Red Bluff 16-8 Ford East Field 

Status:  Current Spud Date:   Current Depth:  82ft Target Depth:  3,100ft 
Amadeus Energy Ltd(82%), TNT Engineering(TextOwnership). 
Onshore well. 09/07/08 Red Bluff 16-8 spudded on 8 July 2008 and has progressed to a depth of 82 ft. 
 
SA Torrens Energy Edeowie-1 GEL (Torrens) 

Status:  Current Spud Date:   Current Depth:  635m Target Depth:  943m 
Torrens Energy(TextOwnership). 
10/12/07 Torrens Energy has successfully reopened Edeowie-1, a petroleum well drilled originally by the South Australian Government in 
1981, to a depth of 983 metres. The drillhole was originally logged by the South Australian Government staff with a continuous downhole 
temperature log. Torrens Energy reopened the hole to 635 metres and repeated the temperature logging to confirm the results from 1981. 
Newly logged temperatures were found to be lower than those originally recorded, leading the Company to issue a revised heat flow 
measurement of 77mW/m2, 25% less than that which was originally measured by the South Australian Government. Although below 
target, the result remains higher the global average heat flow of 65mW/m2, and only 15% below the Company's stated heat flow target of 
90mW/m@. 
 
United 
States 

Trio Consulting Wolf Cowling A-2 Lavaca County 

Status:  Current Spud Date:   Current Depth:  8,913fft Target Depth:  11,400ft 
Trio Consulting(TextOwnership), Amadeus Energy Ltd(40.75%). 
02/07/08 Wolf Cowling A-1 spudded on 27 June 2008 and has progressed to a depth of 3,107 ft. 08/07/08 Wolf Cowling A-2 has 
progressed to a depth of 8,913ft. 
 
OSEAS Woodside Ltd A2ST1-A2-NC209 Libya, Sirte Basin 
Status:  Current Spud Date:   Current Depth:   Target Depth:   
Woodside Ltd(TextOwnership). 
Africa. 29/04/08 A2ST1-A2-NC209 is an appraisal sidetrack from A2-NC209. Next report at end of drilling program. 
 
WA Woodside Ltd Calthorpe-1 WA-271P 

Status:  Current Spud Date:  16-Jun-07 Current Depth:   Target Depth:  1,681m 
Woodside Ltd(60%), Mitsui(40%). 
19/07/07 Exploration Well. 19/07/07 The top hole sections of the well have been drilled and suspended. It is currently planned that a rig 
will return to drill the bottom hole section later in the year. 29/04/08 Calthorpe-1 is currently drilling. Next report at end of drilling 
program. 
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NSW Apache Energy Simpson-10 TL/1 (Harriet JV) 

Status:  Well Finished Spud Date:   Current Depth:   Target Depth:   
Tap Oil Limited(12.2229%), Apache Energy(68.5%), Kufpec Australia Pty Ltd(19.2771%). 
Offshore well. Drilling by Ensco 106 jack-up rig. 28/07/08 Simpson-10 has successfully intersected the reservoir objective. Logging over 
the Flag sandstone indicates an approximate 15 metre gross intersection of oil bearing reservoir. Current operations involve installing the 
178mm liner and completion of the well. The Ensco 106 rig will then be moved back to Simpson 9 to run the completion after which both 
wells will be tied in for production. Tap Comment: Tap is pleased with operations on Simpson-10 progressing ahead of schedule and the 
discovery of an oil bearing interval at the Flag sandstone objective although it is at the lower end of our pre-drill expectations. Production 
from Simpson-10 is expected to commence in December in line with the repairs to the Harriet Joint Venture processing facilities on 
Varanus Island. 
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WA Apache Energy Simpson-9 TL/1 (Harriet JV) 
Status:  Abandoned Spud Date:   Current Depth:  1,844m Target Depth:  2,360m 
Tap Oil Limited(12.2229%), Apache Energy(68.5%), Kufpec Australia Pty Ltd(19.2771%). 
Simpson-9 is being drilled from the Simpson Bravo Platform using the Ensco 106 jack-up rig. 23/07/08 Simpson-9 is currently at a depth 
of 1,844 metres. 24/07/08 Simpson-9 has successfully intersected the reservoir objective. Logging over the Flag sandstone indicates an 
approximate 18 metre gross intersection of oil bearing reservoir. Current operations involve the running and cementing of the 178mm 
liner. Depending on operational synergies the drilling of Simpson-10 may be brought forward with the completion and tie in of Simpson-9 
expected after the operations at Simpson-10. Tap Comment Tap is pleased with operations on Simpson-9 progressing ahead of schedule 
and the discovery of an oil bearing interval at the Flag sandstone objective in line with our pre-drill expectations. Production from 
Simpson-9 is expected to commence in December in line with the repairs to the Harriet Joint Venture processing facilities on Varanus 
Island. 
 
QLD Arrow Energy NL Tipton Project (Continuing) Tipton West Field 

Status:  Well Finished Spud Date:   Current Depth:  9.1m Target Depth:   
Arrow Energy NL(60%), Beach Petroleum Ltd(40%). 
06/02/08 Tipton-132 is currently at a depth of 9.1 metres. Drilling ahead. 13/02/08 Tipton-132 will be plugged and abandoned due to 
failed cement job. Tipton-134 is cementing surface casing. 20/02/08 Tipton-132A is currently at 66 metres. Drilling surface hole.  Tipton-
134 is at a target depth of 583. Final jetting and flow test prior to completing well. 27/02/08 Tipton 132A has been suspended for 
deepening of well at a later stage.  Tipton-134 reached a total depth of 583 metres and has been completed as a potential gas producer. 
Tipton 68T is currently at a depth of 403 metres. Setting intermediate casing. Tipton 69T is currently at a depth of 6 metres. Standby due 
to wet weather. 06/03/08 Tipton 68T has reached a target depth of 561 metres and is being completed as a potential gas producer. Tipton 
69T is currently at a depth of 268 metres. Drilling ahead.  Tipton 60T is currently at a depth of74 metres and is installing Blow Out 
Preventors. 12/03/08 Tipton 69T has reached a target depth of 556 metres. Under reaming coal intervals. Tipton 60T is at target depth of 
562 metres. Jetting hole clean. 19/03/08 Tipton 69T reached a target depth of 556 metres and has been completed as a potential gas 
producer. Tipton 60T has reached a target depth of 562 metres and has been completed as a potential gas producer. Tipton-135 is currently 
at a depth of 631 metres and preparing to log hole. Tipton 61T is currently at a depth of 153 metres and drilling ahead. 26/03/08 Tipton-
135 has reached a target depth of 631 metres and has been completed as a potential gas producer.  Tipton-61T is currently at a depth of403 
metres. Drilling ahead in the main production hole. 03/04/08 Tipton-61T is at a depth of 547 metres. Under-reaming coal intervals.  
Tipton-136 is at a depth of 622 metres. Preparing to under ream coal intervals. 09/04/08 Tipton-61T has reached a target depth of 547 
metres and has been completed as a potential gas producer. Tipton-136 has reached a target depth of 622 metres. Pulling out of hole prior 
to completing the well. Tipton 96T is currently at a depth of 6 metres. Drilling surface hole. 16/04/08 Tipton 95T has reached a depth of 
60 metres and has been suspended after setting surface casing. Tipton 96T is at a depth of 393 metres and setting intermediate surface 
casing. 23/04/08 Tipton 95 is at a depth of 60 metres. Drilling ahead. 02/05/08 Tipton 95T is at a depth of 407 metres. Wellhead installed 
- rig moved to Tipton-100T. Tipton-100T is currently at a depth of 60 metres. Cementing surface casing. 07/05/08 Tipton-100T reached a 
total depth of 570.22 metres and has been completed - mobilised to Tipton-25T. Tipton-28T is currently at a depth of 18 metres. Drilling 
ahead in surface hole. Tipton-25 is at a depth of 252.3 metres. Coring ahead. Tipton-96T is at a depth of 4856 metres. Drilling ahead to 
target depth. 14/05/08 Tipton-114 is at a depth of 182.13 metres. Preparing to run surface casing. Tipton-287 has reached a target depth of 
571 metres. Logging ahead.  Tipton-25 is currently at a depth of 531.3 metres. Coring ahead. Tipton-96T is at a target depth of 540 
metres. Well completed - rig moved to Tipton-114. 21/05/08 Tipton-114 is at a target depth of 402 metres, the wellhead has been installed 
and the rig is moving to Tipton-98T. Tipton-28T is at a target depth of 571 metres, the well has been completed and the rig has been 
moved to Tipton-99T. Tipton-99T is currently at a depth of 427 metres and running casing. 28/05/08 Tipton-98T has reached a target 
depth of 407.68 metres and is running intermediate casing. Tipton-102T is at a depth of 60 metres and setting surface casing. Tipton-99T 
is at a target depth of 570,2 metres and has been completed. 04/06/08 Tipton-98T is at a target depth of 407.68 metres, wet weather 
standby and minor rig repairs. Tiptonp-102T is currently at a target depth of 579.6 metres, wet weather standby and preparing to under-
ream. 11/06/08 Tipton-98T is at a depth of 581.57 metres. Preparing to log hole. Tiptonp-102T is at a target depth of 579.6 metres and has 
been completed. The rig has moved to Tipton-131. Tipton-131 is currently at a depth of 344.68 metres and is drilling ahead in the 
production section. 18/06/08 Tipton-98T has reached a target depth of 581.57 metres. The rig has moved to Tipton-132A. Tipton-132A is 
drilling ahead. Tipton-131 is at a target depth of 611.79 metres. Preparing to move to Tipton-133. 25/06/08 Tipton-122 is at a target depth 
of 631.63 metres. Completing well. Tipton-132A is at a target depth of 476.0 metres. Completing well. 09/07/08 Tipton-133 has reached 
target depth of 392.35 meter. well completed, rig moved to Tipton-38T. Tipton 39T is currently at a depth of 553 metres and under 
reaming.  Tipton-38T is currently at a depth of 389.25 metres and drilling production hole. 17/07/08 Tipton-39T has reached a target 
depth of 553 metres and has been completed. The rig has moved to Tipton-46T. Tipton-38T has reached a target depth of 512 metres and 
has been completed. The rig has moved to Tipton-45T. Tipton-45T is at a depth of 392.95 metres and is drilling ahead.  Tipton-46T is 
currently at a dept of 76.5 metres and is drilling ahead. 23/07/08 Tipton-37T is at a depth of 352.02 metres and installing blow out 
preventors. Tipton-45T is at a target depth of 552 metres.  Tipton-45T has been completed and the rig has moved to Tipton-37T. Tipton-
46T has reached a target depth of 553 metres and is preparing to run casing. 
 
Louisiana Aspect Energy LLC Vincent-1 Bandito prospect 

Status:  Abandoned Spud Date:  29-May-08 Current Depth:  3,810.0 m Target Depth:  3,932m 
Target Energy Limited(15%), Aspect Energy LLC(TextOwnership). 
30/05/08 Vincent-1 spudded on 29 May, 2008. 12/06/08 Vincent-1 is currently at a depth of 826 metres. Drilling ahead. 19/06/08 Vincent-
1 is currently at a depth of 2,133.6 metres. Drilling ahead. 26/06/08 Vincent-1 is currently drilling ahead at 3,052 metres. 02/07/08 
Vincent-1 is currently at a depth of  3,386.4 metres. Preparing  to drill ahead. 10/07/08 Vincent-1 is currently at a depth of 3,386.4 metres. 
Progress: Complete 244mm (9 5/8 inch ) intermediate casing run. Prepare to drill ahead. Run FIT test. Run cement squeeze. [the company 
needs to ensure it have sufficient integrity in the cement behind casing prior to drilling ahead - the operator felt the FIT test results were 
not sufficient and the company have now "squeezed" additional cement in and are preparing to re-test]. 17/07/08 Run FIT test. Drill ahead 
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from 3,386.4 mRT to 3,483.3 mRT. Run cement squeeze. Drill ahead to 3,547.6 mRT. Run wireline logs. Prepare to drill ahead. Current 
depth 3,547.6 metres. 24/07/08 Vincent-1 has drilled ahead from 3,547.6 metres to 3,810.0 metres. Run wireline logs. Target says that the 
well is just above the primary target. Due to the high pressure environment we are drilling in, the operator has taken the prudent decision 
to run a liner prior to drilling ahead  this will ensure that we are well able to handle any additional increases in pressure that are expected 
as we continue to drill. Running and cementing the liner is expected to take two or three days. 05/08/08 Drilling at Vincent-1 has reached 
Total Depth at 3,932 metres (12,900 feet). Wireline logs have been run and subsequent evaluation of the log data has indicated that the 
target "Bol Mex" sands are absent at this location. Accordingly the well is to be plugged and abandoned. The rig is expected to be released 
later this week, following the plugging operation. 
 
WA BHP Billiton Thebe-2 WA-346-P 
Status:  Well Finished Spud Date:   Current Depth:   Target Depth:   
BHP Billiton(100%). 
Appraisal well. 22/04/08 Drilling ahead. Next report at end of drilling program. 25/07/08 Thebe-2 encountered hydrocarbons. Plugged 
and abandoned. 
 
QLD Bow Energy Ltd Carnarvon-4 Don Juan CSG JV 

Status:  Well Finished Spud Date:  21-Jul-08 Current Depth:  376m Target Depth:  376m 
Bow Energy Ltd(55%), Victoria Petroleum NL(45%). 
Onshore well. 23/07/08 The rig commenced drilling at Carnarvon-4 on 21 July 2008 and is coring ahead. 01/08/08 Carnarvon4 core hole 
reached a total depth of 376 metres on 31 July 2008. A total of 13 core samples were taken for gas content estimates and other analysis 
with 10m of net coal intersected. Drilling operations were temporary suspended for 6 days due to wet weather in the area and 
recommenced on 30 July 2008. The rig is moving to start drilling at the Carnarvon-2 location over the weekend. 
 
QLD Bow Energy Ltd Orallo South-1 (partial re-drill) Don Juan CSG JV 
Status:  Well Finished Spud Date:  06-Mar-08 Current Depth:  540m Target Depth:  535m 
Bow Energy Ltd(55%), Victoria Petroleum NL(45%). 
11/03/08 Orallo South-1 spudded on 6 March 2008. Orallo South-1 is a core well designed to test the Walloon Coal Measures coal 
thickness and gas contents between 130-520m depth. The well is located about 10 km south of Orallo North-1. The well has been cased to 
130 metres depth, with continuous coring to commence today. 18/03/07 Orallo South-1 has cored to 195 metres. There have been several 
delays during the week due to mechanical problems. The crew has taken a break until 25 March. 25/03/08  Due to technical difficulties in  
Orallo South-1 at 195 metres the hole must be re-drilled. The drill crew are expected back on site today to commence the re-drill. 
04/04/08 Orallo South-1 is now at casing point of 282 metres. After setting the casing the well will core ahead to target depth of 535 
metres. 08/04/08 Orallo South-1 redrill is now coring at 333 metres depth. 15/04/08 Orallo South-1 was cored to 414.5 metres depth. The 
revised target depth of 535 metres was not reached. Future operations: Bow plans to deepen the Orallo South-1 following a review of the 
core data. 22/04/08 Drilling operations have been temporarily suspended for safety reasons until a new drilling contractor is sourced. 
Orallo South-1 reached a depth of 414.5 metres before operations were suspended. It is planned to deepen the well to target depth of 
around 535 metres after arrangements for a new coring rig have been finalised. Production drilling is intended to resume once a new 
drilling contractor is sourced and likely after the initial pump tests are completed.  11/07/08 The Depco drilling rig has moved onto to 
Orallo South-1 site earlier this week to re-enter the hole which had been suspended on 22 April 2008 due to unsatisfactory drilling 
operations by the previous drilling contractor. After reaming the hole to 416 metres, coring has re-commenced. The current dept of the 
well is 460 metres towards a revised total depth of 550 metres. 14/07/08 Orallo South-1 re-entry has successfully cored to a total depth of 
540 metres. The rig will be moving to the Canarvon-3 site today. 
 
Thailand Carnarvon Petroleum Ltd NSE-A3 Na Sanun East (NSE) 
Status:  Well Finished Spud Date:   Current Depth:  897m Target Depth:  897m 
Carnarvon Petroleum Ltd(TextOwnership), Pan Orient(TextOwnership). 
Horizontal Development Well. 09/07/08 Drilling has commenced, targeting the main producing formation of the Na Sanun East oil field 
and current operations are setting the casing just above the target zone. 18/07/08 NSE-A3, has reached a total depth of 897 metres, 
penetrating the top of the main volcanic target at a depth of 755 metres at a location approximately 420 metres due north of the NSE A 
drill pad surface location. Drilling fluid losses of approximately 3,833 bbls were observed while drilling 60 metres of horizontal section 
within the upper 6 metres of the approximately 180 metre thick volcanic. A formation micro imaging (FMI) log that was run after the well 
reached total depth indicates intense fracturing over the main volcanic zone. The shallower productive section at NSE-A1, detailed above, 
was also encountered in NSE-A3 exhibiting high mud gas readings and good oil shows. Testing of the main volcanic reservoir zone in 
NSE-A3 is anticipated to commence shortly. 25/07/08 Testing is underway on the recently drilled NSE-A3 horizontal appraisal well. 
NSE-A3 is currently free flowing oil from the main volcanic reservoir within the Na Sanun East (NSE) central fault compartment at a 
stabilised rate of approximately 2,250 bopd with a low 0.1% water cut and choke settings/surface flowing pressures of 42/64" @120 psi 
on the tubing and 24/64 inch @130 psi on the casing. The NSE-A3 horizontal appraisal well was drilled to a total measured depth of 897 
metres, penetrating the top of the main volcanic target at a depth of 755 metres TVD at a location approximately 420 metres due north of 
the NSE-A1 surface location. A 60 meter horizontal section was drilled within the upper 6 metres of the approximately 180 meter thick 
main volcanic reservoir. Last week, on the 18th July, 2008 Carnarvon announced a 1,245 bopd discovery of a new upper 
volcanic/volcanic clastic reservoir in its NSE-A1 well. This newly discovered productive zone at NSE-A1 was also encountered in NSE-
A3, and drilled though, exhibiting high mud gas readings and good oil shows. This supports the interpretation that this new shallower 
reservoir is extensive across the Na Sanun East field. 
 
NT Central Petroleum Ltd Blamore-1 EP 93 
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Status:  Well Finished Spud Date:  26-Jun-08 Current Depth:  2128m Target Depth:  2,500m 
Central Petroleum Ltd(85%). 
Onshore well. 08 Blamore-1 is the first well in a planned 7 well program in 2008. Drilling by Hunt Rig-2. 07/06/08 Blamore-1 spudded on 
5 July 2008 and has reached a depth of 975 metres. 08/07/08 Blamore-1 has drilled to  975 metres and stopped to prepare hole for surface 
casing. Completed a wiper trip to condition hole for casing. Assembled BOPs and pressure testing equipment. Preparing to pull out of 
hole with drillpipe to run 9 5/8 inch casing. 09/07/08  Running 9 5/8 inch  casing. Geology: Encountered interpreted top of Cadnaowie 
Formation at c.951 metres which is 110 metres high to prognosed depth of 1061 metres.  10/07/08 Landing 9 5/8 inch  casing and 
preparing to cement in place. 11/07/08 Pressure testing BOPs and installing Bradenhead, anticipate returning to drilling tonight. Geology: 
Encountered interpreted top of Cadnaowie Formation at c.951 metres. 14/07/08 Blamore-1is drilling ahead 1,291metres in lower 
Algebuckina, very fine grained sandstones and siltstones Geology : Encountered interpreted top of Algebuckina Formation at c.983 
metres +97 metres (high) to prognosis estimate. Oil Shows : Oil shows were observed in samples over the interval 996 metres to 1017 
metres in the top Algebuckina Sandstone . The shows were not accompanied by elevated gas readings or visual natural fluorescence, or 
streaming cut fluorescence but had slow developing cut fluorescence in medium to coarse grained sandstones with pale to dark brown 
residual oil staining. Residual oil shows indicate that a oil column of c.15metres was present in the past but has subsequently dissipated by 
water flushing and/or other migration processes. No drill stem testing was recommended but the zone will be examined again during 
electric logging. 15/07/08 Blamore-1 is preparing to drill ahead 1,405 metres in top Purni Formation (Permian) fine grained sandstones 
and siltstones, minor interbeds of coal Geology : Encountered interpreted top of Triassic Walkandi Formation at c.1,285 metres, top of 
Permian Purni Formation 1,370 metres. Palynology samples have been taken to verify formation ages. Oil Shows : No oil shows have 
been observed in samples other than over the previously reported interval 996 metres to 1017 metres in the top Algebuckina Sandstone. 
Interval 1537 metres - 1544 metres  7 m thickness 26 units  gas peak. Interval 1569m - 1573m 4 metres thickness 20 units gas peak. 
Interval 1578m - 1579m 1 metres thickness 12 units gas peak. Interval 1616.5m - 1619.5m 5 metres 80 units gas peak. Interval 1625.5m - 
1630.5m 5 metres 71 units gas peak. Interval 1651m - 1660m 9 metres thickness 100 units gas peak. Interval 1681.5m - 1690m 8.5 metres 
thickness 133 units gas peak. Interval 1698m - 1700m 2 metres thickness 70 units  gas peak/ Interval 1719m - 1721m 2 metres thickness 
60 units gas peak. Interval 1726m - 1732m 6 metres thickness 126 units gas peak. Interval 1750m - 1752m 2 metres thickness 45 units gas 
peak.  
Average background gas 4 units. Peak gas breakdown at 1687m (133 units: C1 19951ppm. C2 1377ppm. C3 351ppm. C4 44ppm. C4 
10ppm, iC5 7ppm. nC5 2ppm. Oil Shows : No oil shows have been observed in samples other than over the previously reported interval 
996 metres to 1017 metres in the ?top Algebuckina Sandstone. 18/07/08 Drilling : Blamore-1 is drilling ahead at 1,812 metres in 
interpreted lower Purni Formation in claystone. Geology : Encountered interpreted top of Permian Purni Formation at 1,503 metres, not 
yet in the Tirrawarra Formation. Coal continued to be intersected as interbeds to sandstone and siltstone with associated gas ranging from 
C1 to C5. Coal has been interpreted over the intervals 1778-1794 metres and 1777-1805 metres in addition to previously announced coal 
intersections. Peak gas readings generally associated with coal ranged up to 233 units Preliminary estimate of coal thicknesses, (total of 
c.66m cumulative to date) depth and maximum Gas Readings are as follows: 1537 -1544 metres 7 metres thickness  26 units gas peak. 
1569 m-1573 metres 4 metres thickness 20 units gas peak. 1578 metres-1579 metres 1 metre thickness 12 units gas peak. 1616.5 metres-
1619.5 metres 5 metres thickness 80 units gas peak. 1625.5 metres-1630.5 metres 5 metres thickness  71 units gas peak. 651 metres-1660 
metres 9 metres thickness 100 units gas peak. 1681.5 metres-690 metres 8.5 metres thickness 133 units gas peak. 1698 metres- 1700 
metres 2 metres thickness 70 units gas peak. 1719m-1721 metres 2 metres thickness 60 units gas peak. 1726 metres-1732 metres 6 metres 
thickness  126 units gas peak. 1750 metres-1752 metres 2 metres thickness  45 units gas peak. 778 metres-1794 metres 6 metres thickness 
60 units gas peak, 1797 metres-1805 metres 8 metres thickness 233 units gas peak. Average background gas 5-15 units, includes C1 to 
C5. Peak gas in parts per million of 233 units was comprised of C1 23991, C2 1500, C3 335, iC4 34, nC4 11, iC5 4, nC5 2 in parts per 
million (ppm). Thus far the Purni has been interpreted to be over 380m thick with the claystones and siltstones of the overlying Triassic 
Walkandi Formation (thought to be a Nappamerri equivalent providing potentially good sealing qualities overlying the Permian Purni 
Formation. The Purni Formation at Colson 1 was only c.150m thick and the Walkandi was not interpreted to be present. Oil Shows : 
1809-1812 metres, sandstone showed partial poor natural and slow cut fluorescence  
which may be due in part to admixtures of coal fines. Coals in sample also gave slow cut fluorescence. 21/07/08 Blamore 1:Drilling : 
Drilling ahead at 1,954 metres in interpreted lower Purni Formation in claystone, coal and sandstone. Geology : Encountered interpreted 
top of Permian Purni Formation at 1,503 metres, not yet in the Tirrawarra Formation. Coal continued to be intersected as interbeds to 
sandstone and siltstone with associated gas ranging from C1 to C5. Coal has been interpreted over the intervals 1880-1882 metres, 1898-
1905metres and 1919-1923 metres in addition to previously announced coal intersections. Peak gas readings generally associated with 
coal have ranged up to 233 units Preliminary estimates of coal thicknesses, (total of c.86m cumulative to date) depth and maximum Gas 
Readings are as follows: 1537 metres-1544 metres 7 metres thickness 26 units gas peak. 1569 metres-1573 metres 4 metres thickness20 
units gas peak. 1578 metres-1579 metres 1 metre thickness 12 units gas peak. 1616.5 metres-1619.5 metres 5 metres thickness 80 units 
gas peak. 1625.5 metres-1630.5 metres 5 metres thickness71 units gas peak.  1651 metres-1660 metres 9 metres thickness 100 units gas 
peak. 1681.5 metres-1690 metres 8.5 metres thickness133 units gas peak. 1698 metres-1700 metres 2 metres thickness 70 units gas peak. 
1719 metes-1721 metres 2 metres thickness60 units gas peak. 1726 metres-1732 metres 6 metres thickness126 units gas peak. 1750 
metrees-1752 metres 2 metres thickness 45 units gas peak. 1778 metres-1794 metres 6 metres thickness 60 units gas peak. 1797 metres-
1805 metres 8m  thickness233 units gas peak. 1834 metres-1842 metres 8 metres thickness 169 units gas peak. 1880 metres-1882 metres 2 
metres thickness 100 units gas peak,. 1898 metres-1905 metres 7 metres thickness 181 units gas peak. 1919 metres-1923 metres 5 metres 
thickness 104 units gas peak. Average background gas 5-15 units, includes C1 to C5. Peak gas in parts per million of 233 units was 
comprised of C1 23991, C2 1500, C3 335, iC4 34, nC4 11, iC5 4, nC5 2 in parts per million (ppm). Thus far the Purni has been 
interpreted to be over 450 metres thick with the claystones and siltstones of the overlying Triassic Walkandi Formation (thought to be a 
Nappamerri equivalent providing potentially good sealing qualities overlying the Permian Purni Formation. The Purni Formation at 
Colson 1 was only c.150m thick and the Walkandi was not interpreted to be present. Oil Shows : No further oil shows have been 
encountered following the previously announced show at 1809-1812 metres, where sandstone showed partial poor natural and slow cut 
fluorescence which may be due in part to admixtures of coal fines. Coals in sample also gave slow cut fluorescence. 22/07/08 Blamore 1 
is drilling ahead at 2126 metres in interpreted upper Crown Point/Tirrawarra Formation in siltstone and sandstone. Geology : Encountered 
interpreted top of ?upper Crown Point/Tirrawarra Formation at 2098 metres, no positive identification of Tirrawarra. Formation. 
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Additional minor coal beds 1943-1945 metres with associated 65 units of gas, C1-C5 inclusive. Coal continued to be intersected as 
interbeds to sandstone and siltstone with associated gas ranging from C1 to C5. Peak gas readings generally associated with coal have 
ranged up to 233 units Preliminary estimates of coal thicknesses, (total of c.87m cumulative to date) depth and maximum Gas Average 
background gas 5-10 units, includes C1 to C5. Peak gas in parts per million of 233 units was comprised of C1 23991, C2 1500, C3 335, 
iC4 34, nC4 11, iC5 4, nC5 2 in parts per million (ppm). Thus far the Purni has been interpreted to be over 590 metres thick with the 
claystones and siltstones of the overlying Triassic Walkandi Formation (thought to be a Nappamerri equivalent providing potentially good 
sealing qualities overlying the Permian Purni Formation. The Purni Formation at Colson 1 was only c.150 metres thick and the Walkandi 
was not interpreted to be present. A preliminary interpretation of the coal and associated gas follows courtesy of independent consultants 
Graham McClung and Associates : (This is subject to further investigation, confirmation and the running of electric logs and is not to be 
regarded as constituting financial advice nor a final technical conclusion) Review of gas data, Purni Formation, Blamore 1: "Total gas and 
chromatographic data from coals in the Purni Formation, Blamore 1, together with thickness data, indicate that the coals are capable of 
generating a considerable range of light hydrocarbons, and show indications of good permeability. Coal studies have shown that these 
Permian coals are exinite rich and under appropriate conditions could generate significant quantities of liquid and gaseous hydrocarbons. 
Provided that the gas recorded in these coals has not leaked from an underlying oil or gas reservoir, the data strongly suggest that light 
hydrocarbons have been, and perhaps still are, being generated. High volumes, particularly of methane, also suggest good permeability. 
Mud weights of 8.8  9 ppg should prevent gas from the undrilled seam from entering the mud, so it is likely that the gas recorded has been 
derived solely from cuttings. The high gas levels suggest that gas has desorbed rapidly from the cuttings, suggesting good permeability. 
Although much work needs to be done, the combination of thick seams, high net coal in the Purni Formation, high gas records ranging 
from C1 to C5 and indications of good permeability suggests that the coals of the Pedirka Basin could contain a large undiscovered 
potential resource of producible gas. Given the good quality of coals to depths of at least 1900m, the high reservoir pressure could also 
result in high gas flow rates once coals have been dewatered. This review is purely an opinion based on a limited range of preliminary 
data, and is not a recommendation of any kind. As such it should not form the basis of any financial decisions. However it does suggest 
that further work on the CBM potential of the Pedirka Basin should be a high priority". Oil Shows : No further oil shows have been 
encountered following the previously announced show at 1809-1812 metres, where sandstone showed partial poor natural and slow cut 
fluorescence which may be due in part to admixtures of coal fines. Coals in the sample also gave slow cut fluorescence. 24/07/08 Blamore 
1: Drilling: Preparing to run in hole with backoff shot to back off (disconnect) stuck drilling pipe section downhole prior to re-stabilising 
full circulation, fishing out stuck section and drilling ahead. Depth reached 2128 metres in interpreted upper Crown Point/Tirrawarra 
Formation in siltstone and sandstone. Geology: Encountered interpreted top of upper Crown Point/Tirrawarra Formation at 2098 metres, 
no positive identification of Tirrawarra. Formation. Peak gas readings generally associated with coal in the Purni Formation have ranged 
up to 233 units. Preliminary estimates of coal thicknesses, (total of c.87m cumulative to date) depth and maximum Gas Readings are as 
follows: 1537metres - 1544 m  7m thickness 26 units gas peak. 1569m - 1573m  4m thickness  20 units gas peak. 1578m - 1579m 1m 
thickness 12 units gas peak. 1616.5m - 1619.5m 5m thickness 80 units gas peak. 1625.5m - 1630.5m 5m thickness 71 units gas peak. 
1651m - 1660m 9m thickness 100 units gas peak/ 1681.5m - 1690m 8.5m  thickness 133 units gas peak. 1698m - 1700m 2m thickness70 
units gas peak. 1719m - 1721m 2m thickness 60 units gas peak. 1726m - 1732m 6m thickness126 units gas peak. 1750m - 1752m 2m 
thickness 45 units gas peak. 1778m - 1794m 6m thickness 60 units gas peak. 1797m - 1803m 6m thickness 233 units gas peak. 1834m - 
1842m 8m thickness169 units gas peak. 1880m - 1882m 2m thickness 100 units gas peak. 1898m - 1905m 7m thickness181 units gas 
peak. 1919m - 1923m 5m thickness 104 units gas peak. 1943m - 1945m 2m thickness 65 units gas peak. Average background gas 5-10 
units, includes C1 to C5. Peak gas in parts per million of 233 units was comprised of C1 23991, C2 1500, C3 335, iC4 34, nC4 11, iC5 4, 
nC5 2 in parts per million (ppm). Thus far the Purni has been interpreted to be over 590m thick with the claystones and siltstones of the 
overlying Triassic Walkandi Formation (thought to be a Nappamerri equivalent providing potentially good sealing qualities overlying the 
Permian Purni Formation. The Purni Formation at Colson 1 was only c.150m thick and the Walkandi was not interpreted to be present. 
Oil Shows : No further oil shows have been encountered thus far. 25/07/08 Blamore 1 Drilling : Attempting to establish circulation prior 
to fishing stuck pipe. Depth reached 2128 m in interpreted upper Crown Point/Tirrawarra Formation in siltstone and sandstone. Geology : 
Encountered interpreted top of ?upper Crown Point/Tirrawarra Formation at 2098m, no positive identification of Tirrawarra. Formation. 
Peak gas readings generally associated with coal in the Purni Formation have ranged up to 233 units. Preliminary estimates of coal 
thicknesses, (total of c.87m cumulative to date) depth and maximum Gas Readings are as follows: 1537m  1544m 7m thickness 26 units 
gas peak. 1569m  1573m 4m thickness 20 units gas peak. 1578m  1579m 1m thickness 12 units gas peak. 1616.5m  1619.5m 5m thickness 
80 units gas peak. 1625.5m  1630.5m 5m thickness 71 units gas peak 1651m  1660m 9m thickness 100 units gas peak. 1681.5m  1690m 
8.5m thickness 133 units gas peak.1698m  1700m 2m thickness 70 units gas peak, 1719m  1721m 2m thickness 60 units gas peak. 1726m  
1732m 6m thickness126 units gas peak. 1750m  1752m 2 m thickness 45 units gas peak. 1778m - 1794m 6m thickness 60 units gas peak. 
1797m - 1803m thickness 6m thickness233 units gas peak. 1834m - 1842m 8m thickness169 units gas peak. 1880m - 1882m 2m 
thickness100 units gas peak. 1898m - 1905m 7m thickness 181 units gas peak. 1919m - 1923m 5m thickness 104 units gas peak. 1943m  
1945m 2m thickness 65 units gas peak. Average background gas 5-10 units, includes C1 to C5. Peak gas in parts per million of 233 units 
was comprised of C1 23991, C2 1500, C3 335, iC4 34, nC4 11, iC5 4, nC5 2 in parts per million (ppm).  Thus far the Purni has been 
interpreted to be over 590m thick with the claystones and siltstones of the overlying Triassic Walkandi Formation (thought to be a 
Nappamerri equivalent providing potentially good sealing qualities overlying the Permian Purni Formation. The Purni Formation at 
Colson 1 was only c.150m thick and the Walkandi was not interpreted to be present. Oil Shows : No further oil shows have been 
encountered thus far. 29/07/08 Blamore 1 Drilling : Circulating and conditioning hole again during wiper trip prior to continuing with 
intermediate logging runs. Geology : Encountered interpreted top of ?upper Crown Point/Tirrawarra Formation at 2098m, no positive 
identification of Tirrawarra Formation. Peak gas readings generally associated with coal in the Purni Formation have ranged up to 233 
units. Preliminary estimates of coal thicknesses, (total of c.87m cumulative to date) depth and maximum Gas Readings are as follows: 
1537m - 1544m 7m thickness 26 units gas peak. 1569m - 1573m 4m thickness 20 units gas peak. 1578m - 1579m 1m thickness 12 units 
gas peak. 1616.5m - 1619.5m 5m thickness 80 units gas peak. 1625.5m - 1630.5m 5m thickness 71 units gas peak. 1651m - 1660m 9m 
thickness 100 units gas peak. 1681.5m - 1690m 8.5m thickness 133 units gas peak. 1698m - 1700m 2m thickness 70 units gas peak. 
1719m - 1721m 2m thickness 60 units gas peak. 1726m - 1732m 6m thickness 126 units gas peak. 1750m - 1752m 2 m thickness 45 units 
gas peak. 1778m - 1794m 6m thickness 60 units gas peak. 1797m - 1803m 6m thickness 233 units gas peak. 1834m - 1842m 8m thickness 
169 units gas peak. 1880m - 1882m 2m thickness 100 units gas peak. 1898m - 1905m 7m thickness 181 units gas peak. 1919m - 1923m 



PNN Premium Wells Report                                                                                                                                                          www.PetroleumNews.net                                   

 

Page 20, PNN Premium Wells Report, July 31 - August 6, 2008 
 

5m thickness 104 units gas peak. 1943m - 1945m 2m thickness 65 units gas peak. Average background gas 5-10 units, includes C1 to C5. 
Peak gas in parts per million of 233 units was comprised of C1 23991, C2 1500, C3 335, iC4 34, nC4 11, iC5 4, nC5 2 in parts per million 
(ppm). Thus far the Purni has been interpreted to be over 590m thick with the claystones and siltstones of the overlying Triassic Walkandi 
Formation (thought to be a Nappamerri equivalent providing potentially good sealing qualities overlying the Permian Purni Formation. 
The Purni Formation at Colson 1 was only c.150m thick and the Walkandi was not interpreted to be present. Oil Shows: No further oil 
shows have been encountered thus far. 30/07/08 Blamore-1 Drilling : Circulating and conditioning hole again during wiper trip prior to 
continuing with intermediate logging runs. Geology : Encountered interpreted top of upper Crown Point/Tirrawarra Formation at 2098m, 
no positive identification of Tirrawarra Formation. Peak gas readings generally associated with coal in the Purni Formation have ranged 
up to 233 units. Preliminary estimates of coal thicknesses, (total of c.87m cumulative to date) depth and maximum Gas Readings are as 
follows: 1537m - 1544m 7m thickness 26 units gas peak.1569m - 1573m 4m thickness 20 units gas peak. 1578m - 1579m 1m thickness 
12 units gas peak. 1616.5m - 1619.5m 5m thickness 80 units gas peak. 1625.5m - 1630.5m 5m thickness 71 units gas peak. 1651m - 
1660m 9m thickness 100 units gas peak. 1681.5m - 1690m 8.5m thickness 133 units gas peak. 1698m - 1700m 2m thickness 70 units gas 
peak. 1719m - 1721m 2m thickness 60 units gas peak. 1726m - 1732m 6m thickness 126 units gas peak. 1750m - 1752m 2 m thickness 45 
units gas peak. 1778m - 1794m 6m thickness 60 units gas peak. 1797m - 1803m 6m thickness 233 units gas peak. 1834m - 1842m 8m 
thickness 169 units gas peak. 1880m - 1882m 2m thickness 100 units gas peak. 1898m - 1905m 7m thickness 181 units gas peak. 1919m - 
1923m 5m thickness 104 units gas peak. 1943m - 1945m 2m thickness 65 units gas peak. Average background gas 5-10 units, includes C1 
to C5. Peak gas in parts per million of 233 units was comprised of C1 23991, C2 1500, C3 335, iC4 34, nC4 11, iC5 4, nC5 2 in parts per 
million (ppm). Thus far the Purni has been interpreted to be over 590m thick with the claystones and siltstones of the overlying Triassic 
Walkandi Formation (thought to be a Nappamerri equivalent providing potentially good sealing qualities overlying the Permian Purni 
Formation. The Purni Formation at Colson 1 was only c.150m thick and the Walkandi was not interpreted to be present. Oil Shows : No 
further oil shows have been encountered thus far. 31/07/08 Blamore-1 Drilling : Reaming and working tight hole section c. 1300m prior to 
setting casing or cement plug to allow continuation of intermediate logging runs. Geology : Encountered interpreted top of ?upper Crown 
Point/Tirrawarra Formation at 2098m, no positive identification of Tirrawarra Formation. Peak gas readings generally associated with 
coal in the Purni Formation have ranged up to 233 units. Preliminary estimates of coal thicknesses, (total of c.87m cumulative to date) 
depth and maximum Gas Readings are as follows: 1537m - 1544m 7m thickness 26 units gas peak. 1569m - 1573m 4m thickness 20 units 
gas peak. 1578m - 1579m 1m thickness 12 units gas peak. 1616.5m - 1619.5m 5m thickness 80 units gas peak.1625.5m - 1630.5m 5m 
thickness  71 units gas peak. 1651m - 1660m 9m thickness 100 units gas peak. 1681.5m - 1690m 8.5m thickness 133 units gas peak. 
1698m - 1700m 2m thickness 70 units gas peak. 1719m - 1721m 2m thickness 60 units gas peak. 1726m - 1732m 6m thickness 126 units 
gas peak. 1750m - 1752m 2m thickness  45 units gas peak. 1778m - 1794m 6m thickness 60 units gas peak. 1797m - 1803m 6m thickness 
233 units gas peak. 1834m - 1842m 8m thickness 169 units gas peak. 1880m - 1882m 2m thickness 100 units gas peak. 1898m - 1905m 
7m thickness 181 units gas peak. 1919m - 1923m 5m thickness 104 units gas peak. 1943m - 1945m 2m thickness 65 units gas peak. 
Average background gas 5-10 units, includes C1 to C5. Peak gas in parts per million of 233 units was comprised of C1 23991, C2 1500, 
C3 335, iC4 34, nC4 11, iC5 4, nC5 2 in parts per million (ppm). Thus far the Purni has been interpreted to be over 590m thick with the 
claystones and siltstones of the overlying Triassic Walkandi Formation (thought to be a Nappamerri equivalent providing potentially good 
sealing qualities overlying the Permian Purni Formation. The Purni Formation at Colson 1 was only c.150m thick and the Walkandi was 
not interpreted to be present. Oil Shows : No further oil shows have been encountered thus far. 
 
UK Coastal Oil & Gas Pencoed-1 PEDL 100 
Status:  Well Finished Spud Date:   Current Depth:  472.15m Target Depth:  472.15m 
Eden Energy Pty Ltd(50%), Coastal Oil & Gas(TextOwnership). 
17/07/08 Pencoed-1 is currently at a depth of 440 metres and drilling ahead. To date 8 seams have been intersected ranging in drilled 
thickness between 0.1 metres and 2.5 metres. 05/08/08 Continuous cores were taken from 80 metres to 472.15 metres with samples taken 
from 6 coal seams for analysis by Ticora Geosciences. 4,85 metres of coal was encountered in the borehole. The initial preliminary results 
indicate only modest gas contents, however, this does not include lost gas and residual gas contents. Final gas content results are awaited, 
as well as results of isotherm tests on selected samples, which are used to estimate the relative gas saturation of the seams, and gas 
composition analysis results. Permeability tests were conducted on 3 sections, the data has been returned to the USA for analysis. The 
well was stopped at 472.15 metres due to the limestones as an indicator of the base of the coal basin. 
 
United 
States 

Comet Ridge Limited Golden 33-20ST1 Florence Oilfield 

Status:  Well Finished Spud Date:   Current Depth:  3,606ft Target Depth:  4,926ft 
Comet Ridge Limited(39%). 
Drilling by Xtreme Coil Drilling Corp. 08/07/08  Drilling operations have commenced. Preparing to drill out surface casing. 22/07/07 
Golden 33-20ST1 is drilling ahead at 1,485 metres in a sidetracked hole. Oil and gas shows encountered in the original hole. Controlled 
flow of flammable gas flared at surface. 29/07/08 Since the last report, Golden 33-20ST1 has been drilled to 3,606ft. Oil and gas shows 
encountered below 2,229ft. Controlled flows of flammable gas flared at the surface. This well was successfully drilled as a directional 
well to target oil in the Pierre Formation. The original wellbore deviated from the planned well course and was side tracked to intersect 
the target zone in an optimum location. The decision to terminate drilling early was based largely upon difficult drilling conditions and the 
presence of strong oil shows. Production casing is being run and the well will be production tested. Following completion operations the 
rig will move to the second well to be drilled from this surface location, Apache #33-20.  05/08/08 Waiting on completion. 
 
United 
States 

Crusader Energy Group LLC Brearley 1H-11 Anadarko Basin (Brearley) 

Status:  Well Finished Spud Date:  08-Jun-08 Current Depth:  13,041ft Target Depth:  13,500ft 
Crusader Energy Group LLC(TextOwnership), Exoma Energy Ltd(TextOwnership). 
Onshore well. 11/06/08 Brearley 1H-11  spudded on 8 June 2008. The well will reach a vertical depth of around 8,600 ft and then extend 
horizontally for approximately 4,500ft, after which it will be fracced and completed for production. The Operator has advised that it is 
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expected to take 30 days to complete the well. 18/06/08 Brearley 1H-1 has reached the kick off point (KOP), just above the target 
Cleveland Formation. From the KOP, the Operator is building the angle of the wellbore so it will achieve its horizontal bearing and enable 
it to set the casing point (heel) in the Cleveland Formation in the next few days. Once cased, the horizontal (lateral) is proposed to be 
drilled for 4500 ft to the tip. It is then proposed to frac the Cleveland Formation and flow test the well. 25/06/08 Brearley 1H-11 is 
currently at a depth of 8,981 ft and has reached casing point within the target Cleveland Formation. Once the well is cased, the horizontal 
will be drilled 4500 ft due north. At the current rate of progress, the well is not expected to reach target depth and begin testing for another 
two weeks. 02/07/08 Brearley 1H-11 is currently at a depth of 9,566 ft. The casing shoe was set at 8,981 ft and the well is drilling ahead at 
a depth of 9,566 ft in the Cleveland Formation with increasing gas shows from mudlogs. The Operator is drilling approximately 200-300 
ft horizontally per day and should reach target depth in 1-=14 days. 09/07/08 Brearley 1H-11 is currently at a depth of 12,450ft. The well 
has drilled approximately 3400ft of the planned 4,500ft lateral bore with continuing gas shows. At the current rate of progress, the well 
should reach TMD before the end of the week. The Operator will then analyse the mud log results prior to seeking participant approval for 
the completion strategy. 16/07/07 Brearley 1H-11 was drilled to a  total depth of 13,041ft on July 10 after successfully drilling the lateral 
in the Cleveland Sand approximately 4000ft due north of the surface location. The Operator is currently conditioning the hole prior to 
running casing. Details of the test program to be conducted by the operator will be released when available. 23/07/08 Brearley 1H-11 is at 
a depth of 13,041ft. The Operator has advised it has run and cemented pipe along the lateral well bore. The forward plan is to prepare a 
nine (9) stage frac and production testing program commencing in the last week of August 2008. The Operator has also advised it will 
build a gas pipeline connection following the production test. David Rowbottam, Managing Director's comment: "Exoma is very pleased 
with the progress of the first horizontal well in its Anadarko Basin properties and shareholders should be encouraged that the Operator has 
identified nine zones of interest to test. The Crusader engineers, who have drilled 5060 successful wells in the area, will now design and 
engineer the August frac program. We are advised to expect stabilised flow results in late September 2008, and we look forward to 
reporting these in due course." 25/07/08 Exoma is pleased to announce that the Operator, Crusader Energy has advised Exoma that a 
fracturing and stimulation drilling rig has been released earlier than expected from another drilling operation, and proposes to commence 
the frac program within the next seven days. Exoma reported Wednesday that the program was not due to commence until late August. 
Exoma estimates it will take a couple of weeks to establish stabilised production flow rates at the Brearley 1H-11 well, after the frac 
drilling program is complete. Managing Director David Rowbottam said, "This is a very positive development for Exoma and 
demonstrates the value in having a large and well resourced Operator like Crusader Energy involved with Exoma on the Brearley well. 
Exoma remains committed to additional horizontal drilling in the Anadarko Basin to prove-up the potential of the Company's multi-
formation strategy. We anticipate announcing an increase to 1P and 2P reserves in late August, based on the results at the Brearley 1H-
11". 30/07/08 The Operator has advised that the Halliburton rig completed fraccing the Brearley 1H-11 well over the weekend. The well 
is now cleaning up and unloading the sand used in the fraccing process. The Operator expects to be able to report initial production flows 
in next week's drilling report.  David Rowbottam, Managing Director's comment: "We're very pleased the Operator brought forward the 
frac program and also with the initial frac results over the 4,060 foot lateral section. We look forward to being able to report initial flow 
rates next week and stabilised flow rates from Brearley 1H11 within the next several weeks." 06/08/08 Exoma Energy is pleased to advise 
that during the first three days of flow testing, the Brearley 1H11 horizontal well in Oklahoma's Anadarko Basin, has flowed at rates of up 
to 170 bopd (barrels oil per day), along with significant associated gas. The Operator, Crusader Energy Group, plans to run a coiled tubing 
unit over the coming days to clean out the remnant fraccing fluids and complete flowback operations, prior to establishing a stabilised 
flow rate. Managing Director David Rowbottam said, "The strong initial flow rates from Brearley are highly encouraging, and represent 
an early win from our first horizontal well into the Cleveland Formation. While fraccing operations always take a little longer to stabilise 
than conventional vertical wells, a successful well in this Formation will add significant 1P and 2P Reserves to Exoma's increasing 
acreage portfolio in this area. Favourable production results could lead to additional horizontal Cleveland wells in the South Goodwin 
acreage in the near future." 
 
QLD Eastern Star Gas Limited Dewhurst-4 PEL 238 
Status:  Well Finished Spud Date:  24-May-08 Current Depth:  1026.6m Target Depth:   
Eastern Star Gas Limited(65%), Gastar Exploration Ltd(35%). 
Onshore well. Drilling by McDermott Rig-27.  24/06/08 Dewhurst-4 spudded on 24 May 2008. as reached a depth of 1026.6 metres 
within the Bohena coal section. The well has intersected approximately 19.46 metres of coal within the Black Jack Formation, including 
7.00 metres of coal in the Hoskissons seam and 28.73 metres of coal within the Maules Creek Formation, including 15.57 metres of coal 
in the Bohena seam. The well is currently drilling ahead. 23/07/08 Dewhurst 4: After wireline logging, the revised coal thicknesses for 
Dewhurst 4 are 14.32 metres  of coal within the Black Jack Formation, including 4.99 metres of coal in the Hoskissons seam and 24.81 
metres of coal within the Maules Creek Formation, including 16.38 metres of coal in the Bohena seam. After logging, four Drill Stem 
Tests were conducted to evaluate the permeability of the Hoskissons, Upper Maules Creek and Bohena coal seams. The tests indicated 
good flow capacity in the Hoskissons and Bohena seams and excellent flow capacity in the well developed Upper Maules Creek coal. The 
well has been suspended pending recompletion as a pressure monitoring well. 
 
WA Empire Oil & Gas NL Star Finch-1 EP 460 (Star Finch) 
Status:  Abandoned Spud Date:  08-Jul-08 Current Depth:  373m Target Depth:   
Empire Oil & Gas NL(TextOwnership), Longreach Oil Ltd(TextOwnership), Indigo Oil Pty Ltd(TextOwnership), Falcore Pty Ltd(TextOwnership), 
Vigilant Oil Pty Ltd(TextOwnership), Jurassica Oil & Gas Plc(TextOwnership), Black Fire Energy Limited,(TextOwnership), DVM International 
Ltd(TextOwnership). 
Onshore well. Drilling by DCA Rig-7. 08/07/08 Star Finch-1 spudded on 8 July 2008 and is drilling ahead in 311mm (12 1/4 inch hole) at 
27 metres. Drilling ahead. 10/07/08  Drilled the 12 1/4 inch hole to 118 metres being the 9 5/8 inch casing point. The current operation is 
preparing to run the 244mm (9 5/8 inch) casing and cement and install blow out prevention equipment. 11/07/08 Completed running the 9 
5/8 inch casing to 114 metres. The current operation on Star Finch-1 is preparing to cement the casing and install blow out prevention 
equipment. 14/07/08  Completed running the 9 5/8 inch casing to 114 metres, cemented and installed braden head and pressure tested. The 
current operation is installing blow out prevention equipment and preparing to pressure test. 15/07/08 Continuing to install blow out 
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prevention equipment. 16/07/08 Continuing to install blow out prevention equipment and preparing to pressure test. 17/07/08 Completed 
the installation of blow out prevention equipment and commenced pressure testing. 18/07/08 Completing pressure testing before drilling 
out the 9 5/8 inch casing shoe and conduct a formation integrity test before drilling ahead with 8 1/2 inch hole to reservoir objectives. 
20/07/08 Star Finch-1 has completed pressure testing, and run in the hole with 8 ½ inch  bottom hole drilling assembly. 21/07/08 The 
current operations at Star Finch-1: Completed drilling out 9 5/8 inch casing shoe, completed Formation Integrity Test beneath 9 5/8 inch 
casing shoe at 120 metres, currently drilling ahead in 8 ½ inch hole at 130 metres to reservoir objectives. 22/07/08 Star Finch-1 is drilling 
ahead in 8 1/ inch hole at 295 metres. 22/07/08 Star Finch-1 intersected the Bridrong objective at 373 metres. Unfortunately no sign of 
hydrocarbons were reported while drilling. The well will be evaluated by wireline logging before the rig is disengaged. Following 
completion of Star Finch-1 the rig will then move to the Lake MacLeod location to the north and commence drilling that well. 24/07/08 
Electric logs have been run in Star Finch-1 have confirmed that there are no economic hydrocarbons in the wellbore. The mobilisation of 
the drilling camp to Lake MacLeod will commence upon completion of operations at Star Finch-1. 
 
OSEAS Gavea PTA-3 (Re-Entry) Block 330  (Brazil) 

Status:  Well Finished Spud Date:  15-Feb-08 Current Depth:  660m Target Depth:   
Eromanga Hydrocarbons NL(TextOwnership), Gavea(TextOwnership). 
Onshore oil and gas well. 11/02/08 Sonda ETX 2 drilling rig has arrived at site.  15/02/08 Drilling has commenced at Block 330 and has 
reached a depth of 70 metres. A 5 meter plug was drilled out from 20 metres. The driller is currently running back into the well through 13 
5/8 inch casing. The well log shows that a 40 metre cement plug is required to be drilled out from 120 metres. It is anticipated but not 
certain that 9 1/2 inch casing/liner will be encountered from this depth to approximately 240 metres. 15/02/0-8 Eromanga advises that its 
re-entry well PTA-3 has reached a depth of 660 metres after experiencing a gas kick at 171 metres and an inflow of oil at 295 metres. 
Planned re-entry operations in well PTA-3 required the drilling-out of a cement bridge plug between 149 and 171 metres, after which the 
gas kick occurred. When the drill bit had reached a depth of 295 metres oil was encountered in the drilling fluid and a total of 
approximately 45 cubic metres  (283 barrels) of oil/water were recovered whilst the well was stabilised by increasing the drilling fluid 
density. PTA-3 is under control and a new bridge plug will be placed at 605 metres prior to completion of the well and the planned test 
program. At present there is insufficient information to define the productive interval; however based on the original PTA-3 data, it is 
likely to lie within the 104 metre section between 546 and 650 metres of the Muribeca and Coqueiro Seco Formation carbonates. Phil 
Galloway, CEO of Eromanga said "This is a very positive result in that petroleum has flowed into the PTA-3 well bore, which appears 
capable of re-completion and testing to determine if commercial production can be achieved. At this time we do not expect that the risk 
and cost of drilling a sidetrack well will be necessary." 22/02/08 PTA-3 is at a depth of 660 metres. A plug has been set at 605 metres, 
Seven inch casing has been run from 419 metres to the cement plug, the casing is slotted above the cement plug over a 20 metre target 
interval to be tested in the Muribeca and Coqueiro Seco Formation carbonates. The BOP assembly has been tested and the swab testing 
operations are expected to commence on Saturday 23 February 2008 to determine the flow potential for drill stem test (DST) No1. 
29/02/08 PTA-3 is at a depth of 660 metres. A plug has been set at 605 metres, Seven inch casing has been run from 419 metres to the 
cement plug, the casing is slotted above the cement plug over a 20 metre target interval to be tested in the Muribeca and Coqueiro Seco 
Formation carbonates. Following swab equipment problems Swab testing operations have commenced and are continuing, oil and water is 
being recovered and the drill stem test crew are on standby. 17/03/08 PTA-3 is at a depth of 660 metres. A plug had been set at 605 
metres, Seven inch casing has been run from 419 metres to the cement plug, the casing is slotted above the cement plug over a 20 metre 
target interval to be tested in the Muribeca and Coqueiro Seco Formation carbonates. During the week, swab testing operations continued 
to recover oil and water with the result that it is believed that there is vertical channelling preferentially of water in the formation past a 
new plug at 586 metres. A "squeeze" of cement into the zone below 575 metres is soon to commence with the intention that it will prevent 
the ingress of water into the target interval. This will then be followed by swab testing of the target interval 560-575 metres. 
 
WA Hess Corporation Briseis-1 WA-390-P 

Status:  Well Finished Spud Date:   Current Depth:   Target Depth:   
Hess Corporation(100%). 
Offshore well. Drilling by semi-submersible rig Jack Bates. 22/07/08  Briseis-1 has encountered 46 metres of net gas pay. The first well, 
Glencoe-1, had intersected 28 metres of net pay. President of exploration and production John O’Connor said that while Hess’ exploration 
program in Australia was still in the early stages, the results reinforced the company’s view of the high impact of WA-390-P. The  Jack 
Bates drilling rig will  move 25 km southwest to drill the Nimblefoot prospect. 
 
PNG InterOil Elk-4 PPL 238 
Status:  Well Finished Spud Date:  15-Nov-07 Current Depth:  7,586ft Target Depth:  8,000ft 
InterOil(TextOwnership). 
20/11/07 Elk-4 has commenced drilling. The Elk-4 is planned to test the Puri and Mendi limestone formations and is expected to take 
between 85 to 110 days to drill. The target depth of the well is approximately 7,874 feet (2,400 meters) depth.17/01/08 Nippling up BOP 
and preparing to run in the hole with 8 ½ -inch bit to drill out the 9 5/8 -inch casing shoe. The forward plan is to drill down to the primary 
target of the Puri and Mendi Limestone. Drilled a 12 ¼ -inch hole from 1,789 feet (540 meters) to 3,733 feet (1,127 meters). Set 9 5/8 inch 
casing to 3,717 feet (1,122 meters) and cemented in place. Installed a downhole deployment valve (DDV) within the 9 5/8-inch casing. 
Set 18 5/8 inch surface casing at 517 feet, (156 meters). Drilled a 17 1/2-inch hole to 1,792 feet (541 meters), followed by setting 13 3/8 
inch intermediate casing at 1, 789 feet (540 meters). Planned Total Depth: Approximately 8,000 feet (2,450 meters).  Next report at end of 
drilling program. 18/03/08 Elk-4 is preparing to drill out, following testing of casing. Installed 7 1/16 -inch BOP, rotating head and under 
balanced drilling equipment and preparing to run in the hole with a 7 inch Bi-center bit to drill to target formation. Drilled an 8 ½ -inch 
hole from 3,681 feet (1,122 meters) to 6,578 feet (2,005 meters). Set 7-inch liner to 6,562 feet (2,000 meters) and cemented in place. Top 
of liner is at 3,366 feet (1,026 meters).Levels of background gas are similar to other Elk wells, and ranged between 0.010% to 3.09%, with 
C1 (Methane) to C5 (Pentane) encountered while drilling. Connection and trip gas levels ranged between 1.07% and 21.04%. 31/03/08 
Preparing to drill cement plug at 6,569 feet (2,002 meters) Drilled a 7-inch hole from 6,578 feet (2,005 meters) to 7,261 feet (2,213 
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meters). After reaching this depth the section above the limestone became unstable, slowing drilling operations. InterOil proceeded to set 
a cement plug below the 7-inch liner to stabilize the upper hole section above the limestone. The findings in this hole section are as 
follows: ? Limestone was encountered at 7,116 feet (2,169 meters), ? The geological interval above the limestone is analogous to those 
wells that encountered reef at the Uramu/Iviri Platform due to: Absence of Orbulina Marl which was present above the limestone in the 
Elk-1 and Elk-2 wells and instead an abrupt change from Orubadi shales to limestone. Presence of coal interbeds that were encountered 
between 6,742 feet (2,055 meters) and 6,830 feet (2,082 meters) ? Connection gas (C1 to C5) up to 53% was observed while drilling from 
the shoe at 6,562 feet (2,000 meters) to the lowest connection at 7,234 feet (2,205 meters) Forward plan: Drill out the cement plug and 
drill a new hole with increased mud weight to stabilize the formation ? Run a 5 ½-inch liner down to the limestone, ? Drill out below the 5 
½ inch liner through the limestone reservoir to TD then evaluate.  24/04/08 Elk-4 is currently drilling out the 5 1.2 inch liner shoe at 7,205 
feet (2,196 meters) and into the limestone formation. After setting a cement plug below the shoe of the 7-inch liner from 6,526 feet (2,000 
meters) to 6,654 feet (2,028 meters) to stabilize the existing hole, the well was successfully drilled with a 7-inch bit to 7,221 feet (2,201 
meters). A 5 ½  inch liner was then run down to 7,205 feet (2,196 meters) with the top of liner set at 6,211 feet (1,893 meters). This hole 
section reconfirmed the top of limestone at 7,120 feet (2,170 meters). The forward plan is to drill ahead through the limestone interval 
with a 4 ¾  inch bit and evaluate the reservoir. Connection gas (C1 to C5)* was observed while drilling from the shoe at 6,562 feet (2,000 
meters) to the lowest connection at 7,221 feet (2,201 meters). Set 18 5/8 -inch surface casing at 517 feet, (156 meters). Drilled a 17 ½  
inch hole to 1,792 feet (541 meters), followed by setting 13 3/8 -inch casing at 1,789 feet (540 meters). Drilled a 12 ¼ -inch hole from 
1,789 feet (540 meters) to 3,733 feet (1,127 meters). Set 9 5/8 -inch casing to 3,717 feet (1,122 meters) and cemented in place. Installed a 
downhole deployment valve (DDV) within the 9 5/8 -inch casing. Set 7-inch liner to 6,562 feet (2,000 meters) and cemented in place. Top 
of liner is at 3,366 feet (1,026 meters). (*note: previous wells drilled in the area have experienced background gas, however background 
gas in no way confirms commercial accumulations of hydrocarbons reached to date on this well, until the well is drilled out and testing 
and logging is completed. The structure may need further geological, geophysical and appraisal work before a commercial confirmation of 
gas reserves.) There is no assurance that any such reserves will be established. 02/05/08 InterOil Corporation announced a gas and gas 
liquids discovery in the Antelope structure, which was intersected at 7,402 feet (2,256 meters), in Elk-4 well. Elk-4 well has successfully 
penetrated the Antelope structure, a new discovery which will significantly augment the gas found at the Elk-1 discovery well. Drilling 
operations experienced a gas kick and a flow of gas and gas liquids to surface which was circulated and flared. The well is now being 
prepared to drill deeper under pressure followed by comprehensive evaluation. "This well confirms the presence of hydrocarbons in the 
Antelope structure," said Phil Mulacek, CEO and Chairman of InterOil. "We are very excited about this early result and we look forward 
to drilling ahead to establish the commerciality of this discovery."  14/05/08 Elk-4 is drilling ahead after setting a 7 inch tie back casing 
string with a new Down Hole Deployment Valve (to enhance safety). A full reservoir evaluation will be performed after the well reaches 
total depth. Prior to running the 7 inch  tie back casing string InterOil performed the first Drill Stem Test (Elk- DST 1) in the Antelope 
limestone reservoir covering an open hole interval from 7,205 to 7,400 feet (2,196 to 2,256 meters). At surface the well flowed at a peak 
rate of 7.23 MMCFPD, 82 barrels of condensate per day, and approximately 100 barrels of load water and drilling mud was produced 
during clean-up and testing, on a one inch choke with a flowing pressure of 510psi. A surface shut-in pressure of 3,050 psi was recorded 
during operations. The condensate ratio of 11.5 barrels per million cubic feet of gas produced is significantly greater than the 5 barrels per 
million cubic feet yield measured in the initial Elk-1 well. The downhole gauges have been retrieved and the data is currently being 
analysed by third party specialists. DST-1 establishes a new lowest known gas for the Elk and Antelope fields. The forward plan is to 
continue drilling to TD at which time the well will be fully evaluated with third party evaluation of multiple DST results. Elk-4 well 
successfully penetrated the Antelope structure at 7,402 feet (2,256 meters). Gas kick experienced with flow of gas and gas liquids (C1 to 
C5+) to surface. 29/05/08 Currently preparing to run open hole wire line logs followed by DST -2 which will test the open hole from 
7,205 feet (2,196 meters) to 7,586 feet (2,312 meters). Drilled 4 ¾ inch hole from 7,402 feet (2,256 meters) to 7,586 feet, (2,312 meters) 
in limestone formation. After taking a gas kick while drilling at 7,491 feet (2,283 meters) the well was drilled to 7,586 feet (2,312 meters) 
in preparation for logging and testing. Background gas and connection gas (C1 to C5) were observed while drilling this latest hole section 
down to 7,586 feet (2,312 meters) in addition to the gas and condensate flared at surface while circulating out the kick. The preliminary 
results from DST-1 obtained on May 9 and referred to in Drilling Report on May 14, 2008, which results are still subject to the final log 
and lab analysis of the gas and condensate, were as follows: Updated Well Test Results: Reservoir Pressure at 6,149 feet (gauge depth) 
3,587 psia. Formation Flow Capacity 14,000 md ft. Stabilized Gas Flowrate @ current skin 8.3 MMcfd. Condensate Rate 82 Bbl/day. 
Water Rate (apparent load water) 245 Bbl/day. *Calculated Stabilized Gas Flow Rate @ 0 skin +/- 500MMcfd. DST-1 tested the open 
hole from 7,205 feet (2,196 meters) to 7,402 feet (2,256 meters). The pressure analysis indicated extremely high skin damage which is 
believed to be a result of the kill operations using heavy mud and lost circulation material. The calculated stabilized flow is the rate 
expected at the sandface of the reservoir if all the skin damage is cleaned up, which is a relatively simple operation in limestone 
reservoirs. *This calculation must be used with caution as the accuracy of pressure buildup used to determine this value is limited to the 
resolution of the gauges utilized. 11/06/08 SUMMARY: A Canadian company with operations in Papua New Guinea, announced that it 
has concluded Drill Stem Test No.2 at the Elk-4 well in the Antelope structure and is pleased with the extremely positive results. "New 
data from the wellbore continues to surpass Drillsearch's  initial pre-drill expectations and Drillsearch will be looking to target additional 
gas column," stated. Phil Mulacek. Key highlights from DST-2: Gas column height from the highest known gas at Elk-1 is 1,948 feet, an 
increase of 184 feet since DST-1 at Elk-4. Reservoir pressure at 7,507 feet (gauge depth) was 3,692 psia.  Formation flow capacity was 
48,375 millidarcy feet, Gas flowrate was 14.1 million cubic feet per day (with no water). Condensate production rate was 175 barrels per 
day.  Calculated stabilized gas flow rate exceeded 160 million cubic feet per day. The next steps to be undertaken are Drill Stem Test 
No.3 and the evaluation of logs and other test results. DRILLING REPORT: 11/06/08 Currently preparing to perform DST-3 which will 
test the open hole from 7,628 feet (2,325 meters) to 7,815 feet (2,382 meters). Since the last drilling report, DST-2 was performed and the 
well was then deepened from 7,586 feet, (2,312 meters) to 7,815 feet (2,382 meters) in limestone formation. Open hole logging was 
performed over the entire open hole section from 7,205 feet (2,196 meters) to 7,815 feet (2,382 meters). Back ground gas and connection 
gas (C1 to C5)* were observed while drilling this latest hole section down to 7,815 feet (2,382 meters). Results of DST #2: DST-2 was 
performed over the open hole interval from 7,205 feet(2,196 meters) to 7,586 feet (2,312 meters). The preliminary test results are as 
follows: Reservoir Pressure at 7,507 feet (gauge depth) 3,692 psia, Formation Flow Capacity 48,375 md ft. Gas Flowrate 14.1 MMcfd. 
Avg. Condensate Rate 175 Bbl/day. Calculated Stabilized Gas Flow Rate* > 160MMcfd. Sandface Absolute Open Flow 229MMcfd. * 
Estimates with skin adjustment. The flow rates for this test were limited by the capacity of the Drill Stem Testing equipment at surface. 
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The calculated stabilized flow is the rate expected at the sandface of the reservoir if all the skin effects were removed and there were no 
tubular constraints. No formation water was produced during this test. These positive results increase the hydrocarbon column height by 
184 feet, bringing the overall height from the highest known gas at Elk-1 to 1,948 feet. 
 
*The pressure buildup used to determine this value was based on a buildup that was within the accuracy of the gauges utilized. 
 
Set 18 5/8-inch surface casing at 517 feet, (156 meters). Drilled a 17 1/2-inch hole to 1,792 feet (541 meters), followed by setting 13 3/8-
inch casing at 1,789 feet (540 meters). Drilled a 12 1/4-inch hole from 1,789 feet (540 meters) to 3,733 feet (1,127 meters). Set 9 5/8-inch 
casing to 3,717 feet (1,122 meters) and cemented in place. Installed a downhole deployment valve (DDV) within the 9 5/8-inch casing. 
Set 7-inch liner to 6,562 feet (2,000 meters) and cemented in place. Top of liner is at 3,366 feet (1,026 meters). A 5 1/2 inch liner was 
then run down to 7,205 feet (2,196 meters) with the top of liner set at 6,211 feet (1,893 meters). (*note: previous wells drilled in the area 
have experienced background gas, however background gas in no way confirms commercial accumulations of hydrocarbons reached to 
date on this well, until the well is drilled out and testing and logging is completed. The structure may need further geological, geophysical 
and appraisal work before a commercial confirmation of gas reserves.) There is no assurance that any such reserves will be established.) 
Planned Total Depth: Approximately 8,000 feet (2,450 meters). Operator: InterOil subsidiary, SPI (208) Limited. Prospect Description: 
This well is targeting the Puri and Mendi, and Antelope Reef limestone. 29/07/08 InterOil announced that it has concluded Drill Stem 
Testing at the Elk-4 well in the Antelope structure. The results establish a 2,028 feet (618 meters) gas/condensate column in the 
Elk/Antelope reservoirs. Based on these positive results the company will be completing Elk-4 as a producing well. Key Highlights: DST 
No.4 was performed between 7,546 feet (2,300 meters) and 7,628 feet (2,325 meters), which tested matrix porosity, identified on the 
wireline logs and determined condensate volumes. The zone in DST No.4 produced 18 barrels per million cubic feet with no water - an 
increase of 13 bbls/mmcf compared with the results obtained from the top of the reservoir in the Elk-1 well. Total gas column in Elk-4 
well is 541 feet (165 meters). Total gas column from top of known gas at the Elk-1 well to the identified lowest known gas in the Elk-4 
well - increased to 2,028 feet (618 meters) with the lowest known gas at 7,668 feet (2,337 meters). Max stabilized gas flowrate at current 
skin was 10.4 million scf/d, with calculated stabilized gas flow rate at zero skin of 130+ million scf/d and a Calculated Absolute Open 
Flow (CAOF) of over 340 million scf/d. "The test results continue to validate evidence of richer hydrocarbons over the tested interval, 
increasing the value of the Elk/Antelope structure," stated Phil Mulacek, CEO of InterOil. "We are encouraged by the larger gas column 
in the Elk/Antelope structure to 2,028 feet (618 meters). These results confirm the Elk-4 well as a production well for the supply of gas for 
the first train LNG project." 
 
PNG Oil Search Limited Cobra 1AST2 PPL 190 
Status:  Well Finished Spud Date:   Current Depth:  2,826m Target Depth:  3,100m 
Oil Search Limited(62.556%), Murray Petroleum(26.497%), Cue PNG Oil Company(10.947%). 
14/03/08 Due to continued drilling difficulties, a decision was made to abandon the Cobra -1 well and recommence drilling from a newly 
constructed cellar, Cobra -1A. 20/03/08 Cobra-1A well commenced drilling on 19 March 2008 from a newly constructed cellar. The well 
is currently at a depth of 23 metres and drilling ahead in a 20 inch hole. 27/03/08 Cobra-1A is at a depth of 533 metres and drilling ahead 
in a 14 3/4 inch hole. Progress for the week was 510 metres. 03/04/08 Cobra-1A is at a depth of 1,039 metres and awaiting parts required 
for repairs to the rig's top-drive system prior to drilling ahead. Progress for the week was 
506 metres. 11/04/08 Cobra -1A is awaiting parts required for repairs to the rig's top-drive system. Drilling is expected to recommence in 
the next few days. 17/04/08 Cobra 1A is at a depth of 1,155 metres and completing 11 3/4 inch casing operations. During the week, 
repairs to the rig's top drive system were completed and drilling recommenced. 24/04/08 Cobra 1A is at a depth of 1,270 metres and 
drilling ahead in a 10-3/8 inch x 12-1/4 inch hole. The hole is being drilled and opened concurrently, to allow a larger casing size. 
Progress for the week was 115 metres. 01/05/08 Cobra 1A is at a depth of 1606 metres and drilling ahead in a 10-3/8 inch x 12-1/4 inch  
hole. Progress for the week was 336 metres. 09/05/08 Cobra -1A is at a depth of 1,701 metres and setting 9 5/8" casing. Progress for the 
week was 95 metres. 16/05/08 Cobra 1A is drilling ahead at a depth of 2,081 metres. Progress for the week was 380 metres. 23/05/08 
Cobra -1A is at a depth of 2,126 metres and preparing to drill ahead in an 8 1/2 inch hole. Progress for the week was 45 metres. 29/05/08 
Cobra 1A is at a depth of 2,388 metres and changing the bit prior to drilling ahead in an 8-1/2 inch hole. Progress for the week was 262 
metres. 05/06/08 Cobra-1A is at a depth of 2,946 metres and pulling out of the hole for a bit change. Progress for the week was 558 
metres. The secondary Hedinia target has been penetrated and elevated gas readings have been recorded. 12/06/08 Cobra -1A is at a depth 
of 3,100 metres and pulling out of hole in preparation for logging operations. During the week the primary target, the Iagifu Sandstone, 
was encountered and elevated gas readings recorded. Wireline logging will be conducted to ascertain the reservoir fluid content and 
quality in both the Iagifu and the Hedinia sandstones intersected in this well.20/06/08 Cobra -1A well is at a depth of 2,458 metres and 
conducting a wiper trip over the previously drilled section. During the week, poor hole conditions were encountered while coming out of 
the hole, having drilled to 3,100 metres in the Iagifu target interval. Logging-while drilling information indicated possible hydrocarbons in 
the Hedinia Sandstone, but additional wireline logging tools were not able to access the reservoir interval and so the current wiper trip was 
required. During the wiper operation, the hole is simultaneously being enlarged to allow casing to be run, which will secure the long 
section of open hole above the Hedinia and Iagifu sandstones and allow more ready access to drill and log a short section of new hole to 
below the Iagifu. It is expected that casing will be set over the next week and further data be available in the week thereafter. 26/06/08 
Cobra-1A is at a depth of 2,670 metres and cementing 7-5/8 inch  liner. During the week, the 8-1/2 inch hole was enlarged and cleaned 
from 2,458 to 2,670 metres and the 7-5/8 inch liner run. The forward plan is to drill ahead in a 6" hole to below the Iagifu sandstone and 
complete logging over the Hedinia and Iagifu reservoir intervals. 04/07/08 Cobra -1A is at its target depth of 3,202 metres having drilled 
through the target Iagifu sandstone reservoir in 6" hole. The rig is now pulling out of hole and is preparing to conduct the planned open 
hole logging program in order to evaluate the Hedinia and Iagifu reservoir intervals. 10/07/08 Cobra 1A well is at its total depth of 3,202 
metres and running in hole with a fishing assembly to recover a wireline logging tool. Final logging operations are underway and should 
be complete in the next few days at which point a decision will be made on the forward program. 11/07/08 Cobra -1A is at its total depth 
3,202 metres, and running in hole with a fishing assembly to recover a wireline logging tool. Final logging operations are underway and 
should be complete in the next few days at which point a decision will be made on the forward programme. The wireline logging tool has 



www.PetroleumNews.net                                                                                                                                                         PNN Premium Wells Report 

 

PNN Premium Wells Report, July 31 - August 6, 2008, Page 25 
 

been recovered and logging operations are underway. 14/07/08  The participants have decided to sidetrack the Cobra 1A well. As at 14 
July 2008, operations have been completed in Cobra 1A and activity has commenced to drill the Cobra 1AST1 well. The BOP test has 
been completed and preparations are underway to RIH and kick-off the sidetrack. Since the last report the operator, Oil Search has 
successfully recovered the wireline logging tool and completed logging operations to the well total depth of 3202 metres. The deeper 
Iagifu Sandstone is interpreted to be water bearing. Interpretation of the log data has indicated that the shallower Hedina Sandstone may 
contain a significant hydrocarbon column. Due to suspected formation damage, it was not possible to obtain reliable pressure 
measurements in the potential reservoir interval to confirm this interpretation. It was therefore decided to drill a short sidetrack to obtain a 
fresh hole through the Hedinia Sandstone and undertake further evaluation. 17/07/08 Cobra 1A ST1 is was at a depth of 2,701 metres and 
drilling ahead. During the week wireline logging operations were completed to the well total depth of 3,202 metres. Interpretation of the 
wireline logs indicates that the Iagifu Sandstone interval in the well is water bearing, however a hydrocarbon column is indicated as being 
present in the Hedinia Sandstone objective. A short sidetrack well, of around 300 metres, is now being drilled to the base of the Hedinia 
Sandstone objective, so that a program of pressure readings and sampling can take place to confirm the presence and type of hydrocarbons 
in this horizon. The planned total depth of the sidetrack is 2,903 metres. 24/07/08 Cobra 1AST1 is at a depth of 2,914 metres and pulling 
out of hole. Progress for the week was 213 metres. The forward plan is to run logs over the sidetrack section. 25/07/08 Cobra 1AST1 is 
Cobra -1A ST1 is at a total depth of 2,914 metres and pulling out of hole. Progress for the week was 213 metres. The forward plan is to 
run logs over the sidetrack section. 28/07/08 Oil Search reports that the PPL 190 participants have decided to drill a second sidetrack on 
the Cobra 1A well. As at 28 July 2008, operations had been completed on Cobra 1A ST1 and drilling is now underway on Cobra 1A ST2. 
Since the last drilling update, running of logs over the Cobra 1A ST1 sidetrack section has been completed. Interpretation of the log data 
indicates that the targeted Hedinia Sandstone contains an upper and lower sand lobe. The lower lobe is interpreted to be water-bearing. 
The upper lobe is thinner than expected but is interpreted to contain hydrocarbons. It was not possible to obtain reliable pressure 
measurements in the sand to confirm this interpretation. It was therefore decided to drill a further short sidetrack to intersect a thicker 
section of the upper Hedinia Sandstone and undertake further evaluation to confirm the presence and type of hydrocarbons. 01/08/08 
Cobra 1AST2 is at a depth of 2,826 metres and drilling ahead in a 6 inch hole. Progress for the week was 139 metres. 05/08/08 Due to 
mechanical problems at Cobra 1A ST2, the PPL 190 participants have decided to drill a third sidetrack at the Cobra 1A well. As at 0600 
on 5 August 2008, operations were close to completion on Cobra 1A ST2 and drilling will commence shortly at Cobra 1A ST3. Since the 
last report, Cobra 1A ST2 was drilled to a total depth of 2,894 metres and logging-while-drilling logs were acquired prior to the drill pipe 
becoming stuck across the sand interval while pulling out of the hole. Interpretation of the log data indicates the Hedinia sandstone 
interval intersected in Cobra 1A ST2 is both thicker and of better quality than that in Cobra 1A and Cobra 1A ST1. Elevated gas readings 
up to C5 were encountered within the upper section of the Hedinia sandstone but it was not possible to acquire pressure measurements to 
define the presence and type of hydrocarbons. Cobra 1A ST3 will be drilled close to Cobra 1A ST2 and a short liner to cover the interval 
above the sand is being considered to mitigate the problems seen in Cobra 1A ST2. 
 
PNG Oil Search Limited NW Paua-1 ST3 PPL 233 (NW Papua) 
Status:  Well Finished Spud Date:  10-Dec-07 Current Depth:  3,390m Target Depth:  3,600m 
Oil Search Limited(52.5%), ExxonMobil(47.5%). 
13/12/07 NW Paua-1 well commenced drilling on 10 December 2007. The well is currently at a depth of 34 metres in 26 inch  hole and 
cleaning the hole before drilling ahead. 21/12/07 NW Paua-1 is at a depth of 103 metres and drilling out the 18-5/8 inch casing shoe 
before drilling ahead in a 17-1/2 inch hole. Progress for the week was 69 metres. 27/12/07  NW Paua-1 is was at a depth of 1,293 metres 
and drilling ahead in a 17-1/2 inch hole. Progress for the week was 1,190 metres. 03/01/08 NW Paua 1 is at a depth of 1,330 metres and 
drilling ahead in a 12 ¼ inch hole. During the week the 13 5/8 inch casing was run and cemented to 1,324 metres. Progress for the week 
was 37 metres. 17/01/08 NW Paua 1 is at a depth of 2,334 metres and preparing to run an 11 ¾ inch liner. Progress for the week was 509 
metres. 24/01/08 NW Paua-1 is at a depth of 2,334 metres and preparing to drill ahead in a 10-5/8 inch hole. During the week, the 11-3/4 
inch liner was run and cemented in place. 01/02/08 NW Paua-1 is cleaning out cement at 2,100 metres beneath the 11 3/4 inch liner, prior 
to drilling ahead in a 10 5.8 inch hole from the current depth of 2,334 metres. During the week, cementing operations were conducted to 
improve hole integrity, in what appears to be a heavily fractured section. 07/02/08 NW Paua 1 is at a depth of 2,677 metres and drilling 
ahead in a 10-5/8 inch x 12-1/4 inch hole (the hole is being drilled and enlarged to 12-1/4 inches). Progress for the week was 343 metres. 
14/02/08 NW Paua-1 is at a depth of 3,011 metres and attempting to free stuck drillpipe. Progress for the week was 334 metres. 22/02/08 
NW Paua 1 is preparing to side track. During the week, attempts to recover the drilling assembly were  unsuccessful and cementing 
operations were undertaken in preparation for sidetracking. 28/02/08 NW Paua 1 ST1 IS at a depth of 2,058 metres and engaged in hole-
opening operations prior to drilling ahead. During the week, a sidetrack was kicked off at 1,912 metres after earlier mechanical problems 
and updated geological information. 06/03/08 NW Paua-1 is at a depth of 2,058 metres. During the week, the first sidetrack, ST1, was 
unsuccessful in gaining departure from the original hole and was plugged back. A second sidetrack, ST2, commenced drilling and this has 
successfully departed from the original hole and is being directionally steered to the downhole target. Current operations are running in 
hole prior to drilling ahead to the next casing point. 20/03/08 NW Paua-1ST2 is at a depth of 2,850 metres and undertaking fishing 
operations. Progress for the week was 209 metres. 27/03/08 NW Paua-1 ST3 is at a depth of 2,283 metres and drilling ahead. During the 
week, drilling equipment was lost in the sidetrack-2 (ST2) hole prior to casing which necessitated a further sidetrack. 03/04/08 NW Paua-
1 ST3 is at a depth of 2,558 metres and drilling ahead. Progress for the week was 275 metres. 10/04/08 NW Paua-1 ST3 is at a depth of 
2,607 metres and preparing to drill ahead into the target reservoir section. Progress for the week was 49 metres. During the week, 9-5/8 
inch casing was run and cemented in place. 17/04/08 NW Paua-1 ST3 is at a depth of 2,883 metres and drilling ahead in an 8 1/2 inch x 9 
7/8 inch hole. The hole is being drilled and opened concurrently to allow a larger casing size. Progress for the week was 276 metres. 
24/04/08 NW Paua 1 ST3 is at a depth of 3,026 metres and drilling ahead in an 8-1/2 inch hole. Progress for the week was 143 metres. 
01/05/08 NW Paua 1 ST3 is at a depth of 3,085 metres and running 7-5/8 inch  liner. During the week the well was drilled to section TD 
and logs have been acquired. Progress for the week was 59 metres. 15/05/08 NW Paua-1 ST3 is at a depth of 3,226 metres and running in 
hole to drill ahead. Progress for the week was 141 metres. The top of the Toro Formation has been drilled. Elevated gas readings and oil 
shows were recorded. A full log evaluation will be carried out once the rest of the Toro and the deeper Digimu Sandstone have been 
drilled. 22/05/08 NW Paua 1ST3 is at a depth of 3,390 metres and preparing to pull out of hole for logging of the Toro and Digimu 
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sandstones. Progress for the week was 164 metres. During the week, the lower part of the Toro Formation (Toro C) and the deeper 
Digimu Sandstone were drilled. High gas readings and oil shows were recorded in Toro C sandstone. A full log evaluation will now be 
carried out to establish the importance of these shows. The forward plan will be determined once the results of the logging operations are 
known. 29/05/08 During the week, logging of Toro and Digimu sandstones in NW Paua 1 ST3 well commenced. The logging program 
was interrupted when a logging tool was lost downhole. The data acquired from this tool before it was lost confirmed the presence of 
hydrocarbons in the Toro reservoir. Logging is expected to resume shortly, to acquire the final logs necessary to ascertain the 
producibility of the reservoir. 05/06/08 Logging operations on NW Paua-1 are continuing. During the week pressure measurements were 
taken in the Toro and Digimu sands and fluid sample collection was attempted in the Toro. Logging has been prolonged due to tools being 
conveyed using drillpipe. The pressure gradients in the Toro sandstone are not conclusive due to the variable data quality. Pressurised 
samples have been recovered and will be examined shortly. 12/06/08 Reservoir logging in NW Paua 1 ST3 well has been completed. Over 
the past week, an extensive program of pressure and fluid sampling has been conducted in the Toro C sandstone. Although good oil shows 
and high gas readings were observed during drilling of this interval and the wireline logs suggested hydrocarbon saturations of up to 50%, 
the samples were composed primarily of water with a small quantity of oil. The samples are believed to be representative of the formation 
fluid and reflect a pre-existing oil accumulation which has subsequently been breached. A full evaluation of the well results is being 
undertaken to understand the mechanisms involved and the remaining potential of this structure. 
 
NZ Origin Energy Resources (Kupe) Ltd Momoho-1 Kupe Field 

Status:  Abandoned Spud Date:   Current Depth:  3145m Target Depth:  3145m 
Origin Energy Resources (Kupe) Ltd(TextOwnership), Genesis Power(TextOwnership), New Zealand Oil & Gas Ltd(TextOwnership), Mitsui E & P 
(New Zealand) Ltd(TextOwnership). 
Offshore well. Drilling by ENSCO-107 rig. 17/06/08  Momoho-1 has commenced drilling. 18/06/08 The 18 1/2 inch hole was drilled to 
180 metres and the 30 inch casing was set and cemented. The 22 inch hole section was drilled to a final depth of 561 metres. 26/06/08 The 
following operations have been completed on Momoho 1: The 22 inch section was drilled to a final depth of 561 metres. The 18-5/8 inch 
casing has been run and cemented as programmed. The Blow-Out Preventers (BOP's) have been installed and the 17 inch section is 
currently being drilled at 1,355 metres.  Over the coming week, the rig is expected to complete drilling the 17 inch hole section and run 
the 13-3/8 inch casing. 02/07/08 The 17 inch section has been drilled to a final depth of 1,845 metres. The 13-3/8 inch casing has been run 
and cemented as programmed. The Blow-Out Preventers (BOPs) are currently being pressure tested. Over the coming week, the rig is 
expected to drill the 12-1/4 inch section and run the 9-5/8 inch casing. 07/07/08 Momoho-1 has reached a depth of 2898 metres and the 
drill crew is preparing to pull out of hole prior to running 9 5/8 inch casing. The well encountered good gas shows upon penetration of the 
primary Farewell Formation reservoir target at 2896 metres. Although the presence of gas shows is encouraging, it is not possible to 
comment on their commercial significance until the well has drilled through the entire reservoir and logs are acquired over this section. 
10/07/08  The 12-1/4 inch section was drilled to a final depth of 2,898 metres in Momoho-1.  The 9-5/8 inch casing is currently being run. 
Over the coming week, the rig is expected to complete running and cementing the 9-5/8 inch casing, drill the 8-1/2 inch section and 
acquire wire-line logs over the primary reservoir target (Farewell Formation). 17/07/08 Momoho-1 has discovered a small gas condensate 
pool within thin, good quality sandstones of the Palaeocene Farewell Formation, the third indication of hydrocarbons along this structural 
trend. Previously reported good gas indications recorded from the top of the primary reservoir, the Farewell Formation (2896 metres 
measured depth from rotary table (MDRT)), have now been confirmed by wireline logging and pressure and fluid sampling. Preliminary 
Interpretation indicates that the well has intersected a gross gas condensate column over the interval 2896 to 2921 metres. The 
accumulation is located on the crest of the Momoho anticline, on the southwestern side of a central fault. Given the presence of gas 
condensate at Momoho 1, gas nearby at Kupe South 4 (2.5 keto the northeast) and oil at Kupe South 5 (1.2 km to the south), potential 
remains for hydrocarbons to be trapped within a large closure on the northeastern, downthrown side of this fault. Evaluation of this 
portion of the Momoho anticline will be considered at a future date by the Joint Venture once the full implications of Momoho 1 have 
been considered. Further studies will be undertaken to determine whether it may be possible to contemplate a development combining 
these existing and potential hydrocarbon accumulations. Momoho 1 reached a total depth of 3145 metres on 14 July and upon completion 
of the current evaluation program, will be plugged and abandoned. It is expected the rig will be released early next week, subject to a 
suitable weather window. 24/07/08  The following plug and abandonment operations have been completed on Momoho 1: A two stage 
cement plug has been placed across the entire open-hole section from 3,145 metres back to 2,767 metres, 116m inside the 9-5/8 inch 
casing. The plug was pressure tested to 1550 psi and tagged to verify the depth. The 9-5/8 inch, 13-3/8 inch, 18-5/8 inch and 30 inch 
casing strings have been cut sequentially, just below the seabed and the surplus casing removed. The rig is currently waiting for 
appropriate weather conditions to set the final surface cement plug and conduct a seabed survey, prior to jacking down and moving off 
location. The next suitable window is expected towards the end of the week.  31/07/08 The rig is waiting for appropriate weather 
conditions to set the final surface cement plug and conduct a seabed survey, prior to jacking down and moving off location. A suitable 
window is expected early next week. 
 
Thailand Pan Orient Energy NS3-D1 ST Na Sang 

Status:  Well Finished Spud Date:   Current Depth:  928m Target Depth:   
Carnarvon Petroleum NL(TextOwnership), Pan Orient Energy(TextOwnership). 
07/05/08  NS3-D1 ST is currently drilling ahead at a depth of 928 metres within a volcanic tuff above the main volcanic target zone. Lost 
circulation of approximately 200bbls/hr has been encountered in the volcanic tuffs that sit immediately above the main volcanic target 
zone. NS3-D1 ST will deviate north of the original NS3-D1 well bore and is projected to drill an approximately 300 metre horizontal 
section of the main target volcanic. As part of this operation, the original NS3-D1 well bore has been abandoned and will be replaced by 
this new, horizontal side track. 28/05/08 NS3-D1 ST has been tested at stabilised rates of approximately 1,650 bopd with a water cut of 
0.38% over an approximately three day period. At the end of this initial test period, water cuts increased to as high as 20& before the well 
was chocked back. Currently the well is restricted to approximately 180 bopd with a 20% water cut while determining if the water 
production originates from the more than 3,800 bbls of drilling water that was lost while drilling or coming up a large fracture system. A 
number of options will be considered to optimise production depending on the final analysis of results. 
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Louisiana Petsec Energy Ltd WP Miles Timber-1 Moonshine 
Status:  Well Finished Spud Date:  14-Jun-08 Current Depth:  4,022m Target Depth:  4022m 
Petsec Energy Ltd(80%). 
Onshore well. 17/06/08 WP Miles Timber-1 spudded on 14 June 2008. 29/07/08 WP Miles Timber-1 reached a total depth of 4,022 
metres and has intersected five net feet of gas and condensate pay. A lilner will now be run and the well then completed and tested using a 
workover rig. 
 
QLD Queensland Gas Company Kathleen-1 ATP 651P 

Status:  Well Finished Spud Date:  03-Apr-08 Current Depth:  780.5m Target Depth:  780.5m 
Queensland Gas Company(TextOwnership), BG International(TextOwnership), Lucas Energy(TextOwnership). 
Onshore well. Drilling by Des Caling Rig-3. 09/04/08 Kathleen-1 spudded on 3 April 2008. The rig is currently coring ahead at 222.5 
metres. 16/04/08 Kathleen-1 is currently coring ahead at 528.45 metres. 22/04/08 Kathleen-1 is currently coring ahead at 756.45 metres. 
25/04/08 Kathleen-1 reached a total depth of 780.5 metres. After wireline logging and testing, the well will be suspended for possible 
conversion to a monitoring well. 
 
QLD Queensland Gas Company Lauren-33 ATP 620P (Lauren) 
Status:  Well Finished Spud Date:  04-Jul-08 Current Depth:  642m Target Depth:  642m 
Queensland Gas Company(TextOwnership), BG International(TextOwnership), Origin Energy CSG Ltd(TextOwnership). 
Onshore well. Drilling by Ensign International Energy Services Rig-34. 09/07/08 Lauren-33 spudded on 4 July 2008. Lauren-33 reached a 
total depth of 642 metres after intersecting 22.9 metres of coal in the Juandah and Taroom Coal Measures and Tangalooma Sandstone. 
The rig is currently under-reaming. 
 
QLD Queensland Gas Company Maire Rae-1 ATP 621P 

Status:  Well Finished Spud Date:  23-Feb-08 Current Depth:  548 m Target Depth:   
Queensland Gas Company(80%), BG International(20%). 
Onshore well. Drilling by Ensign International Energy Services Rig-34.  26/02/08 Maire Rae-1 spudded on 23 February 2008. The well is 
currently drilling ahead at 548 metres. 29/07/08 Maire Rae-1 intersected 17.1 metres of net coal in the Juandah Coal Measures, 0.2 in the 
Tangalooma and 5.9 in the Taroom Coal Measures. Three DST's were performed to confirm commercial permeability in the upper and 
lower Jundah Coal Measures and the Taroom Coal Measures. 
 
United 
States 

Red Fork Energy Fuss 1-33 West Tulsa 

Status:  Well Finished Spud Date:  10-May-08 Current Depth:   Target Depth:   
Red Fork Energy(TextOwnership). 
Onshore well. 14/05/08 Fuss 1-33 spudded on 10 May 2008. Drilling ahead. 29/07/08 Fuss 1-33 is awaiting test. 
 
United 
States 

Red Fork Energy Redfork 1-20 Osage project 

Status:  Well Finished Spud Date:  14-Jun-08 Current Depth:  2,205ft Target Depth:  2,205ft 
Red Fork Energy(100%). 
Onshore well. 16/06/08 Redfork 1-20 has spudded on 14 June 2008. 24/06/08 Redfork 1-20 reached a total depth of 2,205 feet. Sample 
description and log analysis indicate potential hydrocarbon pay in five separate zones, all with very good commercial production 
potential. Well is being prepared for production testing. ample description and log analysis has highlighted five hydrocarbon bearing 
zones (Prue Sand, Redfork Sand, Mississippi Limestone and the Wilcox and Tyner Sands). Casing has been run through all potentially 
productive zones and cemented. Importantly the Wilcox and Tyner Zones were intersected in this well, extending the potential of these 
reservoirs by approximately half a mile. Both zones exhibited production potential. The Wilcox produced a good show of oil and gas in 
the samples, with gross pay of approximately 10 feet (approximately 5 feet thicker than what was encountered in the nearest off-set well). 
The Tyner (which appears to be somewhat thinner in this location) also had a show of oil and gas. All of the zones highlighted above have 
demonstrated production potential in this field and significantly the Company is currently producing from both the Prue and Redfork 
Sands. The discovery of the Mississippi Limestone in this well is also very encouraging with logs on nearby analogue wells producing 
tests of up to 1MMcfg/day. The Company will now design and schedule completions in both the Wilcox and Tyner Sands in preparation 
for a production test. Alternatives for twin wells from this drilling pad to exploit shallower gas zones (Prue Sand, Redfork Sand and 
Mississippi Limestone) are currently being considered. 
 
Turkey Red Fork Energy Redfork 5-29A Osage project 
Status:  Well Finished Spud Date:  28-Jul-08 Current Depth:  521ft Target Depth:  521ft 
Red Fork Energy(100%). 
29/07/08 Red Fork Energy is pleased to announce that the first shallow Dawson Coal test has produced a show of gas. Redfork #5-29A 
well was spudded on July 28, 2008 and the well reached target depth of 521 feet on the same day. This is the first well drilled by the 
Company specifically to test the shallow Dawson Coal which is a recognised producer in the region. Logs and sample analysis have not 
yet been completed and the well is currently being prepared for production casing to be run and cemented, however the well did produce a 
strong show of gas from an open hole test after the Dawson Coal was cut. This rig is now being moved to the next well in this program 
(the Redfork #3-29A well), which will be spudded on July 29, 2008. 
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Vietnam Santos Limited Chim Ung-1 Nam Con Son Basin 
Status:  Abandoned Spud Date:   Current Depth:   Target Depth:   
Santos Limited(TextOwnership). 
25/07/2008  Chim Ung-1 - oil shows. plugged and abandoned. 
 
QLD Santos Limited Fairview-90 PL 91 (Fairview) 

Status:  Well Finished Spud Date:  16-Jul-08 Current Depth:   Target Depth:   
Santos Limited(TextOwnership). 
Onshore well. Drilling by Mitchell-150.  22/07/08 Fairview-90 spudded on 16 July 2008. 29/07/08 Fairview-90 has reached a total depth 
of 755 metres and has been cased and suspended as a CSG well. 
 
QLD Santos Limited Grafton Range-30 PL 4 (Pine Ridge) 
Status:  Well Finished Spud Date:  16-Jul-08 Current Depth:   Target Depth:   
Santos Limited(100%). 
Onshore well. Drilling by Atlas drilling rig.  29/07/08 Grafton Range-31 spudded on 16 June 2008. The well has reached a total depth of 
621 metres and has been cased and suspended as a CSG well. 
 
QLD Santos Limited Grafton Range-31 PL 4 (Pine Ridge) 

Status:  Well Finished Spud Date:  16-Jun-08 Current Depth:   Target Depth:   
Santos Limited(100%). 
Onshore well. Drilling by  Atlas-1/Mitchell-151.  22/07/08 Grafton Range-31 spudded  on 16 June 2008.  29/07/08 Grafton Range-31 has 
reached a total depth  of 625 metres and has been cased and suspended as a CSG well. 
 
SA Santos Limited Mayfield-2 PL 13 (Grafton) 
Status:  Abandoned Spud Date:   Current Depth:   Target Depth:   
Santos Limited(TextOwnership). 
CSG Core hole. Drilling by Mitchell-107 rig.  15/07/08 Mayfield-2 spudded on 6 July 2007.  29/07/08 Mayfield-2 has reached a total 
depth of 674.3 metres. The well has been plugged and abandoned. 
 
SA Santos Limited Merrimelia-61 PPL 177 (Charo) 

Status:  Well Finished Spud Date:   Current Depth:  1950m Target Depth:  1950m 
Santos Limited(TextOwnership). 
Oil Appraisal Well.  02/01/07 Merrimelia-61 is currently at a depth of 764 metres. Pressure testing BOPs. 09/01/08 Merrimelia-61 is 
currently at a depth of 1465 metres. Drilling ahead in Early Cretaceous sediments. 16/01/08 Merrimelia-61 has reached a target depth of 
1950 metres. Cased and suspended as future oil producer. The Operator interprets 4.5 metres of oil pay in the Birkhead Formation. 
 
QLD Santos Limited Mudera-14 RE-1 PPL 22 (Mudera) 
Status:  Well Finished Spud Date:   Current Depth:  1031 Target Depth:   
Beach Petroleum Ltd(20.21%), Santos Limited(66.60%), Origin Energy Limited(13.19%). 
Onshore well. Drilling by PDI-709. 15/04/08 Mudera-14 spudded on 14 April 2007 and is currently at 324 metres. Waiting on repairs. 
28/04/08 Mudera-14 has reached a depth of 3,392 ft. The well has been suspended for future re-entry.  17/07/08 Re-entry, preparing to 
drill to total depth. 23/07/08 Mudera-14 RE-1 is at a target depth of 1162 metres. The well has been cased and suspended as a future 
Coorikiana Formation gas producer. 
 
QLD Santos Limited Mudera-15 PPL 22 (Mudera) 

Status:  Well Finished Spud Date:   Current Depth:   Target Depth:   
Beach Petroleum Ltd(20.21%), Santos Limited(66.60%), Origin Energy Limited(13.19%). 
Onshore well. Drilling by PDI-709 RIG.  22/07/08 Mudera-15 spudded on 16 July 2008.  In progress.  23/07/08  Mudera-15 is at a target 
depth of 1139 metres. Running production casing.Mudera-15 is to be cased and suspended as a future Coorikiana formation gas producer. 
 
SA Santos Limited Mudera-16 PPL 22 (Mudera) 
Status:  Well Finished Spud Date:   Current Depth:  1166m Target Depth:  1166m 
Beach Petroleum Ltd(20.21%), Santos Limited(66.60%), Origin Energy Limited(13.19%). 
Onshore well.  30/07/08 Mudera-16 has reached a total depth of 1166 metres. Preparing to run wireline logs. 05/08/08 Mudera-16 is at 
target depth and has been cased and suspended as a CSG well. 
 
VIC Santos Limited Pecten East-1 VIC P-44 (Henry) 
Status:  Abandoned Spud Date:  23-Jun-08 Current Depth:  1,993m Target Depth:   
Santos Limited(50%), Mittwell Energy Resources(25%), Australian Worldwide Exploration Ltd(25%). 
Offshore Gas well. Drilling by Ocean Patriot.  25/06/08  Pecten East-1 spudded on 23 June 2008 and is currently drilling ahead at 310 
metres. 01/07/08  Pecten East-1 is preparing to drill ahead at a depth of 630 metres after running and cementing 13 3/8 inch casing. 
09/07/08 Pecten East-1 well is running wireline logs at a depth of 1,993 metres. Gas shows encountered in the well over the interval 1,865 
to 1,942 metres were evaluated by logs and pressure testing and were proven to be residual. Progress for the week was 1,363 metres. The 
well targeted two separate objectives and was drilled in a down dip position on the Waarre A sand, which is the reservoir at the Henry gas 
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field and the objective at Netherby-1. The joint venture is considering a separate crestal well to fully evaluate the Pecten East structure. 
Pecten East-1 was the first well in the current drilling program, which will target additional gas reserves in the offshore Otway Basin. The 
Netherby-1 exploration well and the Henry-2 development well will follow immediately after Pecten East.  25/07/08 Subsequent to the 
end of the quarter, the well encountered water bearing sands within the Waaree Formation primary target and was plugged and 
abandoned. The rig has now commenced drilling the Netherby-1 well. 
 
QLD Santos Limited Turkey Creek-6 PL 67 (Turkey Creek) 
Status:  Well Finished Spud Date:  14-Jul-08 Current Depth:   Target Depth:   
Santos Limited(TextOwnership). 
Onshore well. Drilling by Mitchell-152.  22/07/08 Turkey Creek-6 spudded on 14 July 2008. 29/007/08 Turkey Creek-6 has reached a 
total depth of 640 metres. The well has been cased and completed as a Gas well. 
 
SA Santos Limited Yebna-1 PL 232 

Status:  Well Finished Spud Date:  04-Jul-08 Current Depth:   Target Depth:  1319.7 
Santos Limited(TextOwnership). 
Onshore well. Drilling by EWG-101. 15/07/08 Yebna-1 spudded on 4 July 2008. 29/07/08 Yebna-1 has reached a total depth of 1328 
metres. The well has been cased and suspended as a CSG well. 
 
SA Stuart Petroleum Ltd Brew-1 PEL 113 (Brew) 
Status:  Abandoned Spud Date:  14-Jul-08 Current Depth:  2151m Target Depth:  2250m 
Stuart Petroleum Ltd(100%). 
Onshore well. Drilling by Century Rig 3. 14/07/078  Brew-1 spudded on 14 July 2008. 15/07/08 Brew-1 is currently drilling a 12 1/4 inch 
hole at 683 metres. 16/07/08 The 12 1/4 inch surface hole has been drilled to 756 metres. The rig is preparing to run 9 5/8 inch surface 
casing. 17/07/08 Brew-1 is currently at 765 metres. Installing Blow Out Preventors. 18/07/08 Brew-1 is currently at a depth of 824 metres. 
Drilling 8 1/2 inch hole. 21/07/08 Brew-1 is currently directionally drilling in the Hutton Sandstone at 1702 metres. The directional 
drilling equipment was picket up at 1648 metres and hole is being deviated in accordance with the program.22/07/08 Brew-1 is at a depth 
of 1828 metres and is currently directionally drilling in the Patchawarra Formation. 23/07/08 Brew-1 is currently drilling ahead in the 
Patchawarra Formation at 1924 metres. 24/07/08 Brew-1 is directionally drilling at an angle of 30 degrees to vertical in the Patchawarra 
Formation at 2040 metres. 25/07/08 Brew-1 is currently drilling in the Patchawarra Formation at 2151 metres and maintain a 30 degree 
deviation from vertical. 28/07/08 Brew-1 has been drilled to a total depth of 2,321 metres. Wireline logs have been run. Interpretation of 
the log data indicates no economic hydrocarbons are present and the well will now be plugged and abandoned. 
 
United 
States 

Sundance Energy Ltd Paul 1-15 North Washington 

Status:  Well Finished Spud Date:  01-May-08 Current Depth:  10,260ft Target Depth:  10,260fr 
Sundance Energy Ltd(TextOwnership), Deka Exploration, Inc.(TextOwnership). 
Vertical test well. 04/06/08 Paul 1-15 spudded on 1 May 2008. The well is currently drilling ahead at 8,822 ft (2,689 metres) with a total 
estimated target depth of 9,720 ft (2,962 metres). The well has encountered good oil shows in the Osborne Sand and the Upper and Lower 
Hutton Limestones, which are secondary targets within the prospect. 30/07/08 Paul 1-15 has reached a target depth of 10,260 ft (3,127 
metres). The 5 1/2 inch production casing was successfully installed and cemented. Analysis of mud and open hole logs identified 
prospective pay zones in the Osborne (25ft (7.6 metres), the Hutton (44 ft (13.4 metres), the Viola (22 ft (6.7 metres) and the Mclish (6ft 
(1.8 metres). It is anticipated that completion of this well will commence in August 2008 as soon as a rig becomes available. 
 
QLD Sunshine Gas Ltd Lacerta-32 ATP 795 P (Lacerta Coal Seam) 
Status:  Suspended Spud Date:   Current Depth:  408m Target Depth:   
Sunshine Gas Ltd(100%). 
CSG Core-hole. Drilling by Mitchell 123.  14/08/07 Lacerta-32 is coring ahead in the Walloon Coal Measures at 408 metres. 21/08/07 
Lacerta 32 has been drilled to total depth, logged and suspended pending completion as a pressure monitor well. The rig then moved to 
Lacerta 36. 
 
United 
States 

TNT Engineering LL Austin-10 White Eagle 

Status:  Well Finished Spud Date:   Current Depth:  3,380ft Target Depth:  3,380ft 
TNT Engineering(TextOwnership), Amadeus Energy Ltd(TextOwnership). 
27/02/08 LL Austin-10 spudded on 21 February 2008 and progressed to target depth on 26 February 2008. Logging operations will 
commence today. 05/03/08 LL Log analysis has confirmed potential pay zones in the Tarkio, Topeka, Plattsmouth, Toronto, LKC 
(multiple zones) and Arbuckle. The operators will complete in the Arbuckle initially to test an interval of 30 ft that appears to be oil 
saturated. 
 
WA Woodside Ltd Snarf-1 WA-275P 
Status:  Abandoned Spud Date:  02-Jun-07 Current Depth:   Target Depth:  3,298m 
BHP Billiton(20%), ChevronTexaco(20%), Woodside Ltd(25%). 
Exploration Well. 19/07/07 The top hole sections of the well have been drilled and suspended. It is currently planned that a rig will return 
to drill the bottom hole section later in the year. 24/07/07 Drilling suspended. Waiting on rig to continue drilling. 22/04/08 Waiting on rig 
to continue drilling. 29/04/08 Re-entry to continue drilling Snarf-1 is planned for the second quarter of 2008. 25/07/08 Dry hole. Plugged 
and abandoned. 
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United 
States 

 3D Red Oak LeFlore (Red Oak) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Grand Gulf Energy Ltd(10%). 
10/03/08 Scheduled to spud in 2008. 
 
United 
States 

 3D Spiro LeFlore (Red Oak) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:  9,000 ft 
Grand Gulf Energy Ltd(10%). 
10/03/08 Scheduled to spud in 2008. 
 
United 
States 

 Bastian Bay Plaquemine (Bastian Bay) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Grand Gulf Energy Ltd(25%). 
29/04/08 Scheduled to be drilled in 2008. 
 
Texas Acclaim Exploration NL Galverston Bay Test Well Galverston Bay Tract 100-3 
Status:  Planned Spud Date:   Current Depth:   Target Depth:  11.895ft 
Acclaim Exploration NL(TextOwnership). 
14/05/08 Scheduled to be drilled in 2008. 
 
Texas Acclaim Exploration NL Wood Gas Unit No 1 Maria Prospect 

Status:  Planned Spud Date:   Current Depth:  1 Target Depth:  14,000ft 
Acclaim Exploration NL(TextOwnership). 
14/05/08 Scheduled to be drilled in 2008. 
 
SA Adelaide Energy Ltd Pirie-1 PEL 105 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Adelaide Energy Ltd(TextOwnership), Austin Exploration Ltd(TextOwnership). 
06/05/08 Pirie-1 is scheduled to be drilled in the third quarter of 2008. 
 
NT AED Oil Puffin-11 AC P-22 (Puffin) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
AED Oil(40%), Sinopec(60%). 
14/01/08 Scheduled to be drilled in 2008. 
 
Texas Antares Energy New Taiton -1 Lower Wilcox Prospect 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Antares Energy(TextOwnership). 
Onshore well. 
 
United 
States 

Antares Energy Outlar-2 Wharton County, (CICO) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
CICO Oil and Gas Company(TextOwnership), Antares Energy(TextOwnership). 
27/02/08 Outlar-2 is scheduled to be drilled in 2008. 
 
VIC Anzon Australia Ltd Basker-Manta wells-Gummy VIC/L27 

(Basker/Manta/Gummy) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Anzon Australia Ltd(50%), Beach Petroleum Ltd(50%). 
07/07/07 Four development wells (Basker, Manta and Gummy) to be drilled in November/December 2008. 
 
WA Apache Energy Dibbler-1 WA 334P 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Apache Energy(80%), Tap Oil Limited(20%). 
05/08/08 Dibbler-1 is scheduled to be drilled in the third quarter of 2008. 
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VIC Apache Energy Gippsland-8 VIC-P59 (Apache) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Apache Energy(TextOwnership). 
Offshore well. Drilling by Ocean Patriot Semi-Submersible.  19/12/07 Apache is scheduled to drill 8 wells when the Ocean Patriot arrives 
mid-year 2008. 
 
WA Apache Energy Lee-4 TL/1 (Harriet JV) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Tap Oil Limited(12.2229%), Apache Energy(68.5%), Kufpec Australia Pty Ltd(19.2771%). 
05/08/08 Scheduled to be drilled in 2008. 
 
VIC Apache Energy Wasabi-1  (Gippsland-3 well 

project) 
Vic-P58 (Apache) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Apache Energy(100%). 
Offshore well. Drilling by West Triton jack-up rig.  Part of 11 well Gippsland campaign by Apache. 30/01/08 No spud date set. 
 
United 
States 

AusTex Oil Ltd Cato-2 (Re-Entry) Lancaster Lease 

Status:  Planned Spud Date:   Current Depth:   Target Depth:  3,100ft 
AusTex Oil Ltd(100%). 
31/03/08 Cato-2 was originally drilled in 1921, produced from the Wilcox Sands and plugged during the 1930s. This site is located on the 
east-west seismic line which was completed in February 2008 and will test deeper structures identified by the geophysicist. Target Depth  
for Cato-2 is approximately 3,100 feet. 
 
United 
States 

AusTex Oil Ltd Grady Steil Lancaster Lease 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
AusTex Oil Ltd(100%). 
Disposal Well. 
 
Texas Austin Exploration Ltd Polecat-1 Polecat Creek Prospect 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Austin Exploration Ltd(TextOwnership). 
Onshore well. 
 
NZ Austral Pacific Energy Ltd Kahili-2 PMP 38153 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Austral Pacific Energy Ltd(45%), Tap Oil Limited(30%), IRM (Malaysia) Inc(25%). 
08/04/08 Scheduled to be drilled in 2008. 
 
NZ AWE New Zealand Pty Ltd Barque-1 PEP 38259 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
AWE New Zealand Pty Ltd(40%), Beach Petroleum Ltd(20%), Anzon Energy Ltd(15%). 
Offshore well 
 
VIC Bass Strait Oil Company Moby-2 VIC/P47 (Moby) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Bass Strait Oil Company(40%), Moby Oil & Gas Ltd(35%), Eagle Bay Resources(25%). 
Offshore well. Drilling by Ocean Patriot. 
 
VIC Beach Petroleum Ltd Fermat-1 VIC/P46 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Beach Petroleum Ltd(50%), Mittwell Energy Resources(25%), Essential Petroleum Resources Limited(25%). 
Onshore well. 05/06/07 Scheduled to be drilled in 2008. 
 
TAS Beach Petroleum Ltd Peejay-1 T/39P 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Beach Petroleum Ltd(TextOwnership). 
05/08/08 Peejay-1 is scheduled to be drilled in the fourth quarter of 2008. 
 
TAS Beach Petroleum Ltd Spikey Beach -1 T/38P (Spikey) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Beach Petroleum Ltd(TextOwnership). 
05/08/08 Spikey Beach-1 is scheduled to be drilled in the fourth quarter of 2008. 
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QLD Beach Petroleum NL Gumla & Mt Bellalie wells ATP 269P 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Beach Petroleum NL(46.95%), Entek Energy(28.15%), IOR Energy PL(20.00%), Santos Limited(4.90%). 
No spud date set. 
 
QLD Blue Energy Ltd Indigo-1 and Indigo-3 ATP 818P 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Blue Energy Ltd(100%). 
Onshore CBM well.  20/03/08 Indigo-1 and Indigo-3 are contingent upon the results of Indigo-2. 
 
QLD Bow Energy Ltd Carnarvon-2 Don Juan CSG JV 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Bow Energy Ltd(55%), Victoria Petroleum NL(45%). 
Onshore well. 01/08/08 Rig is en route to site. 
 
QLD Bow Energy Ltd DON JUAN WELLS ATP 593 (Don Juan JV) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Victoria Petroleum NL(45%), Bow Energy Ltd(45%), Roma CBM PL(10%). 
05/08/08 Wells are to be drilled on the Don Juan prospect in August, September, October, November and December 2008. 
 
QLD Bow Energy Ltd Orallo South-2 Don Juan CSG JV 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Bow Energy Ltd(55%), Victoria Petroleum NL(45%). 
04/04/08  Orallo South-2 is scheduled to be drilled after completion of operations at Orallo North-3. 
 
Gulf of 
Mexico 

Buccaneer Energy Ltd SL 103230-4 (Pompano) Brazos Block 446L SE/4 
(Pompano) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Elixir Petroleum Ltd(TextOwnership), Buccaneer Energy Ltd(TextOwnership), Baron Petroleum Inc.(TextOwnership), Streamline Exploration 
Inc(TextOwnership). 
Offshore well. Drilling rig contract with Hercules Offshore, Inc. 09/07/08 Drilling of SL 103230-4 has been delayed until August due to a 
delay on the rig's current job. 
 
Thailand Carnarvon Petroleum NL Nong Bua-1 (Redrill) L20/50 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Sun Resources NL(TextOwnership), Carnarvon Petroleum NL(TextOwnership). 
29/02/08 Nong Bua-1 was drilled in 1982. Nong Bua-1 intersected significant oil show which Carnarvon believes were not fully tested. 
Over the next 12 months, Carnarvon will reprocess all seismic data within the permit and record a high resolution aeromagnetic  survey, 
which, together, will provide a 3 dimensional view of the subsurface. This will enable the recordings of new seismic in the most 
prospective part of the concession and drilling of at least one well within the first three year obligation period. 
 
NT Central Petroleum Ltd Dune-1 EP 97 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Central Petroleum Ltd(TextOwnership). 
21/08/07 No spud date set. 
 
NT Central Petroleum Ltd Johnstone-1 EP 115 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Central Petroleum Ltd(TextOwnership). 
07/03/07 Contingent well. 
 
NT Central Petroleum Ltd Magee-1 EP 82 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Central Petroleum Ltd(TextOwnership). 
07/03/08 Contingent well. 
 
NT Central Petroleum Ltd Mt Kitty-1 EP 125 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Central Petroleum Ltd(TextOwnership). 
Onshore well. Drilling by Hunt Rig-2. 08/02/08  Scheduled to be drilled in the third quarter of 2008. 
 
NT Central Petroleum Ltd Oooraminna-2 EP 82 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
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Central Petroleum Ltd(TextOwnership). 
Onshore well. Drilling by Hunt Rig-2  10/12/07  Scheduled to be drilled in 2008. 
 
NT Central Petroleum Ltd Simpson-1 EP 97 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Rawson Resources Ltd(60%), Central Petroleum Ltd(TextOwnership). 
Onshore well. Drilling by Hunt Rig-2. 05/06/08  Simpson-1 is scheduled to be drilled after Blamore-1. 
 
NT Central Petroleum Ltd Waterhouse-1 EP 112 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Central Petroleum Ltd(TextOwnership). 
07/03/08 Contingent well. 
 
United 
States 

Comet Ridge Limited Bull 42-4 Florence Oilfield 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Comet Ridge Limited(39%). 
Drilling by Xtreme Coil Drilling Corp.  25/03/08 Location preparations are scheduled to commence in April 2008. 
 
Turkey ConocoPhillips Phoenix-1 NT P-61 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Santos Limited(40%), ConocoPhillips(60%). 
Gas well. 
 
NT Coogee Resources Wisteria-1 AC P-32 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Westranch Holdings Proprietary Limited(15.0%), Bounty Oil & Gas NL(10.0%), Adelphi Energy(10.0%), Coogee Resources(22.5%), Cosmo 
Energy(22.5%), Bharat Petroleum Corporation(20.0%). 
Wildcat. 05/08/08 The commencement date for drilling of Wisteria-1 has been delayed to first quarter 2009. The delay is the result of 
Coogee Rersources, which is also operator of the nearby Montara field, to use the Wisteria drilling rig to carry out urgent operations 
associated with the installation of the Montara production platform. Contractual arrangements for the rig afford Coogee Resources the 
right to determine the rig work schedule. 
 
Egypt Devon Energy Corporation North Zeit Bay-1 Gulf of Suez (onshore) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Devon Energy Corporation(TextOwnership), Santos Limited(50%). 
Oil well. 
 
WA Empire Oil & Gas NL Gingin West-1 EP 389 Gingin West 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Empire Oil & Gas NL(TextOwnership), ERM Gas Pty Ltd.(TextOwnership). 
10/06/07 Empire Oil and Gas looks forward to providing an interpretation of the recently recorded Gingin West-1 seismic survey, the 
Gingin West-1 drilling location and timetable. 
 
WA Empire Oil & Gas NL Lake Macleod-1 EP 461 (Lake MacLeod) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:  1000m 
Empire Oil & Gas NL(TextOwnership), Longreach Oil Ltd(TextOwnership), Indigo Oil Pty Ltd(TextOwnership), Falcore Pty Ltd(TextOwnership), 
Vigilant Oil Pty Ltd(TextOwnership), Jurassica Oil & Gas Plc(TextOwnership), Black Fire Energy Limited(TextOwnership), DVM International 
Ltd(TextOwnership). 
24/06/08 Lake Macleod-1 is scheduled to be drilled after completion of operations at Star Finch-1. 
 
WA Empire Oil & Gas NL Pelican Hill-1 EP 5/06-7 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Empire Oil & Gas NL(57.14%), Jurassica Oil & Gas Plc(TextOwnership). 
01/02/07 No spud date set. 
 
WA Empire Oil & Gas NL Star Finch-2 EP 460 (Star Finch) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Empire Oil & Gas NL(TextOwnership), Longreach Oil Ltd(TextOwnership), Indigo Oil Pty Ltd(TextOwnership), Falcore Pty Ltd(TextOwnership), 
Vigilant Oil Pty Ltd(TextOwnership), Jurassica Oil & Gas Plc(TextOwnership), Black Fire Energy Limited,(TextOwnership), DVM International 
Ltd(TextOwnership). 
03/06/06 The Joint Venture can elect to drill Star Finch-2 to commence in August 2008, on a Star Finch-1 discovery. 
 
WA Empire Oil & Gas NL Thornbill-1 EP 412 (Thornbill) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   



PNN Premium Wells Report                                                                                                                                                          www.PetroleumNews.net                                   

 

Page 34, PNN Premium Wells Report, July 31 - August 6, 2008 
 

Empire Oil & Gas NL(TextOwnership), Jurassica Oil & Gas Plc(TextOwnership). 
06/08/07 No spud date set. 
 
Texas Empyrean Energy PLC Margarita Frio-1 Milagro Prospect (Project 

Margarita) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Empyrean Energy PLC(44.0000%), Sun Resources NL(20.0000%), Victoria Petroleum NL(20.0000%), Wandoo Energy LLC(16.0000%). 
29/04/08 Margarita Frio-1 is scheduled to be drilled in 2008. 
 
Texas Empyrean Energy PLC Margarita-W1 Milagro Prospect (Project 

Margarita) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Empyrean Energy PLC(44.0000%), Sun Resources NL(20.0000%), Victoria Petroleum NL(20.0000%), Wandoo Energy LLC(16.0000%). 
22/04/08 No spud date set. 
 
SA Ensign Linden-1 PEL 103 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Innamincka Petroleum Limited(75%), Seoul City Gas Company Ltd(25%), Ensign(TextOwnership). 
Contingent Well 
 
OSEAS Eromanga Hydrocarbons NL Block 430 Block 430 (Brazil) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Eromanga Hydrocarbons NL(TextOwnership), Gavea(TextOwnership). 
Onshore oil and gas well.  11/02/08 Sonda ETX 2 drilling rig will drill Block 430 well after completion of operations at PTA-3 on Block 
330. 
 
Texas Exoma Energy Ltd Cook Mountain-1 Glory Road (Hardin County) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Exoma Energy Ltd(TextOwnership). 
18/01/08 No spud date set. 
 
United 
States 

Exoma Energy Ltd Deal 1-11 (Re-entry) Anadarko Basin (Exoma) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Exoma Energy Ltd(TextOwnership). 
Onshore well. 10/06/08 Exoma has identified previously logged but undeveloped zones in the Morrow Sands in the shut-in Deal 1-11 
well. It is planning to farm out to fund a re-entry, test and frac of the Atoka, Morrow B and Morrow C sands in the third quarter of this 
year. 
 
Texas Exoma Energy Ltd Glory Road-2 Hardin County (Glory Road) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Exoma Energy Ltd(TextOwnership). 
13/06/08 Glory Road-2 is planned for October 2008. Joint Venture negotiations are continuing in relation to the location and budget of the 
Glory Road-2 well. 
 
Texas Exoma Energy Ltd Goliath wells Goliath Prospect (Exoma) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Exoma Energy Ltd(TextOwnership). 
13/06/08 The Goliath exploration wells are scheduled to be drilled in October 2008. 
 
United 
States 

Exoma Energy Ltd Kelln 94-3 / Kelln Trust 5-2 Anadarko Basin (Exoma) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Exoma Energy Ltd(TextOwnership). 
13/06/08 A follow up to the successful Kelln 94-2 well is planned for October 2008, pending the approval of joint venture partners and 
regulatory authorities. 
 
United 
States 

Exoma Energy Ltd Knowles 1-3 (Re-entry) Anadarko Basin (Exoma) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Exoma Energy Ltd(TextOwnership). 
13/06/08 Following the Kelln 94-2 drilling success and a greater understanding of the trend of the Atoka Formation, Exoma is planning to 
re-enter and test a logged Atoka payzone in September 2008. 
 
Texas Exoma Energy Ltd Viking-1 Glory Road (Hardin County) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
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Exoma Energy Ltd(TextOwnership). 
18/01/08 No spud date set. 
 
Canada First Australian Resources Ltd Wabamun-1 Wild River 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
First Australian Resources Ltd(TextOwnership). 
24/01/08 Scheduled to be drilled in 2008. 
 
WA Golden Dynasty Resources Ltd Blina-1 EP 129 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Terratek Drilling Tools(TextOwnership), Golden Dynasty Resources Ltd(TextOwnership). 
The exploration well is within a part of permits EP129 and L6. 
 
United 
States 

Golden State Resources Ltd Paradox Basin-2 Golden Eagle Oil & Gas 
Prospect 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Golden State Resources Ltd(100%). 
10/04/08 The Bureau of Land Management has completed its inspection of the location for Paradox Basin-2. Golden State Resources is 
proceeding with sourcing a drilling rig in preparation for the anticipated grant of the permit for this second well which will test the size 
and extent of the gas field located by Paradox Basin-1. 
 
United 
States 

Grand Gulf Energy Ltd Ashby 15-29 LeFlore (Custer) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Grand Gulf Energy Ltd(TextOwnership). 
16/05/08 Scheduled to be drilled in 2008. 
 
United 
States 

Grand Gulf Energy Ltd Ashby 16-29 Le Flore County, OK 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
BP(22%), Grand Gulf Energy Ltd(TextOwnership). 
16/05/08 Ashby 16-29 is scheduled to be drilled in 2008. 
 
Louisiana Grand Gulf Energy Ltd Big Hum 8,200' Napoleonville Prospect 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Grand Gulf Energy Ltd(TextOwnership). 
Onshore well. 16/05/08 Scheduled to be drilled in October 2008. 
 
Louisiana Grand Gulf Energy Ltd Big Hum PUD Napoleonville Prospect 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Grand Gulf Energy Ltd(TextOwnership). 
Onshore well. 16/05/08 Scheduled to be drilled in September 2008. 
 
United 
States 

Grand Gulf Energy Ltd Bledsoe 1-12 Le Flore County, OK 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
BP(22%), Grand Gulf Energy Ltd(TextOwnership). 
16/05/08 Bledsoe 1-12 is scheduled to be drilled in 2008. 
 
Louisiana Grand Gulf Energy Ltd Cib Haz-1 Napoleonville Prospect 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Grand Gulf Energy Ltd(TextOwnership). 
Onshore well. 16/05/08 Scheduled to be drilled in December 2008. 
 
United 
States 

Grand Gulf Energy Ltd Claiborne 3-17 Le Flore County, OK 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
BP(22%), Grand Gulf Energy Ltd(TextOwnership). 
16/05/08  Claiborne 3-17 is scheduled to spud in October 2008. 
 
Louisiana Grand Gulf Energy Ltd Cris-1 Napoleonville Prospect 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Grand Gulf Energy Ltd(TextOwnership). 
Onshore well. 16/05/08 Scheduled to be drilled in November 2008. 
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United 
States 

Grand Gulf Energy Ltd FHM -1 15-6-23 LeFlore County (FHM) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Grand Gulf Energy Ltd(8%). 
16/05/08  Scheduled to be drilled in 2008. 
 
United 
States 

Grand Gulf Energy Ltd FHM 1-19-6-23 Le Flore County, OK 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
BP(22%), Grand Gulf Energy Ltd(TextOwnership). 
16/05/08 FHM 1-19-6-23 is scheduled to spud in August 2008. 
 
United 
States 

Grand Gulf Energy Ltd FHM 6-23 Le Flore County, OK 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
BP(22%), Grand Gulf Energy Ltd(TextOwnership). 
16/05/08 FHM 6-23 is scheduled to spud in December 2008. 
 
United 
States 

Grand Gulf Energy Ltd McClain 2-17H Le Flore County, OK 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
BP(22%), Grand Gulf Energy Ltd(TextOwnership). 
16/05/08 McClain 2-17H is scheduled to be drilled in June 2008. 
 
United 
States 

Grand Gulf Energy Ltd Napoleonville-A Assumption  Parish 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Grand Gulf Energy Ltd(TextOwnership). 
29/04/08 Napoleonville-A is scheduled to spud in 2008. 
 
United 
States 

Grand Gulf Energy Ltd Napoleonville-B Assumption  Parish 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Grand Gulf Energy Ltd(TextOwnership). 
29/04/08 Napoleonville-B is scheduled o spud in 2008. 
 
United 
States 

Grand Gulf Energy Ltd Pate 7-18 Le Flore County, OK 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
BP(22%), Grand Gulf Energy Ltd(TextOwnership). 
16/05/08  Scheduled to be drilled in September 2008. 
 
United 
States 

Grand Gulf Energy Ltd Patman-3 Jackson (Texas) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Grand Gulf Energy Ltd(TextOwnership). 
16/05/08 Scheduled to be drilled in 2008. 
 
VIC Greenpower Energy Pty Ltd Gippsland Basin-18 EL 4500 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Greenpower Energy Pty Ltd(100%). 
The Company plans to drill up to eighteen stratigraphic wells totalling 9,000 metres on portions of its Gippsland tenement EL 4500 and 
EL4807 to depths of 500 metres to evaluate the prospective CBM potential of the Cretaceous Strzelecki Group. 
 
WA Hess Corporation Nimblefoot-1 WA-390-P 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Hess Corporation(100%). 
Offshore well. Drilling by Jack Bates semi-submersible rig.  01/08/08 Nimblefoot-1 is scheduled to be drilled in August 2008. 
 
United 
States 

K2 Energy Ltd Sears-1 Bad Creek (Jones/Sears) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
K2 Energy Ltd(TextOwnership). 
29/04/08 Sears-1 is scheduled to spud in 2008. 
 
NZ L&M Petroleum Ltd Goodwin-1 PEP 38226 
Status:  Planned Spud Date:   Current Depth:   Target Depth:  250m 
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L&M Petroleum Ltd(TextOwnership). 
Drilling by Washington's Drilling & Exploration’s Rig 8. 05/08/08 The rig is mobilising to the Goodwin-1 site and should spud Goodwin-
1 in the next 7-10 days. The drilling and coring of Goodwin-1 is projected to take about a week to reach the total depth of about 250 
metres.  
 
 
NZ L&M Petroleum Ltd Meadow Creek-1 PEP 38226 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
L&M Petroleum Ltd(TextOwnership). 
11/07/08 Finalising contracts for drilling rig and service suppliers. 
 
NZ L&M Petroleum Ltd Mount Linton-1 PEP 38226 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
L&M Petroleum Ltd(TextOwnership). 
Washington's Drilling & Exploration’s Rig 8.  05/08/08 Mount Linton-1 is scheduled to be drilled after Goodwin-1. 
 
NZ L&M Petroleum Ltd Otahu-1 PEP 38226 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
L&M Petroleum Ltd(TextOwnership). 
07/02/08 Scheduled to be drilled in the second quarter of 2008. 
 
NZ L&M Petroleum Ltd Pounamu-1 PEP 38521 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
L&M Petroleum Ltd(TextOwnership). 
07/02/08 Scheduled to be drilled in the fourth quarter of 2008. 
 
NZ L&M Petroleum Ltd Rowallan-1 PEP 38226 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
L&M Petroleum Ltd(TextOwnership). 
07/02/08 Drilling of Rowallan-1 is contingent on success at Otahu-1. 
 
NZ L&M Petroleum Ltd Wairaki-1 PEP 38238 (Blackmount) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
L&M Petroleum Ltd(TextOwnership). 
11/07/08 Finalising contracts for the drilling rig and service suppliers. 
 
NZ L&M Petroleum Ltd Whitestone-1 PEP 38230 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
L&M Petroleum Ltd(100%). 
07/02/08 Scheduled to be drilled in the third quarter of 2008. 
 
NT MEO Australia Ltd Blackwood-2 NT/P68 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
MEO Australia Ltd(TextOwnership), Resource Development International(TextOwnership). 
06/05/08 No spud date set. 
 
NT MEO Australia Ltd Heron-2 NT/P68 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
MEO Australia Ltd(TextOwnership), Resource Development International(TextOwnership). 
06/05/08 No spud date set. 
 
NT MEO Australia Ltd Heron-3 NT/P68 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
MEO Australia Ltd(TextOwnership), Resource Development International(TextOwnership). 
06/05/08 No spud date set. 
 
ZOC MEO Australia Ltd Zeus-1 WA-361P (Northwest Shelf) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Cue Energy Resources Ltd(20%), MEO Australia Ltd(25%), Gascorp Australia Ltd(20%), Resource Development International(35%). 
Offshore well. Drilling by semi-submersible Songa Venus. 17/07/08 Zeus-1 is scheduled to be drilled in late October 2008. 
 
QLD Mosaic Oil NL West Boggo Creek-1 PL 16 
Status:  Planned Spud Date:   Current Depth:   Target Depth:  2016m 
Mosaic Oil NL(100%). 
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Onshore well. 05/08/08 Century Rig-7 is on location at the West Boggo Creek-1 site however drilling has been delayed whilst the drilling 
contractor conducts a regular rig inspection and maintenance at its own cost. Current operation is continuing to carry out repair and 
maintenance work to the rig equipment on site with the well now scheduled to be spudded by the end of the week 
 
NT Nexus Energy Crux-6 AC/P41, 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Nexus Energy(50%), Shell Development (Australia) PL(50%). 
28/12/07 Scheduled to be drilled after Crux-5 
 
NT Nexus Energy Libra-1 AC/P41, 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Nexus Energy(50%), Shell Development (Australia) PL(50%). 
19/03/08 Scheduled to be drilled in May 2008. 
 
VIC Nexus Energy Scimitar-1 VIC/P56 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Nexus Energy(50%), Korea National Oil Company(30%), Seoul City Gas Company Ltd(20%). 
Offshore well. Drilling by Ocean Patriot drilling rig. 
 
Philippines Nido Petroleum Gindara-1 SC 54 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Nido Petroleum(60%), Kairiki Energy(TextOwnership). 
18/03/08 Currently sourcing a drilling rig. 
 
United 
States 

Noble Energy Inc Ashby 12-29 Custer County, Oklahoma 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Noble Energy Inc(TextOwnership), Grand Gulf Energy Ltd(3.825%). 
16/05/08  Scheduled to be drilled in 2008. 
 
UK Northern Petroleum (GB) Ltd Markwells Wood-1 PEDL 126 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Magellan Petroleum Australia Ltd(TextOwnership), Northern Petroleum (GB) Ltd(TextOwnership), EnCore Oil(TextOwnership). 
Onshore well. 16/05/08 Site construction for Markwells Wood-1 is anticipated to commence later this year, with drilling to take place 
shortly afterwards. 
 
California Nuenco Guijarral Hills-1 San Joaquin JV (Nuenco) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:  12,000ft 
Nahabedian Exploration Group LLC(TextOwnership), Nuenco(TextOwnership). 
Onshore well. 15/07/08 Scheduled to spud in August 2008. 
 
WA Oil Basins Ltd Emika-1 DR9 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Oil Basins Ltd(TextOwnership), Back Reef Oil(TextOwnership). 
Onshore well. 17/06/08 Backreef expects to contract the Australian Drilling Services Rig 6 to drill Emika-1 in the third or fourth quarter 
of 2008. 
 
 
QLD Oilex NL MARCUS WELLS ATP 574P 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Victoria Petroleum NL(30%), Arrow Energy NL(10%), Oilex NL(57.50%). 
05/08/08 Marcus wells are to be drilled in  August, September, October and November 2008. 
 
QLD Oilex NL Pinelands-4 ATP 574P 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Victoria Petroleum NL(30%), Arrow Energy NL(10%), Oilex NL(57.50%). 
05/08/08 Scheduled to be drilled in December 2008. 
 
Louisiana Ops Group Ltd Mann-1 (FormerlyMarsh 

Investments) 
Avondale Prospect 

Status:  Planned Spud Date:   Current Depth:   Target Depth:  13,800ft 
Amadeus Energy Ltd(TextOwnership), Ops Group Ltd(TextOwnership). 
Gas development. Re-entry and sidetrack of an existing wellbore, which will be drilled to a depth of 13,800 ft. 07/05/08 Operations are 
continuing with a workover rig to prepare the Mann-1 well for the drilling rig. 14/05/08 Operational problems in plugging back and 
preparing Mann-1 for the drilling rig have been encountered and options for sidetracking are being evaluated by the Operator. 
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WA Origin Energy Limited Jingemia-12 EP 413 /L14 (Jingemia) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Origin Energy Limited(49.189%), Voyager Energy(11.000%), Victoria Petroleum NL(5.000%), John Kevin Geary(0.142%), Norwest Energy 
NL(1.278%), Roc Oil(0.250%), Arc Energy(33.141%). 
05/08/08 Scheduled to be drilled in December 2008. 
 
NSW Orion Petroleum Ltd Nyngynderry-1 PEL 8 (Nyngynderry) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:  2500m 
Orion Petroleum Ltd(TextOwnership), Private Investors(TextOwnership). 
Drilling by Ensign Australia Rig-30. 04/08/08 Nyngenderry-1 is scheduled commence drilling on 1 September 2008. 
 
Louisiana Palace Exploration SL 328-28ST Lake Long Field 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
First Australian Resources NL(4.09375%), Palace Exploration(50%), Kriti Exploration(TextOwnership). 
Onshore well. 24/07/08 Plans are being advanced for the drilling of SL 328-28ST which is to be sidetracked out of the original SL 328-28 
well bore. 
 
Thailand Pan Orient Energy NS8-D1 (Re-entry) Na Sang 
Status:  Planned Spud Date:   Current Depth:  886m Target Depth:  886m 
Carnarvon Petroleum NL(TextOwnership), Pan Orient Energy(TextOwnership). 
Drilling by Aztec-7. 18/09/07 NS8-D1 well has spudded and is currently drilling ahead at around 75 metres depth. 21/09/07 NS8-D1 is 
currently drilling ahead at a depth of 240 meters. 09/10/07 NS8-D1, a deviated development well drilled to a depth of 886 meters within 
the southern fault compartment of the NSE oil field. Approximately 31 meters of the main target volcanic reservoir was penetrated prior 
to the termination of drilling due to the severity of drilling mud losses into this extremely fractured and permeable volcanic reservoir. 
Drilling mud losses of 9.2 bbls/hr, 80 bbls/hr and 102 bbls/hr were encountered at 944.2, 956.2 and 977.2 meters measured depth 
respectively, with total drilling mud losses of approximately 3,100 barrels. Numerous oil shows and high mud gas readings were 
encountered during drilling. Test results are anticipated within the next 10 days. 22/10/07 NS8-D1 is now on production at a rate of 1,480 
bopd of 35 degree API crude oil. The well is free flowing on choke settings of 25/64 inch on the annulus and 48/64 inch on the tubing. 
Flowing casing head pressure is 190 psi and flowing tubing head pressure is 80 psi. NS8-D1 is a deviated development well, drilled to a 
true vertical depth ("TVD") of 886 metres, within the southern fault compartment of the NSE oil field between the POE-9 and NS3-D1 
wells. The target volcanic reservoir was encountered at a depth of approximately 859 metres TVD, penetrating approximately 31 metres 
(measured thickness) of reservoir section prior to the termination of drilling due to the severity of drilling mud losses into this extremely 
fractured and permeable volcanic reservoir. These test results demonstrate high deliverability within the southern fault compartment that 
is similar to that encountered at L44-H located in the central fault compartment.07/05/08 Upon completion of L44DH-D2, the Aztec Rig-
14 will move to the NS8-D1 location, where a horizontal side track will be drilled utilizing the existing well bore. 
 
SA Petratherm Paralana-2 GEL 178 ((PEJV) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Petratherm(64%), Beach Petroleum Ltd(36%). 
Geothermal. Paralana Hot Rock project. Drilling by Ensign Energy Services Inc. 23/04/08 Planning for the company’s first deep well, 
Paralana-2, continued in the quarter, with preparatory work centred on well design and the development of the passive seismic array. 
Paralana-2 is on track for drilling in the second half of 2008. 
 
 
 
Italy Po Valley Energy Ltd Bezzecca-1 Cascina San Pietro Permit 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Po Valley Energy Ltd(100%). 
Drilling by Ideco 1200 drill rig.  23/10/07 Bezzecca-1 is scheduled to be drilled in 2008. 
 
Italy Po Valley Energy Ltd Fantuzza-1 Cascina San Pietro Permit 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Po Valley Energy Ltd(100%). 
Drilling by Ideco 1200 drill rig. 23/10/07 Scheduled to be drilled in April 2008. 
 
Italy Po Valley Energy Ltd Sillaro-2 Cascina San Pietro Permit 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Po Valley Energy Ltd(100%). 
Drilling by Ideco 1200 drill rig.  23/10/07 Sillaro-2 is scheduled to be drilled in 2008. 
 
QLD Pure Energy Resources Ltd Gerard-1 ATP 852P 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Pure Energy Resources Ltd(TextOwnership). 
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14/04/08 Following Cameron-1, the rig will move to the next two exploration wells in ATP852P, Gerard-1 and Daniel-1. 
 
United 
States 

Red Fork Energy Osage-1 Osage project 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Red Fork Energy(100%). 
19/11/07 No spud date set. 
 
United 
States 

Red Fork Energy Redfork  3-29A well Osage project 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Red Fork Energy(100%). 
29/07/08 Redfork  3-29A well is scheduled to be spudded on 29 July 2008. 
 
Texas Ridgelake Energy, Inc. High Island-307 High Island Block 307 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Ridgelake Energy, Inc.(TextOwnership), Lion Energy Limited(TextOwnership). 
25/01/07 No spud date set. 
 
OSEAS Roc Oil Arroz-1 Angola 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Roc Oil(60%). 
Onshore Angola. Drilling by Simmons 80 rig. 06/06/08 Scheduled to be drilled in August 2008. 
 
WA Rough Range Oil Pty Ltd Jurassica-3 (Whitlock Hill-1) EP 412 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Rough Range Oil Pty Ltd(50%), Bounty Oil & Gas NL(20%), Jurassica Oil & Gas Plc(TextOwnership). 
01/02/07 Scheduled to be drilled in 2007/2008. 
 
WA Rough Range Oil Pty Ltd Rainbow-1 EP 435 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Rough Range Oil Pty Ltd(38%), Phoenix Resources Plc(25%), Australian Oil Company(17%), Black Fire Energy Limited(10%). 
06/08/07 No spud date set. 
 
United 
States 

Salinas Energy Ltd North San Ardo (4 wells) North San Ardo 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Salinas Energy Ltd(100%). 
26/03/08 Salinas has contracted a drilling rig to undertake four additional horizontal production wells at NSA  with drilling expected to 
commence in the first week of April. Two horizontal production wells are being drilled from the central pad with two additional 
horizontal production wells being drilled from separate pads designed to produce reserves which cannot be accessed from the central pad. 
These pads are currently being constructed with flow lines being installed to ensure early cash flow from the  
wells. 
 
Vietnam Santos Limited Chim Cong-1 Nam Con Son Block 12E 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Santos Limited(37.5%), Premier Oil(37.5%), Delek Energy(25%). 
17/06/08  Chim Cong-1 is scheduled to be drilled in the second quarter of 2008. 
 
VIC Santos Limited Henry-2 VIC P-44 (Henry) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Santos Limited(50%), Mittwell Energy Resources(25%), Australian Worldwide Exploration Ltd(25%). 
04/08/08 Henry-2 is scheduled to be drilled after Netherby-1. 
 
WA Santos Limited Ichthys North-1 Browse Basin 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Santos Limited(TextOwnership). 
17/06/08 Scheduled to be drilled in the third quarter of 2008. 
 
QLD Santos Limited Nora-1 ATP 752P (Wompi Block) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Santos Limited(TextOwnership), Bow Energy Ltd(TextOwnership), Avery Resources (Australia) Pty Ltd(TextOwnership). 
05/08/08 Nora-1 is scheduled to be drilled in October 2008. 
 
Turkey Santos Limited Pare-1 East Java 
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Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Santos Limited(TextOwnership). 
17/06/08 Scheduled to be drilled in 2008. 
 
Egypt Santos Limited SEJ- 1 SEJ-1 (Egypt) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Santos Limited(TextOwnership). 
Oil well. 26/07/07 Scheduled to be drilled in 2008. 
 
OSEAS Santos Limited Soh-1 Fergana Basin, Krygyzstan. 

(Santos) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Santos Limited(TextOwnership). 
17/06/08 Scheduled to be drilled in the fourth quarter of 2008. 
 
Egypt Santos Limited South East July-1 Gulf of Suez 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Santos Limited(TextOwnership). 
17/06/08 South East July-1 is scheduled to be drilled in the fourth quarter of 2008. 
 
OSEAS Santos Limited Tuzluk-1 Fergana Basin, Krygyzstan. 

(Santos) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Santos Limited(TextOwnership). 
17/06/08 Tuzluk-1 is scheduled to be drilled in the third quarter of 2008. 
 
OSEAS Santos Limited Ubur Ubur-1 East Java 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Santos Limited(TextOwnership). 
17/06/08 Scheduled to be drilled in 2008. 
 
California Solimar Energy  (Livingstone) Maricopa Wellington-7 Midway Sunset, Maricopa 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Solimar Energy  (Livingstone)(50%), Sunset Energy Ltd(TextOwnership). 
13/05/08 Maricopa Wellington-7 will be drilled as soon as a rig can be contracted. 
 
California Solimar Energy Ltd South Flank- 1  (SF-1 Re-entry) Ventura South Flank 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Solimar Energy Ltd(TextOwnership), South Flank Energy, Inc(TextOwnership). 
South Flank- 1 was originally drilled in 1935. Drilling by with Kenai drilling rig.  22/04/08 Scheduled to be drilled in the third quarter of 
2008. 
 
NZ STP Energy Awakino South-1 PEP 38749 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
STP Energy(TextOwnership). 
Drilling by  Ensco 56. 28/07/08 Scheduled to be drilled in August 2008. 
 
NZ STP Energy Kahu-1 PEP 38749 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
STP Energy(TextOwnership). 
Drilling by Ensco 56.  28/08/08 Kahu-1 is scheduled to be drilled after Awakino South-1. 
 
VIC Stuart Petroleum Ltd Bazzard-1 VIC P53 (Bazzard) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Stuart Petroleum Ltd(TextOwnership), Cue Petroleum PL(TextOwnership), Exoil Ltd(TextOwnership), Moby Oil & Gas Ltd(TextOwnership). 
Offshore well. Drilling by West Triton Jackup rig.  05/08/08 Scheduled to be drilled in mid September 2008. 
 
United 
States 

Sundance Energy Ltd Chase 21-30H Pheonix Prospect 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Sundance Energy Ltd(TextOwnership). 
02/078/08 Scheduled to spud in August 2008. 
 
United 
States 

Sundance Energy Ltd South Antelope South Antelope 
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Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Sundance Energy Ltd(TextOwnership). 
 
 
VIC Tap Oil Limited Bass Strait-1 T/47P (Bass Strait) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Tap Oil Limited(TextOwnership), SPC Bass PL(TextOwnership), Jubilant Energy Ltd(TextOwnership). 
05/08/08 Scheduled to be drilled in 2009. 
 
OSEAS Tap Oil Limited Belait-19 Block M (Brunei) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Tap Oil Limited(TextOwnership), Valiant International Petroleum Ltd(25%), ChinaOil(Macau)(2%), Jana Petroleum(15%). 
05/08/08 Scheduled to be drilled in the fourth quarter of 2008. 
 
WA Tap Oil Limited Fletcher-3 WA-191-P (Fletcher) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Tap Oil Limited(TextOwnership). 
Oil Exploration/Appraisal. 05/08/08  Fletcher-3 is scheduled to be drilled in 2008. 
 
WA Tap Oil Limited Maitland-4 & 5 WA-33-R 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Tap Oil Limited(TextOwnership). 
05/08/08 Scheduled to be drilled in the fourth quarter of 2008. 
 
Louisiana Target Energy Limited Catapult-3 Catapult Prospect 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Target Energy Limited(TextOwnership), Legend Petroleum(TextOwnership). 
17/01/08 Scheduled to be drilled in 2008. 
 
Texas Tempest Energy Resources DM Rush-1 UpMack 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Tempest Energy Resources(TextOwnership), Kilgore Oil & Gas(TextOwnership). 
Gas exploration well. Drilling by Patterson Rig-12.  24/07/08 Location preparations are nearly complete. 
 
Texas Texon Petroleum Ltd Leighton-1 Leighton Prospect 
Status:  Planned Spud Date:   Current Depth:   Target Depth:  805m 
Texon Petroleum Ltd(TextOwnership). 
23/06/08  Leighton-1 is scheduled to be drilled in  August or September 2008. 
 
NZ Todd Energy Ltd Mangahewa-4 and 5 Mangahewa Gas Field 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Todd Energy Ltd(TextOwnership). 
Onshore Taranaki wells. 17/06/08 Mangahewa-4 and 5 are scheduled to be drilled in early 2009. 
 
WA Victoria Petroleum NL Bee Eater-1 EP 359 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Victoria Petroleum NL(33%). 
Onshore well. 05/08/08 Scheduled to be drilled in August 2008. 
 
SA Victoria Petroleum NL Catalina-1 PEL 111 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Victoria Petroleum NL(40%). 
30/10/2007 Scheduled to be drilled in 2008. 
 
QLD Victoria Petroleum NL Donga-5 ATP 805P (Vic/Mos/Bow) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Victoria Petroleum NL(15%), Mosaic Oil NL(TextOwnership), Bow Energy Ltd(TextOwnership). 
Appraisal well. 
 
Texas Victoria Petroleum NL Eagle North-2 Eagle Oil Field 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Victoria Petroleum NL(20%), Lakes Oil NL(15 %), First Australian Resources NL(15 %), Sun Resources NL(10 %), Private Interests(1.5%), 
Empyrean Energy PLC(38.5%). 
01/04/08 No spud date set. 
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SA Victoria Petroleum NL Fokker-1 PEL 104 (Tempest Block) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Victoria Petroleum NL(40%), Impress Ventures(15%), Roma Petroleum NL(20%), Odin Energy(TextOwnership). 
Onshore well. 31/07/08 Scheduled to be drilled in the third quarter of 2008. 
 
SA Victoria Petroleum NL Gannet-1 PEL 111 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Victoria Petroleum NL(40%). 
22/04/08 No spud date set. 
 
SA Victoria Petroleum NL Growler-3 PEL 110/104 (Growler) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Victoria Petroleum NL(TextOwnership). 
05/08/08 Growler-3 is scheduled to be drilled in August 2008. 
 
SA Victoria Petroleum NL Lawton-1 PL 171 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Victoria Petroleum NL(TextOwnership). 
CSG well.  25/03/08  No spud date set. 
 
SA Victoria Petroleum NL Meteor-1 PEL 111 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Victoria Petroleum NL(40%). 
05/08/08 Scheduled to be drilled in November 2008. 
 
SA Victoria Petroleum NL Prospect 2, 3 PEL 115 (Prospect) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Victoria Petroleum NL(TextOwnership). 
05/08/08 Prospect 2,3 is scheduled to be drilled in November 2008. 
 
SA Victoria Petroleum NL Prospect 4, 5 PEL 115 (Prospect) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Victoria Petroleum NL(TextOwnership). 
05/08/08 Prospect 4,5 is scheduled to be drilled in December 2008. 
 
SA Victoria Petroleum NL Prospect-1 PEL 115 (Prospect) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Victoria Petroleum NL(TextOwnership). 
05/08/08 Scheduled to be drilled in October 2008. 
 
SA Victoria Petroleum NL Tempest-1 PEL 104 (Tempest Block) 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Victoria Petroleum NL(40%), Impress Ventures(15%), Roma Petroleum NL(20%), Odin Energy(TextOwnership). 
Onshore well. 31/07/08 Scheduled to be drilled in 2008. 
 
SA Victoria Petroleum NL Tiger Shark-1 PEL 111 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Victoria Petroleum NL(40%). 
05/08/08 Tiger Shark-1 is scheduled to be drilled in December 2008. 
 
SA Victoria Petroleum NL Tigercat-1 PEL 111 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Victoria Petroleum NL(40%). 
05/08/08 Scheduled to be drilled in October 2008. 
 
SA Victoria Petroleum NL Warhawk-1 PEL 104 (Tempest Block) 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Victoria Petroleum NL(40%), Impress Ventures(15%), Roma Petroleum NL(20%), Odin Energy(TextOwnership). 
05/08/08 Scheduled to be drilled in September 2008. 
 
OSEAS Woodside Ltd A1-NC208 Libya, Sirte Basin 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
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Woodside Ltd(TextOwnership). 
Africa.  Exploration well.  29/04/08 Scheduled to be drilled in 2008. 
 
OSEAS Woodside Ltd B1-NC209 Libya, Sirte Basin 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Woodside Ltd(TextOwnership). 
30/10/07 No spud date set. 
 
WA Woodside Ltd Bellatrix-1 WA-370P, 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Woodside Ltd(TextOwnership). 
Exploration.  17/06/08  Bellatrix-1 is scheduled to be drilled in 2008. 
 
OSEAS Woodside Ltd E1-NC210 Libya, Murzuq 

Status:  Planned Spud Date:   Current Depth:  C Target Depth:   
Woodside Ltd(TextOwnership). 
Exploration well. 29/04/08 E1-NC210 is scheduled to be drilled in 2008. 
 
OSEAS Woodside Ltd F1-NC210 Libya, Murzuq 
Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Woodside Ltd(TextOwnership). 
Africa. Exploration well. 29/04/08 F1-NC210 is scheduled to be drilled in 2008. 
 
Gulf of 
Mexico 

Woodside Ltd Terrebonne-1 GC452 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Woodside Ltd(TextOwnership). 
Exploration.  30/10/07 No spud date set. 
 
WA Woodside Ltd Torosa-5 WA-30-R 

Status:  Planned Spud Date:   Current Depth:   Target Depth:   
Woodside Ltd(50%), BHP Billiton(8.33%). 
Appraisal.  29/04/08 Torosa-5 is scheduled to be drilled in 2008. 
 
 


